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NI 43-101 Gowest Gold – Bradshaw Deposit Technical Report and Pre-Feasibility Study Cautionary 
Statement 

CAUTIONARY NOTE WITH RESPECT TO FORWARD LOOKING INFORMATION 
Certain information and statements contained in this report completed by Stantec for Gowest 
Gold are “forward looking” in nature.  All information and statements in this report, other than 
statements of historical fact, that address events, results, outcomes, or developments that Gowest 
Gold and/or the Qualified Persons who authored this report expect to occur are “forward-looking 
statements”.  Forward-looking statements are statements that are not historical facts and are 
generally, but not always, identified by the use of forward-looking terminology such as “plans”, 
“expects”, “is expected”, “budget”, “scheduled”, “estimates”, “forecasts”, “intends”, “anticipates”, 
“projects”, “potential”, “believes” or variations of such words and phrases or statements that 
certain actions, events or results “may”, “could”, “would”, “should”, “might” or “will be taken”, 
“occur” or “be achieved” or the negative connotation of such terms.  Forward-looking statements 
include, but are not limited to, statements with respect to anticipated production rates; grades; 
projected metallurgical recovery rates; infrastructure, capital, operating and sustaining costs; the 
projected life of mine; proposed development and potential impact on cash flow; estimates of 
Mineral Reserves and Resources; the future price of gold; government regulations; the 
maintenance or renewal of any permits or mineral tenures; estimates of reclamation obligations 
that may be assumed; requirements for additional capital; environmental risks; and general 
business and economic conditions.    

All forward-looking statements in this report are necessarily based on opinions and estimates made 
as of the date such statements are made and are subject to important risk factors and 
uncertainties, many of which cannot be controlled or predicted.    

Material assumptions regarding forward-looking statements are discussed in this report, where 
applicable.  In addition to, and subject to, such specific assumptions discussed in more detail 
elsewhere in this report, the forward-looking statements in this report are subject to the following 
assumptions: (1) there being no signification disruptions affecting the operation of the mine; (2) the 
availability of certain consumables and services, and the prices for diesel, propane, cyanide, 
electricity and other key supplies being approximately consistent with current levels; (3) labour and 
materials costs increasing on a basis consistent with current expectations; (4) that all environmental 
approvals, required permits, licenses and authorizations will continue to be held on the same or 
similar terms and obtained from the relevant governments and other relevant stakeholders within 
the expected timelines; (5) no significant changes will be made to tax rates and no new taxes, 
royalties or other fees will be levied by applicable governments; (6) the timelines for exploration 
activities will proceed in accordance with estimates; (7) assumptions made in Mineral Resource 
and Reserve estimates, including geological interpretation, grade, recovery rates, gold prices, 
foreign exchange rates, and operational and capital costs, will hold true; and (8) general business 
and economic conditions will remain substantially the same.      



Forward-looking statements involve known and unknown risks, uncertainties and other factors 
which may cause the actual results, performance or achievements to be materially different from 
any of the future results, performance or achievements expressed or implied by forward-looking 
statements.  These risks, uncertainties and other factors include, but are not limited to: a decrease 
in future gold prices; costs of labour, supplies, fuel and equipment rising; adverse changes in 
anticipated production, including discrepancies between actual and estimated production, 
Reserves, Resources and recoveries; exchange rate fluctuations; title risks; regulatory risks, and 
political or economic developments in Canada; changes to tax rates; risks and uncertainties with 
respect to obtaining necessary permits, land use rights and other tenure from the Crown and 
private landowners or delays in obtaining same; risks associated with maintaining and renewing 
permits and complying with permitting requirements, and other risks involved in the gold 
exploration, development and mining industry; as well as those risk factors discussed elsewhere in 
this report, in Gowest Gold’s latest Annual Information Form, Management’s Discussion and Analysis 
and its other SEDAR filings from time to time.  All forward-looking statements herein are qualified by 
this cautionary statement.  
 
Accordingly, readers should not place undue reliance on forward-looking statements. Gowest 
Gold and the Qualified Persons who authored this report undertake no obligation to update 
publicly or otherwise revise any forward-looking statements whether as a result of new information 
or future events or otherwise, except as may be required by law.    
CAUTIONARY NOTE TO U.S. READERS CONCERNING ESTIMATES OF MEASURED, INDICATED AND 
INFERRED MINERAL RESOURCES  
 
Information concerning the Gowest Gold – Bradshaw Deposit Technical report Mine has been 
prepared in accordance with Canadian standards under applicable Canadian securities laws, 
and may not be comparable to similar information for United States companies.  The terms “Mineral 
Resource”, “Measured Mineral Resource”, “Indicated Mineral Resource” and “Inferred Mineral 
Resource” used in this report are Canadian mining terms as defined in accordance with National 
Instrument 43-101 (“NI 43-101”) under guidelines set out in the Canadian Institute of Mining, 
Metallurgy and Petroleum (“CIM”) Standards on Mineral Resources and Mineral Reserves adopted 
by the CIM Council on May 10, 2015.  While the terms “Mineral Resource”, “Measured Mineral 
Resource”, “Indicated Mineral Resource” and “Inferred Mineral Resource” are recognized and 
required by Canadian securities regulations, they are not defined terms under the rules and 
regulations of the United States Securities and Exchange Commission applicable to mining 
companies.  As such, certain information contained in this report concerning descriptions of 
mineralization and resources under Canadian standards is not comparable to similar information 
made public by United States companies subject to the reporting and disclosure requirements of 
the United States Securities and Exchange Commission.  An “Inferred Mineral Resource” has a great 
amount of uncertainty as to its existence and as to its feasibility.  It cannot be assumed that all or 
any part of an “Inferred Mineral Resource” will ever be upgraded to a higher category.  Readers 
are cautioned not to assume that all or any part of an “Inferred Mineral Resource” exists, or is 
mineable.
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1.0 SUMMARY

The preparation of this technical report was authored and supervised by  
Noris Del Bel Belluz (P.Geo) who is also a QP for the report, with specific technical 
sections authored by the following individuals who are considered Qualified Persons 
(QPs) under National Instrument (NI) 43-101 definitions: Michel St-Laurent (P. Eng.), 
Peimeng Ling (P. Eng.), David Brown (P. Geo.) and Neil N. Gow (P. Geo.).  This 
technical report for the Bradshaw Project (Bradshaw Deposit) conforms to NI 43-101 
Standards of Disclosure for Mineral Resource Projects. 

The purpose of this technical report is to provide a full description of study work 
completed on the mine design, cost estimate, and economic evaluation of the 
indicated mineral resources.  This study work has been completed at a prefeasibility 
study level [as defined under Canadian Institute of Mining, Metallurgy and Petroleum 
(CIM) guidelines] for the Bradshaw Project. 

The prefeasibility study is preliminary in nature and does not include inferred mineral 
resources that are considered too speculative geologically to have economic 
considerations applied to them. Mineral resources that are not mineral reserves do 
not have demonstrated economic viability and have not been included for this 
study. 

Gowest Gold Limited (Gowest) is the sole owner of the Bradshaw Deposit, formerly 
known as the Frankfield East Deposit.  The property is located approximately 32 
kilometres (km) northeast of Timmins in the southwest part of Tully Township, Ontario. 
The Kidd Creek Mine is approximately 15 km west-southwest of the property. Surface 
access to the property is easily gained from Timmins via Highway 655 and an all-
weather gravel road that turns east off Highway 655. This 13.5 km long all-weather 
road ends at the Texmont Deposit. The site of Gowest’s Bradshaw Deposit and drilling 
program is approximately 1.5 km further east along a drill road. 

1.1 Mineral Resources 

The mineral resources for the Bradshaw Project have been estimated and classified 
using the November 27, 2010, CIM standards and definitions for estimating resources, 
as required by Canadian National Instrument 43-101.  

The resource is based on a three-dimensional block modelling approach.  Using a 
statistically determined mineralization envelope cut-off grade of 0.1 g/t Au, the solid 
representing the deposit was modeled.  Waste zones within the 0.1 g/t Au 
envelope/solid were modeled and discounted from the resource.  Grade 
interpolation was conducted using the nearest neighbor technique.  A summary of 
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the resource is given in Table 1.1 at cut-off grades of 3.0 g/t Au for underground 
resources. 

Table 1.1: Mineral Resources Summary at January 12, 2015 

3 g/t Au Cut-Off 
Category Depth Zone Tonnes  Au Grade Ounces

Indicated 

500 m MZ1 412,503 6.14 81,429 
500 m MZ2 634,583 5.88 119,963 
400 m HWZ1 345,637 6.35 70,563 
400 m HWZ2 299,258 5.33 51,281 
400 m HWZ3 194,029 6.93 43,230 
400 m HWZ4 127,096 6.16 25,171 
400 m HWZ5 53,094 8.01 13,673 
400 m HWZ6 55,666 9.36 16,751 

   Total 2,121,866 6.19 422,059 

Inferred 

below 500 m MZ1 331,752 8.64 92,153 
below 500 m MZ2 1,078,096 4.36 151,121 
below 400 m HWZ1 693,934 5.16 115,119 
below 400 m HWZ2 566,913 6.45 117,559 
below 400 m HWZ3 443,788 11.85 169,073 
below 400 m HWZ4 514,614 6.62 109,527 

 Total 3,629,097 6.47 754,553 
Notes 
1. CIM (Canadian Institute of Mining, Metallurgy and Petroleum) definitions were followed for Mineral Resources. 
2. Mineral Resources are estimated at a cut-off grade of 3 g/t Au. 
3. Mineral Resources are estimated at a long-term gold price of US$1,200/oz., and a US$/C$ exchange rate of $0.80. 
4. A minimum downhole length of 2 m was used. 
5. Bulk density of 2.89 g/cm3 was used. 
6. The Mineral Resource estimate is based on drilling up to December 2014.

Mineral resources, which are not mineral reserves, do not have demonstrated 
economic viability.  The estimate of mineral resources follows the CIM Definitions that 
were approved and issued on May 10, 2014. There has been insufficient exploration 
to define the inferred resources as an indicated or measured mineral resource.  It is 
uncertain if further exploration will result in upgrading them to an indicated or 
measured mineral resource category. 

1.2 Mineral Reserves 

A mine design was created for the mineralized areas that had a cut-off grade of 3.0 
g/t Au over a minimum 2 metre down-hole width, down to a depth of 495 metres 
below surface. Cut-off grades for 2.5 and 3.5 g/tonne were also investigated and 
after evaluating costs, revenues and optimization of the resource, a cut-off grade of 
3.0 g/t Au was selected. This cut-off grade was applied to all of the mineralized 
horizons present within the resource and targeted only measured and indicated 
resource. Inferred resources were not included. The mine design was completed 
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using Studio 5 and the minimum stope width allowed in the stope shapes was 2 
meters.  

A dilution grade was estimated from the resource model and an average grade of 
0.7 g/t was applied up to 1 meter outside of the mineralized boundaries. A recovery 
rate of 95% was applied. The dilution rate applied was 15% and is derived outside of 
the stope boundaries (called unplanned dilution). Dilution within the stope envelope 
was included with the overall reserve within the stoping boundary (called planned 
dilution), with all stopes having a minimum grade of 3 g/t including the planned 
dilution.  The Mineable Reserves derived from the mineral resources are represented 
in Table 1.2. 

Table 1.2: Mineable Reserves Breakdown 

 
 
By adding the Recoverable Stope Tonnes (1,551,412 tonnes @ 4.92 g/tonne) and the 
Total Development ore (235,855 tonnes @ 4.19 g/tonne), the  recoverable Mine 
Reserves are; 1,787,295 tonnes at 4.82 g/tonne Au in the probable category. 

1.3 Mining Method and Design 

The mineable portion of the Bradshaw deposit extends from surface to a depth of 
500 metres.  A 45 metre crown pillar will be established and the ore reserves from 45 
level (45 metres below surface) to 495 level (495 metres below surface) will be mined 
by underground methods.  

LEVEL Insitu Tonnes Recoverable Tonnes Grade Au ounces Total Tonnes Grade Au ounces Total Oz
45 (CROWN) 69,417          63,840                      6.25 12,838    15,027        5.54 2,678      15,515    
75 Total 143,919        138,327                    5.24 23,291    23,732        3.74 2,852      26,143    
105 Total 118,544        112,247                    4.83 17,432    11,255        3.72 1,348      18,780    
135 Total 66,471          62,575                      4.29 8,632      8,628          4.36 1,209      9,841      
165 Total 70,967          66,760                      4.33 9,295      12,866        3.95 1,634      10,929    
195 Total 102,325        95,679                      4.21 12,954    13,790        4.66 2,068      15,023    
225 Total 171,208        161,928                    5.33 27,734    30,398        4.17 4,077      31,810    
255 Total 133,302        128,134                    5.33 21,954    21,202        4.33 2,950      24,904    
285 Total 83,999          81,846                      5.56 14,623    7,950          5.42 1,385      16,008    
315 Total 50,706          48,293                      4.37 6,779      8,480          4.09 1,114      7,893      
345 Total 87,719          82,208                      4.64 12,273    20,655        3.32 2,205      14,477    
375 Total 149,432        142,000                    5.12 23,366    30,389        4.09 3,993      27,358    
405 Total 128,214        124,553                    5.31 21,261    2,878          7.26 671          21,933    
435 Total 35,733          32,729                      3.61 3,803      5,915          3.07 584          4,387      
465 Total 92,508          91,836                      3.88 11,455    10,807        4.07 1,414      12,869    
495 Total 118,689        118,457                    4.63 17,624    11,880        4.19 1,601      19,225    
Grand Total 1,623,153     1,551,412                4.92 245,314  235,855      4.19 31,782    277,096  

STOPES DEVELOPMENT Ore
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The primary access to the underground mine will be via a single portal and main 
ramp from surface to the working levels.  All active production levels, spaced in 30 
metre intervals, will be accessed via the ramp (i.e. no captive levels).  Personnel, 
materials, ore and waste rock will be transferred via the ramp.  

The ore zones are dipping (60 to 85 degrees) with a nominal thickness of 2-3 metres, 
with a maximum 5 metres width.  The underground deposit is comprised of two main 
zones and six hanging wall zones over a strike length of one kilometre. The ore zones 
are not continuous along the strike length but the presence of mineralization is 
continuous between the ore zones and have a low gold content and will be 
separated on surface as mixed development for future ore sorting. For the purpose of 
this study and given these parameters, longitudinal longhole stoping, with both 
unconsolidated and consolidated rockfill, has been selected as the primary mining 
method. 

Sublevels have been designed at 30 metre vertical intervals to mine the ore deposit.  
On each sublevel, the ore will be accessed from the centre and developed east and 
west along strike in the mineralized horizons to a minimum mining width of 4 metres.  
Longitudinal mining will retreat from the outer limits back to the centre access point.  
The minimum stope width will be 2 metres, and a typical stope length will be 11-13 
metres, depending if mining occurs in the main and hanging wall zones.  Mining will 
progress from the bottom of each stope upwards.  All stopes will be backfilled with a 
mix of cemented and unconsolidated waste rock derived from the reject pile of the 
sorter located on surface. 

Mining will be conducted by contractors.  There will be two development crews 
required throughout the duration of the project and operating period.  The first 
development crew will complete ramp access to the bottom of the first stope  
(75 level) and continue the ramp downward to access the remaining stopes.  The 
second crew will complete level development to support production.  A total of 
8,080 metres of lateral and vertical capital development (project and sustaining 
period) will be required, plus over 19,472 metres of operating (waste and silling) 
lateral development for the life of mine. 

The bulk of the lateral development will follow one of eight mineralized horizons 
which will contain mineralized gold bearing material.  This material that has to be 
hauled up the ramp to surface will be processed through the ore sorter to recover 
the gold bearing mineralization only if it is economically feasible by recouping the 
cost of crushing, sorting, transport to the mill and grinding/flotation.  This material is 
shown as “mixed” or incremental material and is not included as part of the ore 
reserve, but gold recovered from this material is included with revenue calculations 
since it reduces the cost of the lateral development. 
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The Life of Mine Production Profile is summarized in Table 1.3.  

Table 1.3: Bradshaw Deposit Life of Mine Plan  

Production Profile LOM 
Total 

Year 0  Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 

Dev Tonnes (t) 1,1334 31,630 37,798 53,264 50,332 51,497 235,855 

Dev Grade (g/t Au) 5.52 3.63 4.30 4.36 3.82 4.35 4.19 

Stope Tonnes (t) 39,562 49,695 144,019 188,695 250,448 197,468 302,046 302,550 76,957 1,551,440 
Stope Grade (g/t 
Au) 5.78 5.49 4.56 5.31 4.64 4.48 4.95 4.88 5.89 4.92 
Stope and Dev Prod 
(t) 50,896 81,325 181,817 241,959 300,780 248,965 302,046 302,550 76,957 1,787,295
Stope and Dev 
Grade (g/t Au) 5.72 4.77 4.50 5.10 4.50 4.45 4.95 4.88 5.89 4.82 

Incremental Dev (t) 27,444 112,871 123,841 133,920 148,877 119,700 0 0 0 666,253 
Incremental Dev 
Grade (g/t Au) 1.31 1.31 1.31 1.31 1.31 1.31 1.31 0 0 1.31 
Gold from Dev and
Stope Production 
(Au Oz) 9,366 12,467 26,327 39,666 43,520 35,648 48,036 47,492 14,579 277,101 
Gold from 
Incremental Dev 
(Au Oz) 1,152 4,736 5,197 5,619 6,230 5,023 0 0 0 27,957 

Total Au Oz 10,518 17,203 31,523 45,286 49,751 40,671 48,036 47,492 14,579 305,058 
Avrg Stope and Dev 
Production (tpd)) 139 223 498 663 824 682 828 829 855 675 

1.4 Milling and Processing 

Metallurgical studies were completed on the Bradshaw Deposit and it was found that 
the great majority of the gold is associated with arsenopyrite with a small remainder 
associated with pyrite.  The gold can be recovered through grinding and flotation to 
achieve a 96% overall recovery of the gold.  The resultant concentrate can then be 
treated at facilities that can extract the gold from a refractory type of concentrate. 

Gowest has approached milling facilities in the Timmins area and have signed a 
memorandum of understanding for the treatment of their ore on a toll milling basis 
that will be transported from the Bradshaw Mine site to the respective mills.  The 
Bradshaw ore will be treated through a toll milling arrangement to avoid the capital 
cost of building a milling and flotation facility.  The resultant concentrate will be 
shipped to a facility that has the ability to treat the refractory concentrate and 
extract, and refine the gold further.  Studies have indicated treating the concentrate 
and refining has a recovery of 98% at the refinery. 
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Unique to the Bradshaw Deposit is the planned use of an ore sorter where the ore 
hauled out of the mine at the portal will be crushed down to 2 inch size and then 
sorted using technology that selectively retains the gold bearing sulphide material 
using x-ray diffraction and rejects about 47% of the barren waste material.  After 
testing, using Bradshaw mineralized material, a high recovery of 99% was obtained.  
In this way, the mill-feed grade will be upgraded by a factor of about 2, reduce the 
volume of the mill-feed to lower transportation costs to the toll milling facility, and 
negate or greatly reduce crushing costs at the milling facility.  The sorter also allows 
the retrieval of mineralized material from rock that normally would be disposed as 
waste.  Material that has grade below cut-off, and has to be hauled up the ramp to 
surface can be salvaged for gold bearing material economically as long as the 
crushing, sorting, ore transportation to the mill and milling costs can be re-couped.  
This “Mixed” or incremental development material is not part of the ore reserve since 
it cannot stand as economically viable on its own, but has been included in revenue 
calculations since it has value and serves to partially recoup development costs, 
since the bulk of the mine development will be placed in uneconomic mineralized 
areas.  Table 1.4 tabulates the amount of this material that will be produced. 

Table 1.4: “Mixed” Incremental Development Material  

SOURCE
LEVEL Total Tonnes Au g/tonne Au Oz

45 (CROWN) Total 48,898            1.33 2,094      
75 Total 61,065            1.35 2,646      
105 Total 56,487            1.52 2,761      
135 Total 45,388            1.25 1,819      
165 Total 49,764            1.20 1,922      
195 Total 54,459            1.55 2,709      
225 Total 60,681            1.24 2,422      
255 Total 39,741            1.12 1,435      
285 Total 38,532            0.99 1,229      
315 Total 39,561            1.22 1,550      
345 Total 38,993            1.65 2,074      
375 Total 24,544            1.51 1,195      
405 Total 47,348            1.09 1,665      
435 Total 18,352            1.20 710          
465 Total 23,246            1.40 1,045      
495 Total 19,194            1.12 691          
Grand Total 666,253          1.31 27,965    

"Mixed" or Incremental Material
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1.5 Project Infrastructure and Sustaining Capital 

The Bradshaw Deposit has only had diamond drilling performed at site and is 
considered a green field project.  Mine site infrastructure will be kept to a minimum 
and there will be relatively little infrastructure required to put this site into operation. 

Project capital will include surface and underground construction, as well as 18% 
contingency for the pre-production period and Year 1. Powerline installation costs 
used a higher contingency of 30% in the pre-production year. 

The project capital (C$) required to support the operation for the first year with the 
bulk sample (year 0) and then the following 8 years consists of: 

Surface road upgrades  
Power line grid Installation 
Surface infrastructure installations 
Ventilation infrastructure installations 
Development costs for the bulk sample ($10.74 million) 
Contingency @18% ( power line installation has a 30% contingency included) 
Closure costs in the final year (year 8) 

 
Total Project Capital, is $27.25 million (C$) for the above items. Excluding the bulk 
sample development costs, the total capital is $16.52 million. The bulk sample will 
have revenue produced from an expected 8,817 ounces, which will reduce the cost 
of the bulk sample to a net cost of $12.5 million after deducting the development 
costs, crushing and sorting, transport to the mill, milling, smelting and refining. This cost 
is carried throughout the mine life on a pro rata tonnage basis over the 8 year mine 
life. Revenue is generated assuming a 93% process recovery rate from bench testing, 
a gold price $1,200.00 USD/ounce and an exchange rate of 0.80 USD = 1.00 C$. 

The Total Initial Project Capital in the first two years is $26.90 million (C$) which 
excludes the $0.35 million for closure costs. 

Sustaining capital includes all underground ramp, level access development, and 
infrastructure required to support the operation.  Underground infrastructure will be 
kept to a minimum and will include a dewatering system of 4,500 m3/day (840 
USgpm) capacity, refuge stations, electrical substations, materials storage areas, and 
other ancillary installations.  A total of $37.2 million of sustaining capital has been 
estimated for this project, which includes ramp development, level access, 
ventilation development and raise development. 
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1.6 Environmental, Permitting and Social Impact Summary 

Gowest initiated environmental baseline studies and the permitting process on the 
Bradshaw Project early during the exploration stage.  The environmental studies were 
carried out from 2009 to 2014 and consisted of the following: waste and mineralized 
rock geochemistry, hydrogeology, meteorology and hydrology, water quality, 
terrestrial ecology, aquatic ecology, and archaeology (Stage 1 and 2).  All of the 
studies were co-ordinated by Golder Associates Ltd. on behalf of Gowest.  They have 
been compiled and form the basis of a Closure Plan for an Advanced Exploration 
underground bulk sample program that has been submitted by Gowest to Ontario 
Ministry of Northern Development and Mines.    Several other permit applications in 
parallel with the Closure Plan have been submitted by Golder Associates Ltd. on 
behalf of Gowest to various government regulatory agencies.  The key permit 
applications include an Environmental Compliance Approval (ECA) and Permits to 
Take Water (PTTW) being submitted to the Ontario Ministry of the Environment; as well 
as a Work Permit that requires Lakes and Rivers Improvement Act Approval and a 
Forest Resource License being submitted to the Ontario Ministry of Natural Resources. 

Gowest has been actively engaging and consulting with the local communities in the 
vicinity of the Bradshaw Project since 2010.  The consultation process initiated by 
Gowest has involved the general public, five First Nations, their associated Tribal 
councils, and the Métis community.  Through meetings, site tours and regular 
communications, Gowest has strived to ensure engagement with all members of the 
local communities.  Gowest has also carried out stakeholder consultation activities 
including communications and meetings with the City of Timmins, ongoing 
consultation with relevant Ontario government regulatory agencies, and a public 
Open House for the advanced exploration program held in Timmins on 
December 1, 2014. 

1.7 Capital and Operating Costs 

A construction and development schedule, production profile, and underground 
mine design were prepared as a basis of estimate for the capital and operating 
costs.  Key outcomes of the study show that the mineral resources will support a 
nominal nine year mining plan, including the pre-production period (bulk sample), at 
a nominal production rate of 675 tonnes per day (365 days per year). 

Surface building facilities and construction is scheduled to begin during the pre-
production period and will be completed at the end of Year 1.  Steady state 
production will be achieved in Year 3.  The capital cost during the project period will 
be $16.52 million (including 18% contingency).  Sustaining capital costs throughout 
the mine life will amount to $37.23 million (excluding contingency and closure costs). 
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The underground ore reserves will be extracted at a total operating cost of $248.9 
million (excluding capital costs), or an average operating cost of $139.26 per tonne 
mined, sorted and milled. The Life of Mine (LOM) costs including smelting, refining 
and royalties will be $295.0 million (not including financing, taxes, capital or 
depreciation). A total of 56 people at the mine site will be required during the 
operating period, including direct and indirect hourly, technical, and administration 
personnel. 
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1.9 Financial Analysis 

Table 1.5 presents a summary of the project economics and associated parameters. 

Table 1.5: Bradshaw Project Economics (C$) 

Item Value 
Forecast Gold Price (C$) $1,500 
Mine Tonnes  1,787,295 
Exchange Rate C$1.00 = US$0.80 
Mined Grade 4.82 g/t Au
Mill, refining and Ore Sorting Recoveries 93% 
Mined Available Ounces (including 
“mixed” incremental ounces) 305,058 

Mill Recovered Ounces 284,129 
Total Revenue to Operations (C$) $376,586,486 
Operating Costs (C$) $291,523,680 
Total Capital Costs (C$) $53,740,688
Net Cash Flow (C$) $73,941,414 
Net NPV (5%) – Before Taxes (C$) $49,750,509 
IRR (%) – Before Taxes  32.0% 
Net NPV (5%) – After Tax (C$) $36,495,879 
IRR(%) – After Tax 27.3%

The life of mine cash flow summary is illustrated in Figure 1.1. 
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Figure 1.1: Bradshaw Project – Cumulative Cash Flow Graph (C$ Pre-tax) 

 
 
Figure 1.2 illustrates the sensitivity and influence for the factors of the capital and 
operating cost, forecast gold price, and average mine grade parameters on the net 
present value (NPV) of the project.  
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Figure 1.2: Change in Project NPV (5%) versus 10% Change in Variables (C$ Pre-tax)  

 

*Note that the curve for gold price and grade overlap each other and appear as one line. 

1.10 Recommendations 

Stantec recommends proceeding to the next phase of work.  This will involve a bulk 
sample program that will verify the operating and recovery parameters used in this 
study, followed by a feasibility study. 

Prior to proceeding with the feasibility study, conversion of additional resources from 
the inferred category to a higher measured/indicated classification will improve the 
viability of the project [in accordance with NI 43-101 standards, inferred resources are 
not eligible for consideration to be converted to recoverable reserves at the 
prefeasibility stage and should not be considered as economically viable]. 

The mineral resources reported in this study have been estimated based on the 
information provided from the sampling of diamond drilling core.  There is some risk 
related to the grade continuity of the mineralization within the accuracy of the 
current interpretation.  This risk would be reduced by an underground bulk sampling 
program.  During this program, a portion of the ore reserves between the 45 and 75 
levels would be mined and processed.  The mined grade may then be compared to 
the predicted ore reserve estimates.  After completion of the bulk sampling program 
that is planned following this phase of study, and after evaluating the results, the next 
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phase of study can then proceed assuming favourable results that confirms the data 
used for the Pre-Feasibility Study and assuming the project financial analysis is still 
positive at that stage. 

The capital cost for the underground bulk sampling program is estimated to be $25.7 
million and after deducting revenue from the gold recovered, the actual cost will be 
$12.5 million.  This cost has been carried over the remaining 8 years of the mine life 
and pro-rated on a tonnage basis for the ore produced for that particular year. The 
bulk sampling program will include surface and underground infrastructure including 
development to access and mine nominally 50,900 tonnes of the ore reserve (a total 
of 15 stopes in MZ2, HWZ1, HWZ2, HWZ3 and HWZ4 including sill development).  The 
bulk sample is envisioned to be extracted in the upper part of the mine, on the east 
side of the resource between 45 and 75 Levels. 

The proposed feasibility study and bulk sample program should include: 

Collection of geotechnical data to produce more definitive design parameters 
for specific areas of the mine. Currently, it is expected that the areas near the 
ultra-mafic Footwall contact (MZ1 and MZ2) will have the poorest rock mechanics 
conditions, which are assumed for all areas. There is potential for better conditions 
in the Hangingwall zones (HWZ1-4) 
Confirmation of dilution and mining recovery data. 
Confirmation of ore distribution and grades. 
Confirmation of metallurgical recoveries and ore sorting test results. 
Confirmation of smelting and recovery test results. 
Confirmation of ground water assumptions. 
Updated block model with new drilling information. 

 
Additional recommendations which may improve the economics of the project 
include: 

Connection of the Bradshaw Deposit to the local electrical grid. Gowest is 
currently in talks with Hydro One to determine the feasibility and final costs. 
Revisions to the economics will be required when associated capital costs are 
determined.  
The parameters used to determine the block model cut-off grade should be 
updated for the next level of study.  Optimizing the cut-off grade used to define 
the resource may improve the rate of return for the project. 
Milling facilities exist within trucking distance of the Bradshaw project. Trucking 
and, milling costs will require revisions once a facility is chosen and a milling 
contract has been finalized. 
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The Bradshaw project does not include the Sheridan Zone (formerly Texmont) 
Deposit.  Future studies related to the Bradshaw project may assess the economic 
benefits of including the two deposits.   
Capex has been minimized through the use of contractor equipment and rentals.  
Trade off studies should be undertaken to review capital requirements to 
purchase versus rental/leased costs for mining equipment and surface buildings.  
The bulk sample will allow a more definitive larger sample for the ore sorter and 
metallurgical testing regarding confirmation of testing the performance of the ore 
sorter, metallurgical recoveries, and operating costs. 
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2.0 INTRODUCTION 

This report has been prepared for Gowest, a publically traded company listed on the 
TSX venture exchange and trading under the symbol GWA, with their head office 
located in Toronto, Ontario.  Gowest is a Canadian mining exploration company 
focused on precious metal properties. 

This technical report, originally dated July 15, 2015, was amended on  
September 15, 2015 to comply with the independence requirements of NI 43-101 and 
to limit the volume of appendices. The mineral resource and mineral reserve 
estimates remain unchanged as do the financial results of the prefeasibility study. 

This Gowest Bradshaw Project Technical Report is authored by Noris Del Bel 
Belluz(P.Geo.), Michel St-Laurent (P. Eng.), Peimeng Ling (P. Eng.), David Brown  
(P. Geo) and Neil N. Gow (P.Geo.).   

The authors have prepared this report using a combination of publicly available and 
confidential information.  Key documents that have been relied upon in the 
preparation of this report are listed in Section 27.0 References.  

A site visit to the Bradshaw Deposit was undertaken in the week of 09 – 15 November 
2014 by Noris Del Bel Belluz and Michel St-Laurent.  During the visit to the Bradshaw 
project, exploration diamond drill core of the mineralization was examined along 
with the overall condition of the site.  A review of the site was held by Gowest 
personnel in their Timmins office, as well as a possible location of the underground 
ramp portal. Neil N. Gow visited the property March 11, 2011 and August 28, 2015.   

2.1 List of Qualified Persons 

This technical report has been prepared by the staff of Stantec and Gowest under 
the supervision of five Qualified Persons as defined by the Canadian Securities 
Administrators’ National Instrument 43-101 (“NI 43-101”). 

Each Qualified Person retains the responsibility for his contribution as noted below: 

Noris Del Bel Belluz, P.Geo., Senior Consultant for Stantec Consulting Ltd. is 
responsible for overall project management, assimilation and editing of the 
report, and contributing to sections 1, 2, 15, 22, 25 and 26. 
Michel St-Laurent, P. Eng., Mining Consultant for Stantec Consulting Ltd. is 
responsible for Sections 1, 2, 3, 15, 16, 18, 21, 22, 25, 26, and 27. 
Peimeng Ling, P. Eng., Peimeng Ling and Associates Ltd is responsible for Section 
13, 17, and 19 (mineral process related). 
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Neil Gow, P. Geo., Associate Consulting Geologist for RPA is responsible for 
Sections 4, 5, 6, 7, 8, 9, 10, 11, 12, 14, 19, 20, 23 and 24. 
David Brown, P. Geo., Principle for Golder Associates is responsible for Section 20. 

 

2.2 Units and Currency 

Metric and Imperial units are used throughout this report.  Canadian dollars (“C$”, 
“$”) is the currency used unless otherwise noted.  On 26 January 2015, Gowest 
advised to use a gold price of $1,200.00 US/ounce and the exchange rate of C$1.00 
to US$0.80. 

Common conversions used include converting one ounce of gold to grams gold with 
a factor of 31.104 grams/troy ounce. 

2.3 List of Abbreviations 

Table 2.1: List of Abbreviations 

Unit or Term Abbreviation or Symbol 
Above mean sea level amsl 
Advanced Exploration Project AEP 
Atomic absorption AA 
Arsenic As 
Arsenopyrite aspy 
Azimuth AZ 
Billion years ago Ga 
British thermal unit Btu 
Carbon in leach CIL 
Carbon in pulp CIP 
Centimetre cm 
Copper Cu 
Cubic centimetre cm³ 
Cubic feet per second ft³/s, cfs 
Cubic foot ft³ 
Cubic inch in3

Cubic metre m³ 
Cubic yard yd³ 
Day d 
Days per week d/wk 
Days per year (annum) d/a 
Dead weight tonnes DWT 
Degree ° 
Degree Celsius °C 
Degrees Fahrenheit °F 
Diamond bore hole dbh, DBH 
Diamond drill hole ddh, DDH 
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Unit or Term Abbreviation or Symbol 
Dollars Canadian C$ 
Dollars American US$ 
Dry metric tonne dmt 
Dry metric tonne per day dmtpd 
Foot ft 
Gallon gal 
Gallon per minute gpm 
Gold  Au 
Gold equivalent grade AuEq 
Gram g 
Gram metres m.g/t 
Grams per litre g/l 
Grams per tonne g/t, gpt 
Greater than > 
Hectare (10,000m²) ha 
Hour h (not hr) 
Inch in, “ 
Kilo (1,000) k
Kilogram kg
Kilograms per cubic metre kg/m³ 
Kilograms per hour kg/h 
Kilograms per square metre kg/m² 
Kilometre km 
Kilometres per hour km/h
Kilowatt hour kWh 
Less than < 
Lead Pb 
Life of mine LOM 
Litre L 
Litres per minute L/m
Metre m 
Metres above sea level masl 
Metres per minute m/min 
Metres per second m/s 
Metric ton (tonne) (2,000 kg) (2,204.6 pounds) t 
Micrometre (micron) m 
Miles per hour mph 
Milligram mg 
Milligrams per litre mg/L
Milliliter mL
Millimetre mm 
Million M
Million grams M g 
Million tonnes Mt 
Million Troy ounces M oz 
Million years Ma 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



2–4

Unit or Term Abbreviation or Symbol 
Minute (plane angle) min, ‘ 
Minute (time) min 
Month mo 
National Instrument 43-101 (Canadian) NI 43-101 
No Personal Liability N.P.L. 
Ounces oz 
Page p, pg 
Parts per billion ppb 
Parts per million ppm 
Percent % 
Percent moisture (relative humidity) % RH 
Potassium K 
Pound(s) lb 
Pounds per square inch psi 
Preliminary Economic Assessment PEA 
Pyrite py 
Pyrrhotite po 
Quality Assurance/Quality Control QA/QC 
Quart qt 
Revolutions per minute rpm 
Rock Quality Description RQD 
Run of Mine RoM 
Second (plane angle) sec, “ 
Second (time) s 
Short ton (2,000 lb) st 
Short ton (US) t (US)
Short tons per day (US) tpd (US) 
Short tons per hour (US) tph (US) 
Short tons per year (US) tpy (US) 
Silver Ag 
Sodium Na 
Specific gravity SG 
Square centimetre cm² 
Square foot ft² 
Square inch in² 
Square kilometre km² 
Square metre m² 
Thousand tonnes kt 
Tonne (1,000 kg) t 
Tonnes per day t/d, tpd
Tonnes per hour t/h 
Tonnes per year t/a
Volt V 
Week wk 
Weight/weight w/w 
Wet metric tonne wmt 
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Unit or Term Abbreviation or Symbol 
Yard yd 
Year (annum) a 
Year (US) yr 

2.4 Definitions 

The following definitions of Mineral Resources and Mineral Reserves have been 
prepared by the CIM Standing Committee on Reserve Definitions and Adopted by 
the CIM Council on 10 May 2014. 

Mineral Resource 2.4.1

Mineral resources are subdivided, in order of increasing geological confidence, into 
Inferred, Indicated, and Measured categories.  An Inferred Mineral Resource has a 
lower level of confidence than that applied to an Indicated Mineral Resource.  An 
Indicated Mineral Resource has a higher level of confidence than an Inferred Mineral 
Resource but a lower level of confidence than a Measured Mineral Resource. A 
Measured Mineral Resource provides the highest level of confidence. 

A “Mineral Resource” is a concentration or occurrence of solid material of economic 
interest in or on the Earth’s crust referring to such items as diamonds, natural solid 
inorganic material, or natural solid fossilized organic material including base and 
precious metals, coal, and industrial minerals in or on the Earth’s crust in such form 
and quantity and of such a grade or quality that there are  reasonable prospects for 
eventual economic extraction.  The location, quantity, grade or quality, geological 
characteristics, and continuity of a Mineral Resource are known, estimated, or 
interpreted from specific geological evidence and knowledge, including sampling. 

Inferred Mineral Resource 2.4.2

An “Inferred Mineral Resource” is that part of a Mineral Resource for which quantity 
and grade or quality are estimated on the basis of limited geological evidence and 
limited sampling. Geological evidence is sufficient to imply but not verify geological 
and grade or quality continuity. 

An Inferred Mineral Resource has a lower level of confidence than that applying to 
an Indicated Mineral Resource and must not be convereted to a Mineral Reserve. It is 
reasonably expected that the majority of Inferred Mineral Resources could be 
upgraded to Indicated Mineral Resources with continued exploration. 

Inferred resources are not used in this study to assess economics or the conversion to 
a mine reserve and should not be considered as economically viable. 
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Indicated Mineral Resource 2.4.3

An “Indicated Mineral Resource” is that part of the mineral resource for which 
quantity, grade or quality, densities, shape, and physical characteristics are  
estimated with sufficient confidence sufficient to allow the application of Modifying 
Factors in sufficient detail to support mine planning and evaluation of the economic 
viability of the deposit.  

 Geological evidence is derived from adequately detailed and reliable exploration, 
sampling and testing and is sufficient to assume geological and grade or quality 
continuity between points of observation. 

 An indicated Mineral Resource has a lower level of confidence that that applying to 
a Measured Mineral Resource and may only be converted to a Probable Mineral 
Reserve. 

Measured Mineral Resource 2.4.4

A “Measured Mineral Resource” is that part of the mineral resource for which 
quantity, grade or quality, densities, shape and physical characteristics are estimated 
with sufficient confidence to allow the application of Modifying Factors in sufficient 
detail, to support mine planning and evaluation of the economic viability of the 
deposit.   

Geological evidence is derived from adequately detailed and reliable exploration, 
sampling and testing and is sufficient to assume geological and grade or quality 
continuity between points of observation. 

A measured Mineral Resource has a higher level of confidence that that applying to 
either an Indicated Mineral Resource or an Inferred Mineral Resource. It may be 
converted to a Proven Mineral Reserve or to a Probable Mineral Reserve. 

Mineral Reserves 2.4.5

A Mineral Reserve is the economically mineable part of a Measured and/or 
Indicated Mineral Resource. It includes diluting materials and allowances for losses, 
which may occur when the material is mined or extracted and is defined by studies 
at Pre-Feasibility or Feasibility level as appropriate that include application of 
Modifying Factors. Such studies demonstrate that, at the time of reporting, extraction 
could be reasonably be justifies.. 

The reference point at which Mineral Reserves are defined, usually the point where 
the ore is delivered to the processing plant, must be stated. It is important that, in all 
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situations where the reference point is different, such as for a saleable product, a 
clarifying statement is included to ensure that the reader is fully informed as to what is 
being reported. 

The public disclosure of a Mineral Reserve must be demonstrated by a Pre-Feasibility 
Study or Feasibility Study. 

Modifying Factors 

Modifying Factors are considerations used to convert Mineral Resources to Mineral 
Reserves. These include, but are not restricted to, mining, processing,metallurgical, 
infrastructure, economic, marketing, legal, environemnatl, social and governmental 
factors. 

Probable Mineral Reserves 2.4.6

A “Probable Mineral Reserve” is the economically mineable part of an Indicated 
and, in some circumstances, a Measured Mineral Resource.The confidence in the 
Modifying Factors applying to a Probable Mineral Reserve is lower that that applying 
to a Proven Mineral Reserve. 

Proven Mineral Reserves 2.4.7

A “Proven Mineral Reserve” is the economically mineable part of a Measured Mineral 
Resource.A Proven Mineral Reserve implies a high degree of confidence in the 
Modifying Factors. 

Preliminary or Pre-Feasibility Study 2.4.8

A Pre-Feasibility Study is a comprehensive study of a range of options for the 
technical and economic viability of a mineral project that has advanced to a stage 
where a preferred mining method, in the case of underground mining, or the pit 
configuration, in the case of an open pit, is established and an effective method of 
mineral processing is determined. It includes a financial analysis based on reasonable 
assumptions on the Modifying Factors and the evaluation of any other relevant 
factors which are sufficient for a Qualified Person, acting reasonably, to determine if 
all or part of the Mineral resource may be converted to a Mineral Reserve at the time 
of reporting. A Pre-Feasibility Study is at a lower confidence level than a Feasibility 
study. 
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Feasibility Study 2.4.9

A feasibility Study is a comprehensive technical and economic study of the selected 
development option for a mineral project that includes appropriately detailed 
assessments of applicable Modifying Factors together with any releveant operational 
factors and detailed financial analysis that are necessary to demonstrate, at the time 
of reporting, that extraction is reasonably justified (economically mineable). The 
results of the study may reasonably serve as the basis for a final decision by a 
proponent or financial institution to proceed with, or finance, the development of the 
project. The confidence level of the study will be higher that that of a Pre-Feasibbility 
Study. 

2.5 Glossary

Table 2.2 summarizes common technical words accompanied by a simple 
explanation of the term or word as the term pertains to this report. 

Table 2.2: Glossary 

Term Explanation 
Assay The chemical analysis of mineral samples to determine the metal content. 
Capital Expenditure All other expenditures not classified as operating costs. 
Composite Combining more than one sample result to give an average result over a 

larger distance. 
Concentrate A metal-rich product resulting from a mineral enrichment process such as 

gravity concentration or flotation, in which most of the desired mineral has 
been separated from waste material in the ore. 

Crushing Initial process of reducing ore particle size to render it more amenable for 
further processing. 

Cut-Off Grade (CoG) The grade of mineralized rock, which determines whether or not it is economic 
to recover its gold content by further concentration (also referred to as “break 
even” grade). 

Dilution Unwanted waste, which is mined with ore. 
Dip Angle of inclination of a geological feature / rock from the horizontal. 
Fault The surface of a fracture along which movement has occurred. 
Footwall The underlying side of an orebody or stope 
Gangue Non-valuable components of the ore. 
Grade The measure of concentration of “gold” within mineralized rock. 
Hanging wall The overlying side of an orebody or stope. 
Haulage A horizontal underground excavation which is used to transport mined 

material. 
Igneous Primary crystalline rock formed by the solidification of magma. 
Level Horizontal tunnel with the primary purpose to transport personnel and 

materials. 
Lithological Geological description pertaining to different rock types. 
LoM Plans Life of mine plans. 
Material Properties Mining properties. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



2–9

Term Explanation 
Metamorphism Process by which consolidated rock is altered in composition, texture, or 

internal structure by conditions and forces of heat and pressure. 
Milling A general term used to describe the process in which the ore is crushed, 

ground and subjected to physical or chemical treatment to extract the 
valuable metals to a concentrate or finished product. 

Mineral/Mining Lease A lease area for which mineral rights are held. 
Mining Asset Material Properties and Significant Exploration Properties. 
Ongoing Capital Capital estimates of a routine nature, which is necessary for sustaining 

operations. 
Ore Reserve See Mineral Reserves. 
Project Period Also called the Capital Period.  Project Period is completed when 60% of the 

steady state production rate is achieved for three consecutive months. 
RoM Run of Mine.
Sedimentary Pertaining to rocks formed by the accumulation of sediments, formed by the 

erosion of other rocks. 
Shaft An opening cut downwards from the surface for transporting personnel, 

equipment, supplies, ore and waste. 
Smelting A high temperature pyrometallurgical operation conducted in a furnace, in 

which the valuable metal is collected to a molten matte or doré phase and 
separated from gangue components that accumulate in a less dense molten 
slag phase. 

Stope Underground void created by mining. 
Stratigraphy The study of stratified rocks in terms of time and space. 
Strike Direction of line formed by the intersection of strata surfaces with the horizontal 

plane, always perpendicular to the dip direction. 
Sulphide A sulphur bearing mineral. 
Sustaining Period Or Operating Period.  Capital Costs during the Operating Period are classified 

as Sustaining Capital Costs. 
Tailings Finely ground waste rock from which valuable minerals or metals have been 

extracted. 
Thickening The process of concentrating solid particles in suspension. 
Total Expenditure All expenditures including those of an operation and capital nature. 

General Glossary 2.5.1

Not applicable. 

Gowest Mine Site Terminology 2.5.2

Not applicable 
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3.0 RELIANCE ON OTHER EXPERTS 

This report utilizes information and data contained in the NI 43-101 compliant 
technical report on the Frankfield Gold project completed for Gowest by ACA Howe 
International Ltd. (filed August 3, 2011) and a NI 43-101 Technical Report and PEA by 
Peimeng Ling and Associates Ltd (filed February 22, 2012).  Specifically, report 
sections related to the property history, land tenure, exploration activities and 
resource estimates have been included in their entirety as they were presented in the 
Howe and Peimeng report.  Additional exploration and infill drilling has been 
completed  on the Bradshaw (Frankfield East) Deposit subsequent to the completion 
of the Howe technical report but it is the opinion of PL&A and Gowest that these 
activities have not resulted in significant changes to the data/analysis for the 
included sections as presented by Howe. 

Stantec has relied on information provided by Gowest, which may or may not be in 
the public domain.  This includes but is not necessarily limited to the following: 

Preparation methodologies and analyses for metallurgical testwork composites. 
Detailed metallurgical testwork results from programs completed at SGS Canada 
(Lakefield), Goldfields, McGill University and others. 
Previous hydrological and environmental studies conducted by Golder and their 
local partner Blue Heron Environmental. 
Tests completed for the sorter study by the vendors of the sorting equipment. 
Costing obtained for sorter operation and leasing, toll milling costs, transportation, 
smelting and refining costs from various vendors. 
Local site conditions, power-line costs and infrastructure. 

 
Stantec has made every attempt to accurately convey the content of those files, but 
cannot guarantee either the accuracy or validity of the work contained within those 
files.  However, Stantec believes that the preparation of these reports and data were 
completed with the objective of presenting the results of the work performed without 
any promotional or misleading intent.  In this sense, the information presented should 
be considered reliable, unless otherwise stated, and may be used without any 
prejudice by Gowest. 

Stantec has relied on the experience of Mr. Kevin Small (P.Eng.) to assist in the 
preparation of a conceptual plan and costing for the Bradshaw Deposit.  Mr Small 
has been previously involved with the Bradshaw mine development portion of the 
current PEA (described in Section 16).  Mr. Small currently works for St Andrews Gold in 
Timmins and has served as Manager – Technical Services for DMC Mining Services 
(formerly Dynatech) and as a Project Manager for Dumas Mining. 
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Neil N. Gow relied on reports covering environmental matters and prepared by 
Golder Associates (2013, 2014, and 2015) and by Davidson (2014) and Seyler (2014).  
Further, Mr. Gow has relied on advice from Gowest regarding ongoing relations and 
negotiations with various First Nations groups. 

The authors have sourced the information for this report from an amalgamation of 
several reports listed in Section 27 – References. 
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4.0 PROPERTY DESCRIPTION AND LOCATION 

The Bradshaw Project (also known as the North Timmins Gold Project and formerly the 
Frankfield East Project) of Gowest is located approximately 32 kilometres north-
northeast of the City of Timmins, the nearest largest city in Northeastern Ontario.   

4.1 Mineral Tenure 

The Bradshaw Project is comprised of one patented mineral claim, 11 leased mineral 
claims and 56 unpatented mineral claims variously located in Prosser, Wark, Tully, 
Gowan, Little and Evelyn Townships (Figure 4.1).  The central part of the Project 
located in Tully Township lies at about 490000 East and 5397500 North (UTM Zone 17N 
NAD 83).  The total area of the Gowest holdings is 10,942 ha.  Within that area, the 
area of the Transition Metals Corp. (Transition) joint venture is 3,302 ha. 

All unpatented mining claims are recorded in the name of Gowest Gold Ltd., save 
and except those unpatented mining claims set out within the 'Transition Option' 
described in more detail below in table 4.1.  As of the effective date of this technical 
report all the Project unpatented mining claims are in good standing and have 
sufficient work assessment credits available for several years.  Gowest has advised 
the authors that all municipal realty and provincial mining land taxes applicable to 
the patented claim and leased mineral claims are in good standing. 

Details of the claims are set out in Table 4.1and were provided to the authors by 
Gowest. 

Table 4.1: Bradshaw Project - Gowest Gold Ltd. Claims 

Division Project/Property  Township Claim 
Number 

Recording 
Date 

Claim Due 
Date 

Lease Expiry 

Porcupine - 60 GW Orphan Tully (G-
3985) Tully 4240049 2010-Mar-03 2016-Mar-03 - 

Porcupine - 60 GW Orphan Tully (G-
3985) Tully 4254623 2010-Mar-03 2020-Mar-03 -

Porcupine - 60 GC Tully East Block-1 Tully 1207009 1996-Mar-19 2017-Mar-19 -
Porcupine - 60 GC Tully East Block-1 Tully 1244809 2001-Mar-30 2017-Mar-30 -
Porcupine - 60 Gowest Tully East Tully 4277620 2014-Aug-28 2016-Aug-28 -
Porcupine - 60 Gowest Tully East Tully 4277624 2014-Aug-29 2016-Aug-29 -
Porcupine - 60 Guidoccio Tully East Tully 4269722 2012-Mar-08 2016-Mar-08 -
Porcupine - 60 Guidoccio Tully East Tully 4269723 2012-Mar-08 2016-Mar-08 -
Porcupine - 60 Transition Pipestone East Evelyn 4253001 2010-Feb-02 2016-Feb-02 -
Porcupine - 60 Transition Pipestone East Evelyn 4253002 2010-Feb-02 2016-Feb-02 -
Porcupine - 60 Transition Pipestone East Evelyn 4253003 2010-Feb-02 2016-Feb-02 -
Porcupine - 60 Transition Pipestone East Evelyn 4253004 2010-Feb-02 2016-Feb-02 -
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Division Project/Property  Township Claim 
Number 

Recording 
Date 

Claim Due 
Date 

Lease Expiry 

Porcupine - 60 Transition Pipestone East Evelyn 4253005 2010-Feb-02 2016-Feb-02 -
Porcupine - 60 Transition Pipestone East Evelyn 4253006 2010-Feb-02 2016-Feb-02 -
Porcupine - 60 Transition Pipestone East Evelyn 4257022 2010-Jul-12 2016-Jul-12 -
Porcupine - 60 Transition Pipestone East Evelyn 4257023 2010-Jul-12 2016-Jul-12 -
Porcupine - 60 Transition Pipestone East Evelyn 4257024 2010-Jul-12 2016-Jul-12 -
Porcupine - 60 Transition Pipestone East Evelyn 4257025 2010-Jul-12 2016-Jul-12 -
Porcupine - 60 Transition Pipestone East Evelyn 4257027 2010-Jul-12 2016-Jul-12 -

Porcupine - 60 Transition Pipestone 
West Gowan 4253015 2010-Feb-02 2017-Feb-02 -

Porcupine - 60 Transition Pipestone East Little 4257021 2010-Jul-12 2016-Jul-12 -

Porcupine - 60 Transition Pipestone 
West Prosser 4253014 2010-Feb-02 2017-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Prosser 4255012 2010-Mar-09 2016-Mar-09 -

Porcupine - 60 Transition Pipestone 
West Prosser 4255234 2010-Apr-26 2017-Apr-26 -

Porcupine - 60 Transition Pipestone 
West Wark 4252998 2010-Apr-27 2017-Apr-27 -

Porcupine - 60 Transition Pipestone 
West Wark 4252999 2010-Apr-26 2017-Apr-26 -

Porcupine - 60 Transition Pipestone 
West Wark 4253007 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4253009 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4253010 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4253011 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4253012 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4253013 2010-Feb-02 2016-Feb-02 -

Porcupine - 60 Transition Pipestone 
West Wark 4255013 2010-Mar-09 2017-Mar-09 -

Porcupine - 60 Transition Pipestone 
West Wark 4255233 2010-Apr-26 2017-Apr-26 -

Porcupine - 60 Transition Pipestone 
West Wark 4255235 2010-Apr-26 2017-Apr-26 -

Porcupine - 60 GW Pipestone East Little 4270230 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270231 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270232 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270233 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270234 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270235 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Little 4270236 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Evelyn 4270237 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Evelyn 4270238 2012-May-04 2016-May-04 -
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Division Project/Property  Township Claim 
Number 

Recording 
Date 

Claim Due 
Date 

Lease Expiry 

Porcupine - 60 GW Pipestone East Evelyn 4270239 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Evelyn 4267266 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Evelyn 4267267 2012-May-04 2016-May-04 -
Porcupine - 60 GW Pipestone East Evelyn 4262511 2011-Jun-15 2017-Jun-15 -
Porcupine - 60 GW Pipestone East Evelyn 4262512 2011-Jun-15 2017-Jun-15 -
Porcupine - 60 GW Pipestone East Little 4262513 2011-Jun-15 2017-Jun-15 -
Porcupine - 60 GW Pipestone East Little 4270356 2013-Apr-08 2017-Apr-08 -
Porcupine - 60 GW Pipestone East Little 4270357 2013-Apr-08 2017-Apr-08 -
Porcupine - 60 GW Pipestone East Little 4270358 2013-Apr-08 2017-Apr-08 -
Porcupine - 60 GW Pipestone East Tully 4270359 2013-Apr-08 2017-Apr-08 -
Porcupine - 60 GW Pipestone East Little 4261682 2013-Apr-22 2017-Apr-22 -
Porcupine - 60 GW Pipestone East Little 4261683 2013-Apr-08 2017-Apr-08 -

Division Project/Property  Township Lease or 
License

Claim No. Start/ 
Anniversary  

Lease Expiry  

Porcupine - 60 Dowe/Frankfield Tully 107242 101372 1999-Feb-01 2020-Jan-31 

Porcupine - 60 Dowe/Frankfield Tully 107242 101373 1999-Feb-01 2020-Jan-31 

Porcupine - 60 Dowe/Frankfield Tully 107242 101374 1999-Feb-01 2020-Jan-31 

Porcupine - 60 Dowe/Frankfield Tully 107242 101375 1999-Feb-01 2020-Jan-31 

Porcupine - 60 Texmont/Frankfield Prosser 107280 508392 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Prosser 107280 508394 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508389 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508395 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508396 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508398 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508397 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508399 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508400 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508401 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107280 508402 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Prosser 107281 508391 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Prosser 107281 508393 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107281 508390 1999-Dec-01 2020-Nov-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97938 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97941 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97942 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97943 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97939 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97940 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97948 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107335 97949 2000-Oct-01 2021-Sept-30 
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Division Project/Property  Township Claim 
Number 

Recording 
Date 

Claim Due 
Date 

Lease Expiry 

Porcupine - 60 Texmont/Frankfield Tully 107336 97944 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107336 97945 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107336 97947 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107336 97946 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107360 99286 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107360 99287 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107360 99289 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107360 99288 2000-Oct-01 2021-Sept-30 

Porcupine - 60 Texmont/Frankfield Tully 107361 100440 2001-Jun-01 2022-May-31 

Porcupine - 60 Texmont/Frankfield Tully 107361 100437 2001-Jun-01 2022-May-31 

Porcupine - 60 Texmont/Frankfield Tully 107361 100441 2001-Jun-01 2022-May-31 

Porcupine - 60 Texmont/Frankfield Tully 107361 100438 2001-Jun-01 2022-May-31 

Porcupine - 60 Texmont/Frankfield Tully 107361 100442 2001-Jun-01 2022-May-31 

Porcupine - 60 Texmont/Frankfield Tully 107361 100439 2001-Jun-01 2022-May-31 

Porcupine - 60 White Star/Frankfield Tully 107310 501057 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107310 501058 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107310 501062 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107310 501063 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107310 515807 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501055 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501056 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501059 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501060 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501061 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501064 2000-Jun-01 2021-May-31 

Porcupine - 60 White Star/Frankfield Tully 107311 501065 2000-Jun-01 2021-May-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101255 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101256 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101257 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101258 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101259 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101260 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101261 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101262 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101948 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101949 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101950 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101951 2003-Sept-01 2024-Aug-31 

Porcupine - 60 GC Tully North Block-1 Tully 107484 101952 2003-Sept-01 2024-Aug-31 
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Division Project/Property  Township Claim 
Number 

Recording 
Date 

Claim Due 
Date 

Lease Expiry 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1160197 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207001 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207003 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207004 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207005 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207007 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207010 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207701 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207702 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1207703 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1212880 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1244810 2013-Aug-01 2034-Jul-31 

Porcupine - 60 GC Tully East Block-1 Tully 109337 1245331 2013-Aug-01 2034-Jul-31 
Division Project/Property  Township  and  Location 

Porcupine - 60 Boudreau purchase Tully SE1/4 andSW1/4 N1/2 and S1/2 of Lot 1, Conc 1 

Other than, the claims labeled with the Transition name Table 4.1 that are discussed 
below, all of these claims are wholly owned by Gowest.   

The law firm Weaver Simmons of Sudbury prepared a title opinion dated December 
19, 2012 for a private placement.  Some minor additions have been made since that 
time.  The unpatented mining claims were independently verified by Neil N. Gow on 
September 4, 2015 through the MNDM website 
http://www.mndm.gov.on.ca/en/mines-and-minerals/applications/mining-claims-
information. 

4.2 Underlying Mineral Agreements 

The Bradshaw Project consists of several blocks of claims acquired through mineral 
agreements since 2008. 

On December 19, 2008, Gowest Amalgamated Resources ("GWA") entered into an 
option acquisition agreement with New Texmont Explorations Ltd. ("New Texmont") for 
a 50% interest in the Texmont/Frankfield project (Table 4.1).  The New Texmont 
Acquisition closed on March 6, 2009.  In consideration of the New Texmont 
Acquisition, GWA issued 15,000,000 Common Shares to New Texmont and granted 
New Texmont a net smelter returns royalty (a "NSR Royalty") on the transferred 
properties equal to 1.0% at gold prices less than US$950 per ounce or 1.5% at gold 
prices equal to or greater than US$950 per ounce.  GWA has the right to purchase 
the NSR Royalty at any time upon payment of $1,000,000 for each half-percent (0.5%) 
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of the NSR Royalty and it also has a right of first refusal to purchase the NSR Royalty 
upon any offer made by a third party to purchase the NSR Royalty.  GWA also 
agreed to make a one-time payment to New Texmont, at New Texmont's option, of 
$500,000 or 2,500,000 Common Shares upon a positive decision being made by the 
Company to place a mine into production at the Frankfield Block and subject to 
satisfactory financing being committed to fully-fund such mine development.  The 
New Texmont NSR was transferred to SPG Royalties under the same terms on February 
18, 2015. 

On December 23, 2009, GWA entered into an agreement with Goldcorp Canada 
Ltd., manager of the Porcupine Gold Mines Joint Venture (the "PGMJV"), and 
Goldcorp Inc. (together with Goldcorp Canada Ltd., "Goldcorp"), for the purchase of 
all of Goldcorp's properties in Tully Township adjacent to the Frankfield Block (the 
"Goldcorp Acquisition").  The Goldcorp Acquisition was completed on February 12, 
2010.  Pursuant to the Goldcorp Acquisition, the Company acquired a 100% interest 
in 15 unpatented mining claims (GC Tully East Block) contiguous to the eastern 
boundary of the Frankfield Block.  In addition, the Company acquired a 100% interest 
in 13 leased mining claims (GC Tully North Block), with both surface and mining rights.  
GWA also acquired pursuant to the Goldcorp Acquisition an extensive exploration 
database for all of Tully Township which was previously compiled by the PGMJV. 

In consideration of the Goldcorp Acquisition, Goldcorp was paid $100,000 in cash 
and retained a 2.0% NSR Royalty from future production from the (GC Tully North 
Block) and a 1.0% NSR Royalty from future production from the (GC Tully East Block).  
GWA maintains an NSR Royalty buyout option for both blocks valued at $500,000 for 
each half-percent (0.5%) of the NSR Royalty; provided, however, Goldcorp may elect 
not to sell (and is under no obligation to sell) the final half-percent (0.5%) of each 
applicable NSR Royalty. 

On July 13, 2010, GWA entered into an agreement with Thomas Trevor Kurt Dowe and 
Thomas Melvin Dowe for the purchase of a 100% interest in the mining rights of four 
leased mining claims, contiguous to the Frankfield Block (the "Dowe Acquisition").  The 
Dowe Acquisition closed on December 1, 2010. In consideration for the Dowe 
Acquisition, GWA paid an aggregate of $16,000 in cash, issued an aggregate of 
70,000 Common Shares to the vendors and granted to each vendor a NSR Royalty 
on the transferred properties equal to 0.5% at gold prices of less than US$950 per 
ounce or 0.75% at gold prices equal to or greater than US$950 per ounce.  GWA has 
the right purchase the NSR Royalty from the vendors at any time upon payment of 
$125,000 for each quarter-percent (0.25%) of the NSR Royalty and it also has a right of 
first refusal to purchase the NSR Royalty upon any offer made by a third party to 
purchase the NSR Royalty. 
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Gowest Amalgamated Resources (GWA) changed its name to Gowest Gold Ltd. on 
March 29, 2011. 

On December 13, 2013, Gowest received a $750,000 royalty payment from Gold 
Royalties Corporation ("Gold Royalties") for the purchase of: (i) a 1.0% gross royalty 
interest on future gold production from Gowest's Bradshaw Project ("NTGP"), including 
the Bradshaw Deposit; and (ii) a right-of-first refusal agreement with respect to future 
gold streams associated with the NTGP.). 

On March 3, 2014, Gowest entered into an agreement with J. Patrick Sheridan and 
New Texmont Explorations Ltd. for the purchase of a 100% interest in two leased 
mining claims (White Star Block), east and contiguous to the Frankfield Block. The 
purchase price payable by Gowest for the leases was to grant J. Patrick Sheridan a 
sliding scale net smelter return royalty in respect of gold production from the relevant 
properties equal to 1.0% at gold prices less than US$950 per ounce and 1.5% at gold 
prices equal to or greater than US$950 per ounce (the "NSRR"). Pursuant to the 
purchase agreement, J. Patrick Sheridan assigned and transfer all of his right, title and 
interest in and to the NSRR to New Texmont. The NSRR is subject to the same terms 
and conditions (and form part of the same royalty interest) as previously granted by 
Gowest to New Texmont as set out in an Acquisition Agreement dated December 19, 
2008 between the Gowest and New Texmont.  The royalty was transferred to SPG 
Royalties under the same term on February 18, 2015. 

The claims that are labeled with the Transition name in Table 4.1 are held by Gowest 
under an option and joint venture with Transition Metals Corp.  Under the terms of the 
agreement, dated February 10, 2011, Gowest may earn either a 60% equity interest 
or a 75% equity interest in the claims subject to various conditions.  To earn a 60% 
undivided interest, Gowest must; 

Make a C$50,000 payment upon execution (Paid). 
Pay a further C$50,000 on the one year anniversary of the agreement (Paid). 
Incur exploration expenditures of C$200,000 by the 18-month anniversary of the 
agreement (Incurred).   
Incur aggregate exploration expenditures of C$1,000,000 by the 36-month 
anniversary of the agreement.  This condition was amended by issuing 100,000 
shares and extending an additional year until April 25, 2015.  Gowest is currenty 
discussing an extension with Transition.  
Issue 100,000 shares upon execution of the agreement (Issued). 
Issue 300,000 shares before the 36-month anniversary of the agreement (Issued). 
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For Gowest to increase its interest to 75%, Gowest must advise Transition of its 
intention to do so within 30 days of when it has earned 60%.  Further Gowest must; 

Incur additional exploration expenditures of C$2,000,000 within a 2-year period. 
Issue a further 150,000 shares of Gowest to Transition.  Once this stage is reached, 
the partners have deemed expenditure positions and normal dilution provisions 
would prevail. 
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4.3 Environmental and Permitting 

Gowest initiated environmental studies of the Bradshaw Project at an early stage in 
2010.  These studies have been carried out by Golder Associates and their local 
partner Blue Heron Environmental. 

Five years of comprehensive environmental baseline studies of the project and 
regional area have now been completed including:  

Air quality and noise; 
Aquatic resources (fish and benthic invertebrates) and habitat; 
Wildlife and habitat; 
Species-at-Risk; 
Overburden conditions; 
Surface water quality and flows; 
Groundwater quality and paths; 
Rock Geochemistry; and  
Archaeology Study;  

 
Gowest reports that there are no outstanding or pending adverse environmental 
issues attached to the Frankfield Property.  No mining or other potentially disruptive 
work has been carried out, on the property, beyond that described in this report.    

Gowest is an active member of the local community, with an exploration office in 
Timmins, Ontario that offers local residents an easily accessible location to learn 
about Gowest and the Project.  Gowest continues to engage and consult with the 
local communities, including First Nations and the Métis community.  Through 
meetings, site tours and regular communications, Gowest strives to ensure 
engagement with all members of the local communities.  Through advice from the 
Ontario Ministry of Northern Development and Mines Provincial Crown, Aboriginal 
groups identified to be consulted regarding the mine development of the project 
are:  

Matachewan First Nation 
Mattagami First Nation 
Taykwa Tagamou Nation 
Metis Nation of Ontario 
Timmins Metis Council 
Metis Nation of Ontario Northern Lights Metis Council  
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As at April 1, 2013, Exploration Plans and Permits are now required for some early 
exploration activities by Ontario Mining Act regulations.  The requirement of a Plan or 
Permit is dependent on the activity being completed.  Gowest holds an active 
Exploration Permit (PR-13-10072, expiry 28/03/2016) for any future exploration 
diamond drilling activities on the Bradshaw Project. Neil M. Gow has been advised by 
Gowest that there are no aboriginal issues that would be expected to delay the 
project at this time 

Mr. Gow is not aware of any significant factors and risks that may affect access, title, 
or the right or ability to perform work on the property. 
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5.0 ACCESSIBILITY, CLIMATE, LOCAL RESOURCES, INFRASTRUCTURE 
AND PHYSIOGRAPHY 

5.1 Accessibility 

The Bradshaw Project centre is located in the southwest part of Tully Township, 
approximately 32 km north-northeast of the City of Timmins, Ontario.  Surface access 
to the Frankfield Block is easily gained from Timmins via Highway 655 and an all-
weather gravel road that turns east off Highway 655, 33.2 km north of the intersection 
of Highways 101 and 665 and 11.5 km north of the Kidd Creek Mine access road.  This 
13.5 km long all-weather road ends at the Prosser/Tully Township line.  The site of 
Gowest’s Bradshaw Deposit (formerly known as the Frankfield East Deposit) is 
approximately 1.5 km further east along a drill road. Alternate access to the property 
is by charter helicopter service from Timmins. 

The eastern portion of the Bradshaw Project area is easily accessed from Timmins via 
Highway 101 East and 13 kilometres north of the highway via the all-weather Ice 
Chest Lake gravel road.  Various ATV trails provide access from this road to the 
Project area; however, an Argo is required to ford streams and negotiate the 
swampy conditions.  Alternate access to the Project is by charter helicopter service 
from Timmins. 

5.2 Climate 

The climate is typical of northern boreal forest areas with the Project area 
experiencing four distinct seasons.  There are extended periods of subzero 
temperatures during the winter months of November through March.  Daily average 
winter temperature in January is -17.5° C with daily average maximum and minimums 
of -11° C and -23.9° C respectively and an extreme daily minimum of -44.2° C.  Daily 
average summer temperature in July is +17.4° C with daily average maximum and 
minimums of +24.2° C and +10.5° C respectively and an extreme daily maximum of 
+38.9° C.  The region has average annual precipitation of approximately 83 cm 
including approximately 56 cm of rain, largely during the months of April to October 
and up to 3.1 metres of winter snow accumulation, occurring largely between the 
months of November and April (Environment Canada, 2011). 

Mineral exploration can be conducted year-round, however because of the 
swampy ground conditions on the Project, exploration activities such as geophysical 
surveys and diamond drilling are more easily conducted in the winter due to better 
accessibility after freeze-up. 
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5.3 Local Resources and Infrastructure 

All-weather gravel road access is currently available to the Prosser/Tully Township line 
in the north-western part of the Project.  Access to the Bradshaw Deposit could be 
achieved by constructing approximately 1.0 km to 1.5 km of new gravel road to 
connect with the existing gravel road network. Numerous drill trails crosscut the 
Project area.  Despite wet and swampy ground conditions common throughout the 
Project area, the drill trails can be accessed by all-terrain vehicles and industrial 
equipment such as dozers, skidders and muskeg tractors during summer months. 
Access is easier during the winter months when the ground is frozen. 115 kV and 
500 kV electric transmission lines paralleling Highway 655 are located approximately 
10 km and 13.5 km west of the property respectively.  The West Buskegau River, 
located on the Frankfield claim block, offers an abundant source of process water. 
Large quantities of aggregate resources are located adjacent to Highway 655, 
approximately 15 km west of the Frankfield claim block. 

Gowest maintains a secure and well-equipped combined field office and core 
logging/sampling facility at 115 Jubilee Avenue East, Timmins. 

The City of Timmins is the nearest source of mining-related commercial services and 
an abundant pool of managerial and skilled labour.  Timmins is serviced by modern 
telecommunications, commercial airlines, rail service and truck transportation.  

Gowest holds sufficient surface rights necessary for potential future mining operations 
including tailings storage areas, waste disposal areas and a processing plant. 
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5.4 Physiography 

Regional-scale poorly drained swamp dominates the Project area.  The area 
topography is flat with an elevation of approximately 295 metres above sea level.  
Relief is only a few meters with drier clay ridges rising above open and forested 
swampy areas.  All streams and rivers in the area are part of the Arctic watershed.  
The West Buskegau River, although a potential source of abundant water for the 
Project, provides little drainage for the low-lying terrain.  Drainage patterns are poorly 
developed due to the low topographic relief and to the extensive clay cover 
immediately below the vegetation layer.  Many of the diamond drill holes form 
natural wells.  Overburden is generally deep in the region, with depths up to 65 
metres.  However, overburden in the area of Bradshaw Deposit is generally shallow, 
ranging from 2 to 15 metres thick.  Isolated rock exposures are present in the vicinity 
of the Sheridan Deposit (formerly known as the Texmont Deposit) and approximately 
300 metres northeast of the Bradshaw Deposit; the latter outcrop area may be an 
ideal location for establishment of an underground ramp. 

Vegetation consists of poorly developed black spruce, patches of alders and low 
shrubs.  The immediate vicinity of the deposit has been partially cleared of trees, due 
to diamond drilling campaigns over the years. 
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6.0 HISTORY 

Earlier NI 43-101 reports have dealt with the Frankfield claim block in isolation.  This 
current report discusses the Frankfield Property and claims that are contiguous with 
Frankfield or closely related and which make up the Bradshaw Project.  In the 
interests of simplicity, the claims have been divided up into township claim 
groupings/properties (Figure 4.1). 

6.1 Frankfield Block 

The following description of exploration history is adapted and updated from Harron 
(2006). 

Following the discovery of the nearby Kidd Creek Mine in 1964, exploration activity 
intensified in Tully and other surrounding townships. In 1964, Texasgulf Sulphur Co. Ltd. 
completed one diamond drill hole (“DDH”) in the S1/2 Lot 10, Concession III of Tully 
Township (current claim 508402) to test an airborne electromagnetic (“AEM”) 
conductor, which proved to be graphite.   

In 1965, Patino Mining Corporation held the S1/2 of Lot 11 Concession III, Tully 
Township and the S1/2 of Lot 1 Concession III Prosser Township (most of the current 
Gowest / New Texmont block) and completed both a magnetic and 
electromagnetic (“EM”) surveys.  The claims were allowed to lapse. 

Texasgulf Sulphur Co. Ltd. in 1963-64, and Texmont Mines Ltd. (Texmont) in 1968 
covered the four Prosser Township claims with magnetic and EM surveys.  In 1969, 
Texmont completed two (2) diamond drill holes in the southeast corner of Lot 1 
Concession III Prosser Township (current claim 508394) to investigate an EM 
conductive horizon.  The causative source was graphite.  

In 1968, Acme Gas and Oil Ltd. (Acme) staked eight (8) claims in the south half of Lots 
10 and 11, Concession III, Tully Township (area of current claims 508395to 508402).  
Magnetic and vertical loop EM (“VLEM”) surveys were completed on four (4) claims 
in Lot 10 Concession III Tully Township (area of current claims 508399-508402).  Acme 
optioned the 8 claims to McIntyre Mines Limited (McIntyre) in 1969.  McIntyre 
completed three (3) diamond drill holes in the east central part of the Acme claim 
block to test magnetic and electromagnetic responses (area of current claims 
508398 and 508400).  The diamond drill holes encountered low values of Cu, Zn and 
Au in diorite and intermediate volcanic rocks.  In 1975 Acme optioned the 8 claims to 
Frankfield Explorations Ltd. (“Frankfield”).  The Acme claims lapsed in 1978. 

In 1969, Noranda Exploration held claims covering the current White Star/Frankfield 
leases and completed two diamond drill holes totaling 296 metres (area of current 
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claims 501057 and 501058).  An additional two diamond drill holes (totaling 258 
metres) were completed by Noranda in 1973 northeast of the earlier holes (area of 
current claims 515807 and 501063).  No assays are reported on the Noranda drill logs 
and the drilling intersected intermediate to mafic volcanics and some ultramafics.  
The claims held by Noranda were allowed to lapse sometime after 1973 and were 
subsequently acquired by White Star Copper Mines Limited.  White Star carried out a 
ground EM survey on the 12 claim block 501055-501065 and 515807 during March 
and April 1981.  A series of four conductors in the southwest portion of the claim block 
were detected by the EM survey.  These four conductors were tested by White Star 
with a single diamond drill hole each (416 metres total drilling) from 27 June to 29 July 
29, 1981.  

In 1978, Gold Shield Syndicate (Gold Shield) staked claims 508391-508394 being the 
S1/2 Lot 1, Concession III Prosser Township, and claims 508389 and 508390 being the 
S1/2 of N1/2 Lot 12 Concession III Tully Township, as well as claims 508395-508402 
being the S1/2 of Lots 10 and 11, Concession III Tully Township.  These claims cover the 
northern (down-dip) portion of the Bradshaw Deposit and make up a part of 
Gowest’s current Frankfield Property (the Gowest-New Texmont block).  Gold Shield 
Syndicate completed ground magnetic and VLEM surveys on claims 508395-508398 
(S1/2 of Lot 11 Concession III, Tully Township).  The geophysical surveys utilized N-S lines 
122 metres apart.  The magnetic survey defined a northwest trending fault diagonally 
across the S1/2 of S1/2 Lot 11 Concession II.  Also defined was a fault on the north 
flank of a magnetically positive feature interpreted as ultramafic rocks, extending 
N70°E from the southwest corner of S1/2 of Lot 11 Concession III.  The VLEM survey 
defined several weak conductive features in the S1/2 of the 4 claim group.  Three 
conductive horizons interpreted to be graphite and disseminated sulphides were 
located.  The conductors trend N050°E in the southwest corner to N070°E in the 
central part and 090° in the south eastern part of the 4 claim block.  The entire 122 
metre width of the combined conductive horizons is interpreted as a shear zone 
(Bradshaw, 1978).  

In June 26, 1979, Romex Resources Inc. (Romex) entered into an option/joint venture 
agreement with Gold Shield Syndicate to earn an interest in the 14 claims. 

In 1980, Gold Shield completed magnetic and Crone “Radem” electromagnetic 
surveys on 10 claims (508391 to 508394 in Prosser township; 508389, 508390 and 508399 
to 508402 in Tully Township).  In Prosser Township, the magnetic data defined a 
positive magnetic feature interpreted as folded ultramafic flows.  In the S1/2 Lot 10 
Tully Township claims, the magnetic data defined a 60° fabric and a N-S diabase 
dyke.  The Radem electromagnetic survey did not define any noteworthy conductive 
horizons due to the instruments limited penetration of the extensive clay overburden. 
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Six holes (1,025 metres) drilled in 1980 and 1982 (80-1 to 80-4 and 82-2 and 82-4) 
tested the down dip extension of the Bradshaw Main zones on the Gold Shield 
property (claims 508396, 508397 and 508400).  In 1983, Romex Resources Inc. (Romex) 
earned a 17% interest in the 14 claims, pursuant to the 1979 option/joint venture 
agreement.  Gowest subsequently acquired Gold Shield’s 83% interest in the 14 claim 
property. 

The Bradshaw Deposit is located on the north boundary of the Intex-Frankfield block, 
immediately adjacent and south of the Gowest block. To cover the northward down-
dip extension of the Bradshaw Deposit onto Gowest-Romex ground, New Texmont 
Explorations Ltd., (which owned 50% of Intex Mining Company at the time) entered 
into an option / joint venture agreement with Gowest and Romex on October 21, 
1987.  Under the terms of the agreement, New Texmont could earn a 50% interest in 
the Gowest-Romex Property by expending $400,000 prior to June 30, 1989 (Pearson, 
1989). 

On March 17, 1989 Gowest purchased Romex’s 17% interest in 14 claims P 508389 to 
508402 (situated in Tully and Prosser townships) resulting in a 50:50 joint venture 
between Gowest and New Texmont.  

In 1989 New Texmont and Intex Mining Co. Ltd (50% owned by New Texmont) 
entered into a joint venture agreement with Zenmac Zinc Ltd. (an affiliated 
corporation) to finance the continued drilling and underground exploration of the 
Bradshaw Deposit occurring on both the Gowest / New Texmont and Intex 
properties.  Drilling by the Intex / Texmont / Zenmac joint venture in 1988 amounted 
to 5,350 metres at 20 sites (DDH’s 88-1 to 88-19 and 88-21).  

Two holes (89-GO-1 and 89-GO-3, totaling 1,216 m) were drilled in 1989 to test the 
Bradshaw Deposit at depth.  89-GO-3 returned an assay of 5.45 g/t Au over a core 
length of 22.65 metres at an approximate depth of 488 metres vertical. 

In 1990, the Gowest / New Texmont joint venture completed diamond drill holes 90-
GO-4 (666.6 m) and 90-GO-5 (715.4 m), to test areas approximately 61 metres east 
and west of previous gold intersections of 5.45 g/t Au over 22.65 metres and 4.79 g/t 
Au over 8.07 metres (89-GO-3).  Drill hole 90-GO-4 returned gold values of 6.30 g/t Au 
over 4.9 metres and 3.33 g/t Au over 10.42 metres at a vertical depth of 518 metres.  
Drill hole 90-GO-5 returned a gold assay of 2.39 g/t Au over 11.7 metres at a vertical 
depth of approximately 564 metres.  

In 1990, Cyprus Gold (Canada) Ltd. (Cyprus) acquired an option to earn a 70% 
interest in the Bradshaw Deposit from the Gowest / New Texmont joint venture, and 
the neighbouring Sheridan Deposit from Intex and Frankfield.  The exploration 
program consisted of core re-logging and sampling of 15 previous drill holes (209 
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samples), magnetic and HLEM surveys and diamond drilling of 7 holes totaling 3,638 
metres (T-91-1 to T-91-6 and T-91-9).  The object of the drilling was to test the gold 
mineralization potential of the Bradshaw Deposit to a depth of 600 m.  Drill hole T-91-6 
penetrated the Main zone at approximately 600 metres and returned a value of 2.37 
g/t Au over a core length of 3.0 m, indicating a significant depth potential for the 
Main Zone mineralization.  Cyprus concluded at the time that the Bradshaw Deposit 
is approximately 480 metres long at the bedrock surface which diminishes with 
increasing depth along a steep westward plunge to about 200 metres strike length at 
a depth of 300 metres.  Cyprus dropped the option in 1991. 

In 2004, the Gowest / New Texmont joint venture proceeded with a diamond drilling 
program which consisted of 23 holes totaling 6,538 metres (GW04-01 to GW04-22 and 
GW04-25).  The diamond drill program was designed to intersect the northerly 
dipping mineralized horizons of the Bradshaw Deposit at 50 metre intervals, both 
horizontally and vertically, between a depth of 100 and 300 metres.  The 2004 drill 
program is discussed in Section 10.  Two drill holes (GW04-22 and GW04-25) 
successfully intersected the target at about a 300 metre depth.  At the end of this drill 
program the Main Zone gold mineralization (M1 and M2) was recognized as being 
600 metre long, to a drilled depth of 300 metres, with indications that the gold 
mineralization continues to a depth of at least 600 metres.  The steeply north dipping 
Main zone (-71°) appeared to have an average width of 3.7 metres in the eastern 
part and 8.3 m, in the western part.  Assay results from mineralized zones in the 
hanging wall of the Main zone (Quartz Breccia zones B1 and B2) were beginning to 
show potentially economic mineralization, but were poorly understood.  

6.2 Prosser Block 

Work on the Prosser Block is included in Table 6.1.  Much of the geophysical work is 
old and has probably been superseded by more recent Government work. 

Table 6.1: Work History Prosser Property 

Year Afri File No. Company Work Type Results 

1966 42A14SE0106 CANICO AEM, AMAG 
Airborne survey covering Abitibi-Price 
claims in ten townships including Prosser 
Twp. 

1964
-

1966 
42A11NE0188 KENILWORTHMINES DD Ground Mag and EM followed by one 

drill hole (93.5 m) no assays reported. 

1968 T1448 TEXMONT MINES EM, MAG Ground Mag and VLEM. 

1970 42A14SE8398 McINTYRE PORCUPINE 
MINES COMP Geophysical and Geological 

Compilation 

1975 42A11NE0191 GEOEX LTD EM Ground VLEM over 4 claims in Central  
Prosser Twp.
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Year Afri File No. Company Work Type Results 

1988 42A11NE0181 FALCONBRIDGE EM, MAG Ground HLEM and Mag over 4 claims in 
Central  Prosser Twp. 

1999 42A11NE0097 PENTLAND FIRTH EM, MAG Ground HLEM and Mag over 4 claims in 
Central  Prosser Twp. 

1999 42A11NE2006 PENTLAND FIRTH IP IP survey over 4 claims central Prosser.  
Weak conductor located. 

2001 42A11NE2011 PEGG C. GEOL,GEOC, 
EM 

Geological mapping located 
intermediate to mafic volcanic outcrops 
in the south end.  VLF survey conducted. 
Soil sampling (70samples) over VLF 
survey grid. No assay data for sampling.

2005 2000000976 PEGG C. GEOC Soil pH survey- 70 samples 

2011   GOWEST GOLD GEOL Geological mapping confirmed above 
results. 

2012   GOWEST GOLD GEOC Soil Gas Hydrocarbon (SGH) survey over 
entire block. 

6.3 Tully East Claims 

A summary of the previous assessment work on Tully East claim block is set out in 
Table 6.2.  The Tully East claim block is contiguous with the Frankfield Block. 

Table 6.2: Work History Tully East Property 

Year AFRI FILE No. Company Work Type Results 

1968 42A14SE0157 
 CINCINNATI 
PORCUPINE 
MINES 

AEM, 
MAG, EM 

Prior to 1968 an airborne EM survey was conducted.. 
Mag and VLEM over 7 claims. 

1969 42A14NE023
6 

 CINCINNATI 
PORCUPINE 
MINES 

DD 

3 ddh, T-69-1 to 3 in NW Tully Twp., no assay data. 
Holes intersected a NW trending carbonate zone in 
basalts on the south side of an ultramafic body.  
Apparently a gold value was encountered in either 
hole 1 or 2. 

1977 42A14SE0129 WESTERN 
MINES AEM 

Airborne INPUT electromagnetic survey by Questor 
Surveys Ltd over 6 claims west central Tully Twp., 
which covers the SW 1/4 of the Tully North Property. 

1982 42A14SE0107  NEWMONT 
EXPLORATION 

EM, MAG, 
IP 

Mag, Max-Min HLEM and IP surveys over the entire 
Tully North Property. 

1983 2451  NEWMONT 
EXPLORATION DD 

11 ddh MN81-1, MN81-3 to 12, in NW Tully Twp. 
Follow up to Cincinnati Porcupine Mines drilling. 
Multiple gold values with best value of 7.1 gpt Au 
over 1.5 meters in hole MN83-1.  The gold zone is 
characterized by disseminated arsenopyrite-pyrite 
cut by ankerite veinlets and hosted in a broad zone 
of carbonated-silicified basalts. 

1987 42A14SE0102 ESSO 
MINERALS GEOL, EM 

Geological mapping on present claim 4254623, no 
outcrop on the claim but 4 pillowed mafic volcanic 
outcrops just south of SW corner HLEM survey but 
results not reported. 

1990 42A14SE0100  L.SALO EM, MAG Mag and VLF survey over present claim 4254623. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



6–6

Year AFRI FILE No. Company Work Type Results 

2011   GOWEST 
GOLD 

AMAG,AE
M 

Helitem EM and Mag conducted by Fugro Airborne 
Surveys over the Timmins North Project.

2012  GOWEST 
GOLD DD 5 ddh holes for 1,172 metres in the SW (see section 

10.6 of this report) 

2013  GOWEST 
GOLD DD 1 ddh, totaling 225 m drilled 1.7 km east of the 

Bradshaw Deposit (see section 10.6 of this report). 

6.4 Tully North Claim Group 

This claim group is 2 km northeast of the Frankfield Block and previous assessment 
work on the group is detailed in Table 6.3. 

Table 6.3: Work History, Tully North Property 

Year Afri File No. Company Work Type Results

1968 42A14SE0157 CINCINNATI 
PORCUPINE MINES AEM, MAG, EM Prior to 1968 an airborne EM survey was 

conducted.. Mag and VLEM over 7 claims. 

1969 42A14NE0236 CINCINNATI 
PORCUPINE MINES DD 

3 ddh, T-69-1 to 3 in NW Tully Twp., no assay 
data. Holes intersected a NW trending 
carbonate zone in basalts on the south side 
of an ultramafic body.  Apparently a gold 
value was encountered in either hole 1 or 
2. 

1977 42A14SE0129 WESTERN MINES AEM 

Airborne INPUT electromagnetic survey by 
Questor Surveys Ltd over 6 claims west 
central Tully Twp., which covers the SW ¼ of 
the Tully North Property.

1982 42A14SE0107 NEWMONT 
EXPLORATION EM, MAG, IP Mag, Max-Min HLEM and IP surveys over the 

entire Tully North Property. 

1983 2451 NEWMONT 
EXPLORATION DD 

11 ddh MN81-1, MN81-3 to 12, in NW Tully 
Twp. Follow up to Cincinnati Porcupine 
Mines drilling. Multiple gold values with best 
value of 7.1 gpt Au over 1.5 meters in hole 
MN83-1.  The gold zone is characterized by 
disseminated arsenopyrite-pyrite cut by 
ankerite veinlets and hosted in a broad 
zone of carbonated-silicified basalts. 

1987 42A14SE0102 ESSO MINERALS GEOL, EM 

Geological mapping on present claim 
4254623, no outcrop on the claim but 4 
pillowed mafic volcanic outcrops just south 
of SW corner HLEM survey but results not 
reported. 

1990 42A14SE0100 L.SALO EM, MAG Mag and VLF survey over present claim 
4254623. 

2011   GOWEST GOLD AMAG,AEM 
Helitem EM and Mag conducted by Fugro 
Airborne Surveys over the Timmins North 
Project. 

2013  GOWEST GOLD DD 6 ddh totaling 2,401 m outlining the 
Roussain Zone (section 10.6 of this report). 
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6.5 Wark 1 Claim Group 

This is the eastern most of two claim groups in Wark Township and is located 2.5 km 
southwest of the Frankfield Block.  Previous assessment work is documented in Table 
6.4. 

Table 6.4: Work History, Wark 1 Property 

Year Afri File No. Company Work Type Results

1964 42A11NW0008 NATIONAL 
EXPLORATION 

EM, MAG. 
GEOL 

Ground Mag and VLEM surveys and 
geological mapping over NW corner of 
property. 

1964 42A11NW0002 NATIONAL 
EXPLORATION DD 

8 ddh, 64-1 to 8 totaling 1015 m tested 5 
conductive zones.  Some assaying for 
gold but only trace values.  Drilling 
encountered intermediate volcanics 
and mafic volcanics. 

1964 42A11NE0564 NORTH AMERICAN 
RARE METALS EM, MAG Ground HLEM and Mag over South half 

of the property. 

1966 42A11NE0570 NORTH AMERICAN 
RARE METALS DD 1 ddh NAR-11 (128.6 m) on the present 

property.  No sampling reported. 

1969 42A11NE0561  MESPI MINES EM Ground VLEM over central-north part 
and outlined 3 conductors. 

1970 42A11NE0562 FALCONBRIDGE EM, MAG Ground VLEM and Mag over South half 
of the property. 

1972 42A11NW0004 TEXAS GULF EM, MAG Ground HLEM and Mag over the NW 
corner of the property. 

1975 42A11NE0566 McINTYRE PORCUPINE 
MINES DD 

3 ddh, 051-75-5 to 7 totaling 471 m.  No 
assay data.  One hole intersected 
dacitic tuffs interbedded with argillites, 
the other cut quartz veins in graphitic 
argillite above a peridotite and the third 
was lost in overburden. 

1980 42A11NE0186 P. HUNKIN EM, MAG Ground VLEM and Mag over north half 
of the property. 

1981 42A14SE0208 PLACER AMAG 
Airborne Magnetic survey conducted by 
Questor Surveying covering part of 
Prosser and Wark townships.  

1983 42A11NE0553 COMSTATE 
RESOURCES AEM 

Airborne Mark VI INPUT survey 
conducted by Questor Surveying 
covering Prosser, Wark and Murphy 
townships. No INPUT anomalies 
detected.  

1985 42A11NE0185 GOLDEN RANGE 
RESOURCES GEOC 

Seven hole wacker till sampling program 
in the NW corner of the Property.  No 
anomalous gold or base metal values 
encountered. Overburden depths of 10 
to 25 m. 

1985 42A11NE0183 GOLDEN RANGE 
RESOURCES EM, MAG Ground VLF and Mag over north half of 

the property.

1990 T3386 COMINCO EM, MAG 

Mag and Max-Min II survey over 5 claims 
in NE Wark Twp. and 8 claims in SE 
Prosser Twp.  4 weak EM conductors 
outlined. 
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Year Afri File No. Company Work Type Results

1997 42A11NE0097 PENTLAND FIRTH EM, MAG 
Ground HLEM and Mag over the north 
half of the property. Three HLEM 
conductors detected. 

1999 42A11NE2006 PENTLAND FIRTH IP 

IP survey over the north half of the 
property. Three strong IP responses 2 of 
which coincide with the HLEM 
conductors. 

2001 42A11NE2011 PEGG C. GEOL,EM 
Geological mapping and VLF 
conducted on north-central part of 
existing property. No outcrops found.  

2011   GOWEST GOLD AMAG,AEM, 
GEOC 

Helitem EM and Mag conducted by 
Fugro Airborne Surveys over the Timmins 
North Project Soil Gas Hydrocarbon 
Survey (SGH) over entire property.

6.6 Wark 2 Claim Group 

This claim group is situated 2.5 km west of the Wark 2 claim group and previous 
assessment work is summarized in Table 6.5. 

Table 6.5: Work History, Wark 2 Property 

Year Afri File No. Company Work Type Results

1964 42A11NW0527 GLENN EXPLORATIONS EM, MAG, DD 

Ground Mag and VLEM surveys over 
north part of the southern claim.  
Numerous weak EM conductors 
detected.  Two holes G-1 to G-2 totaling 
495 m drilled (no logs in file).  Hole 1 
tested the strongest EM conductor.  
Holes encountered sediments and 
intermediate volcanics, but EM 
conductors not explained. No economic 
mineralization reported. 

1964 42A11NW0535 WINDFALL OIL and 
MINES LTD DD 

3 ddh, holes 5, 7 and 8 totaling 475 m on 
the NE claim.  Holes cut ultramafic 
volcanics, 1 assay reported nil gold and 
base metals.  

1964 42A11NW0536 PCE EXPLORATION LTD. DD 

2 ddh, holes P-3 and P-4 totaling 293 m 
on the western claim.  Holes cut 
ultramafic volcanics and felsic to 
intermediate volcanics, 2 assays 
reported trace gold.  

1969 42A11NE0561  MESPI MINES EM 
Ground VLEM over south half of the 
central claim. No conductors were 
detected. 

1970 42A14SE8398 McINTYRE PORCUPINE 
MINES COMP Geophysical and Geological 

Compilation 

1971 42A11NW8400 TEXAS GULF EM, MAG 
Ground HLEM and Mag over the north 
half of the central claim.  One weak 
conductor. 

1981 42A14SE0208 PLACER AMAG 
Airborne Magnetic survey conducted by 
Questor Surveying covering part of 
Prosser and Wark townships.  
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Year Afri File No. Company Work Type Results

1989 42A11NW0502 FALCONBRIDGE EM, MAG 
Ground HLEM and Mag over west half of 
the central claim.  One weak EM 
conductor. 

1993 42A11NW0072 FALCONBRIDGE DD 

1 ddh W62-01 (269 m) on the SW1/4 of 
the central claim.  Hole intersected 
argillite followed by mafic breccia and 
then mafic flows.  4 assays reported nil 
gold and base metals along with 8 
whole rock samples 

1996 42A11NW0068 MEUNIER-PEGG TR 
Manual stripping off of overburden from 
two outcrop areas of mafic volcanics on 
the western claim. 

1998 42A11NW2005 MEUNIER TR same as above 

2001 42A11NE2011 PEGG C. GEOL,EM 
Geological mapping and VLF 
conducted on the north half of the 
central claim. No outcrops were found.  

2011 

  

GOWEST GOLD AMAG,AEM, 
GEOC 

Helitem EM and Mag conducted by 
Fugro Airborne Surveys over the Timmins 
North Project. Soil Gas Hydrocarbon 
Survey (SGH) over western half. 

2012 
  

GOWEST GOLD GEOC Soil Gas Hydrocarbon (SGH) survey over 
eastern half. 

6.7 Gowan Block 

This is the southernmost claim block in the Bradshaw Project and is located 2.4 km 
south of the Frankfield Block.  Previous exploration on the property is detailed in Table 
6.6. 

Table 6.6: Work History, Gowan Property 

Year Afri File No. Company Work Type  Results 

1965 42A11NE0531 NEW CALUMET MINES 
LTD. EM, MAG Ground Mag and VLEM. 

1982 42A11NE0508 COMINCO RC 
2 RC drill holes, GO-124 and 125 hit 
bedrock at 14 m and 29 m depths.  No 
assay data. No bedrock descriptions. 

1983 42A11NE0509 COMINCO RC 

6 RC drill holes, GO-133 to 139 all hit 
bedrock at 16 to 23.5 m depths.  No 
assay data. Bedrock descriptions too 
vague to determine rock type. 

2011   GOWEST GOLD AMAG,AEM, 
GEOL 

Helitem EM and Mag conducted by 
Fugro Airborne Surveys over the Timmins 
North Project Geological mapping 
confirmed the 2001 mapping. 

2012   GOWEST GOLD GEOC Soil Gas Hydrocarbon (SGH) survey over 
entire block. 
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6.8 Pipestone East Group 

This claim group is comprised of 12 unpatented mineral claims under option from 
Transition and 24 unpatented mineral claims staked by Gowest.  The group is located 
in southeastern Little Township and northwestern Evelyn Township.  A summary of the 
previous assessment work on the Pipestone East claim block is set out in Table 6.7. 

Table 6.7: Work History, Pipestone East Property 

Year AFRI FILE No. Company Work Type Results

1964 42A11NE0929 FIDELITY MINING EM, MAG Ground VLEM & Mag over part of 
present claims 4270231 and 4270234 

1964 42A10NW0008 AUGUSTUS 
EXPLORATION EM, MAG Ground Turam EM & Mag over part of 

present claims 4270235 and 4270237. 

1964 42A11NE0550 ALDAGE MINES EM, MAG Ground Turam EM & Mag over part of 
present claims 4270236 and 4270238. 

1964 42A11SE0164 HOLLINGER EM, MAG Ground Turam EM & Mag over part of 
present claim 4270230. 

1964 42A11NE0551 MARCH MINMERALS EM, MAG Ground VLEM & Mag over part of 
present claims 4262511 and 4267267 

1964 42A11NE0133 HOLLINGER DD 
One hole (141 m) cut intermediate 
volcanics on present claim 4270357.  No 
assay results reported.

1965 42A11NE0815 MARCH MINMERALS DD 

Three holes (457 m total) were drilled 
testing weak EM conductors on present 
claim 426511. Some quartz zones 
intersected in andesite volcanics but no 
assays reported and conductors 
unexplained. 

1965 42A10NW0009 AREA MINES EM, MAG Ground VLEM & Mag over part of 
present claims 4270239 and 4267266 

1965 42A11NE0550 TREND 
EXPLORATION  EM, MAG Ground VLEM & Mag over part of 

present claims 4253004 and 4262511 

1965 42A11SE0027 SHIELD EXP & DEV EM, MAG Ground Turam EM & Mag over part of 
present claims 4270232 and 4270233. 

1966 42A11NE0134 JASCO 
PROSPECTING DD 

One hole JL-1 (31.5 m) drilled on outcrop 
cut carbonate altered andesite. No 
assays reported.  Claim 4257021.

1967 42A11NE0813 HOLLINGER DD 

One hole E-1A (140.5 m) drilled 137.3 m 
of overburden then hit ultramafic. One 
very low Ni assay reported.  Claim 
4257023. 

1967 42A11NE0812 HOLLINGER DD 
One hole E2 (70.3 m) drilled overburden 
did not hit bedrock. No assays reported.  
Claim 4262512. 

1968 42A11NE0121 NORANDA EM, MAG Ground VLEM & Mag over part of 
present claim 4270233. 

1968 42A10NW0516 HOLLINGER DD 

One hole E3 (119.8 m) drilled overburden 
till 104 m then finished in ultramafic. 
Three Ni samples but no assays reported.  
Claim 4253006. 

1968 42A11NE0931 McINTYRE 
PORCUPINE MINES 

EM, MAG, 
GEOL 

Ground VLEM & Mag and geological 
mapping over part of present claims 
4257021 and 4270231.  One outcrop of 
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Year AFRI FILE No. Company Work Type Results
intermediate volcanics located same as 
the Jasco Prospecting outcrop. 

1969 42A11NE0119 NORANDA EM, MAG Ground VLEM & Mag over part of 
present claim 4270231. 

1970 42A10NW0695 HOLLINGER DD 
One hole E4 (103 m) hole cut dacitic tuff 
followed by ultramafic .No assays 
reported.  Claim 4253003. 

1970 42A15SW0169 MAGOMA MINE DD 
One hole intersected rhyolites? with 
graphite horizons.  No assaying reported.  
Claim 4270357. 

1972 42A11NE0918 TEXAS GULF EM, MAG 
Ground VLEM, HLEM & Mag over part of 
the present claim 4270231.  No 
conductors detected. 

1972 42A11NE0118 TEXAS GULF EM, MAG Ground VLEM, HLEM & Mag over part of 
the present claim 4270356.  Results poor. 

1973 42A14SE0402 DR DERRY  EM, MAG Ground Turam EM & Mag over part of 
present claim 4270230. 

1973 42A14SE0403 NORANDA EM, MAG Ground VLEM & Mag over part of 
present claim 4270230. 

1973 42A11NE0116 DR DERRY  EM, MAG Ground Turam EM & Mag over part of 
present claim 4270232. 

1978 42A11NE0113 NORANDA DD 

2 holes TK-1-78-4 and 5 totaling 411.4 m 
on present claim 4270233.  Holes cut 
intermediate volcanics and sediments.  
Holes sampled and no anomalous Au, 
Ague and Zn values. 

1978 42A11NE0114 NORANDA DD 

One hole T1-78-1 (175.9 m) on present 
claim 4270358.  Hole tested IP anomaly 
which was caused by pyrite and 
pyrrhotite disseminations to blebs in 
graphite zones hosted by andesite.  
Eight core samples taken returning very 
low gold values. 

1978 42A15NE0015  AMOCO 
PETROLEUM DD 

1 ddh, 5-1 (172.8 m) drilled on claim 
4257021. It cut ultramafic volcanics 
followed by mafic volcanics that 
contained graphitic sediment units. No 
assay data. 

1978 42A11NE0534  AMOCO 
PETROLEUM DD 

1 ddh, T077-8-1 (153 m) drilled on claim 
4270357. It cut argillite sediments with 
graphite horizons. No assay data. 

1978 42A11NE8377  AMOCO 
PETROLEUM DD 

1 ddh, 5-2 (158 m) drilled on claim 
4257022. It cut mafic volcanics. Two 
holes (18-1 & 18-2) totaling 294.7 m on 
claim 4270237. Holes intersected mafic 
volcanics, sediments and ultramafic 
volcanics.  No assay data. 

1979 42A11NE0712  ROSARIO 
RESOURCES EM HLEM, max-min 1777,444 Kz. On claims 

4257021 and 4257022.

1979 42A15SW0151 NORCEN ENERGY AMAG 

Airborne Magnetic survey by Questor 
Surveys Ltd over several townships 
including the property's northern claims 
in Little TWP. 

1980 42A14SE0122 NORCEN ENERGY AEM Airborne INPUT electromagnetic survey 
by Questor Surveys Ltd over Tully and 
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Year AFRI FILE No. Company Work Type Results
Little Townships. 

1980 42A11NE0111 LACANA MINING DD 

1 ddh, T80-7 (176 m) drilled on claim 
4257021. It cut mafic volcanics that 
contained graphitic sediment units. Core 
and sludge sampling with low gold 
values. 

1980 42A11NE0106 NORCEN ENERGY GEOL
Geological mapping did not discover 
any out crop on part of present claim 
426183. 

1980 42A11NE0109 NORCEN ENERGY DD 

Three holes (525.8 m total) were drilled 
on present claim 4270356. Some quartz 
zones and graphitic argillite intersected 
in andesite volcanics. Little sampling with 
no gold detected. 

1983 42A10NW0027 L JOLIN MAG Ground Mag over part of present claims 
4270235 & 4270236 

1983 42A11NE0003 COMINCO MAG Ground Mag over part of present claim 
4270238. 

1986 42A15SW8860 ANGELA 
DEVELOPMENTS AEM, AMAG 

Airborne survey by Ferderber Geophysics 
covering several townships including 
Evelyn & Little Townships. 

1988 42A10NW0027 ALLERSTON MAG Ground Mag over part of present claim 
4253006 

1991 42A11NE0999 FALCONBRIDGE AEM, AMAG, 
AVLF 

Helicopter survey by Aerodat Ltd 
covering several townships including 
Evelyn & Little Townships. 

1993 42A10NW0035 HUTTERI EM, MAG Ground HLEM & Mag over present claim 
4253006.  

1993 42A11NE0102 PEPLINSKI MAG Ground Mag over part of present claim 
4270234. 

1995 42A11NE0080 GAMBLE EM,MAG Ground VLEM & Mag over part of 
present claim 4270234. 

1995 42A14SE0038 PHELPS DODGE DD 

One hole (240-1) of 190 m tested an 
HLEM conductor which turned out to be 
graphitic seds at 144 to 147 m downhole 
in mafic volcanics.  30 samples taken 
with best gold value 185 ppb. 

1996 42A10NW0034 ARISTA RESOURCES  AMAG, AVLF 

Helicopter survey by Aerodat Ltd 
covering part of Evelyn Township. 
Geological and geophysical 
compilation. 

1997 42A10NW0040 OREZONE 
RESOPURCES DD 

One hole E3 (161.7 m) drilled overburden 
till 67 m then intersected sediments 
interbedded with andesite flows.  Nine 
core samples returned nil gold values.  
Claim 4270236. 

1998 42A11NE2001 WIN-ELDRICH MINES MAG Ground Mag over parts of 4 present 
claims Se of Lizard Lake Evelyn Twp. 

2004 20001019 INCO/AURO 
PLATINUM 

EM, MAG, 
GEOL 

Deep 2002 OGS Megatem conductor 
was covered by a 6 claim unit property. 
Mapping indicated no outcrop. Ground 
Mag and HLEM surveys, no conductor 
detected so overburden deeper than 
100 m.  Claim 4257024. 
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Year AFRI FILE No. Company Work Type Results

2011   GOWEST GOLD AMAG,AEM, 
GEOC 

Helitem EM and Mag conducted by 
Fugro Airborne Surveys over the Timmins 
North Project. Soil Gas Hydrocarbon 
Survey (SGH) over the Transition claims. 

2013  GOWEST GOLD  3 ddh, totaling 1,291 m (see Section 10.6 
of the report). 

It is apparent that a significant amount of work has been carried out over many years 
on the claim blocks (properties) that make up the Bradshaw Project.  The majority of 
the historical core drilling outside the Frankfield Block has been shallow, above 300 
metre vertical depth.  
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7.0 GEOLOGICAL SETTING AND MINERALIZATION 

7.1 Regional and Local Geology 

The following has been extracted from Harron (2006) and Bradshaw (2008) with minor 
edits. 

The Gowest NTGP, situated in the Abitibi Greenstone Belt ("AGB"), is underlain by 
Neoarchean supracrustal rocks of the Abitibi Subprovince of the Canadian Shield 
(Figure 7.1).  Supracrustal rocks are divided into tectonostratigraphic units called 
assemblages for descriptive purposes.  The reader is referred to Jackson and Fyon 
(1991) for a full discussion of the Archean geology of the Superior Province and Ayer 
et al. (2002) for a more recent interpretation of the AGB geology.  Gold Deposits are 
structurally controlled and are widely distributed within the AGB, but all of the large 
Deposits occur within 2 km of the Destor-Porcupine Fault Zone, the Pipestone Fault 
Zone and the Cadillac-Larder Lake Shear Zone.  As of 1990, 70% of all gold 
production in Canada has come from the AGB.  Gold production plus reserves for 
AGB Deposits (Ontario and Quebec) calculated in 1991 were estimated at about 615 
million tonnes (678 million tons) grading 7.54 g/tonne (0.22 oz/ton) Au.  

Two dominantly volcanic assemblages and one dominantly sedimentary assemblage 
underlie the Project (Figure 7.1) (Ayer and Trowell, 2001).  The eastern project area is 
cut by the regional northwest-trending Buskegau River Fault.  The Porcupine 
(sedimentary) assemblage (2696-2675 Ma) underlies the south and southwestern 
portions of the project area and unconformably overlies the Kidd-Munro (volcanic) 
assemblage (2719-2711 Ma).  The Kidd-Munro underlies the central part of the project 
area and is in fault contact to the northwest with the upper Tisdale (volcanic) 
assemblage (2710- 2703 Ma).  To the east of the Buskegau River Fault, the Kidd-Munro 
assemblage rocks underlie the southeast part of the project.  Upper Tisdale 
assemblage rocks overlie the Kidd-Munro assemblage to the north, and possibly 
interfolded Porcupine assemblage rocks near the contact between these two 
tectonostratigraphic units.  The project stratigraphy is interpreted to be cross cut by 
later north-south faults and northeast-southwest faults. 

The Kidd-Munro assemblage is divisible into two distinct suites: 

A tholeiitic to komatiitic suite, which consist of komatiites, magnesium and iron-
rich tholeiites; and; 
A calc-alkaline suite consisting of intermediate to felsic pyroclastic rocks, 
including FIIIb type rhyolites (Lesher, et al, 1986).  
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Rare sedimentary rocks are generally confined to narrow interflow units within the 
mafic volcanic rocks.  Synvolcanic felsic intrusions and later diabase dykes intrude 
the sequence.  The calc-alkaline portion of the assemblage is host to the Kidd Creek 
volcanogenic massive sulphide (VMS) deposit and several smaller VMS deposits 
located in Munro Township.  The ultramafic/mafic suite is host to Gowest's Bradshaw 
Deposit and other gold deposits within Tully Township.  

A Geological Survey of Canada ("GSC") regional airborne magnetic survey shows 
considerable relief within the Kidd-Munro assemblage (Dumont et al. 2002a, b).  
Magnetic highs appear to be coincident with unaltered ultramafic flows and 
magnetic lows appear to be coincident with mafic flows and altered ultramafic 
flows.  The magnetic patterns also appear to define west verging folds, or possibly 
transposed stratigraphy along contact parallel faults.  Airborne electromagnetic 
patterns appear to be following stratigraphic horizons, and drill hole data indicates 
that most conductive horizons are graphitic responses. 
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Figure 7.1: Regional Geology, North Timmins Project 
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The upper Tisdale (volcanic) assemblage occurs east and west of the Buskegau River 
Fault in the north-eastern part of Tully Township.  The basal mafic / ultramafic portion 
of this assemblage is host to the major gold deposits of the Timmins camp, such as 
the Hollinger, McIntyre and Dome mines.  The upper Tisdale assemblage 
disconformably overlies the Kidd-Munro assemblage and is comprised of 
intermediate and felsic, epiclastic and pyroclastic volcanic rocks of calc-alkaline 
affinity.  The magnetic pattern over this assemblage is subdued, with low amplitude 
magnetic responses over stratiform gabbroic sills. Electromagnetic ("EM") responses 
within this assemblage are diffuse and of low conductivity.  In the north-western part 
of Tully Township, a zone of high conductivity EM responses caused by graphite and 
massive pyrrhotite marks the contact between the Tisdale and Kidd-Munro 
assemblages.  

Porcupine assemblage rocks unconformably overlie the Kidd-Munro assemblage 
immediately south of the Frankfield Block.  The sedimentary rocks are composed 
predominantly of fine-grained turbiditic sedimentary rocks with minor graphitic 
argillite and conglomerate horizons.  A detrital zircon U/Pb age of 2698 Ma (Heather 
et al., 1995) for similar sediments at the Kidd Creek Mine defines a maximum age of 
the assemblage.  Porcupine assemblage rocks are also thought to occur east of the 
Buskegau River Fault in the east central part of the township (Berger, 2000). The 
magnetic pattern associated with this assemblage is subdued with stratiform 
electromagnetic responses. 

Structural features of the bedrock are mainly interpreted from airborne magnetic 
surveys. Stratigraphic units as represented by their magnetic signatures generally 
trend east-northeast within the Kidd-Munro assemblage.  This trend is also 
characterized by a well-developed penetrative foliation.  Fold axes also appear to 
trend east-northeast as noted by reversals in younging directions determined from 
flow features.  Stratigraphy parallel shear zones, such as at the Bradshaw Deposit are 
developed at some lithological contacts.  Extensional lineations developed in the 
shear zones are moderately northeast plunging, a direction that is similar to lineations 
observed in the Timmins area (Pyke, 1982) and Hoyle Pond gold mines geology 
(Berger, 2000).  This observation implies a similar and contemporaneous geodynamic 
process and possibly a similar metallogenic connotation, suggesting an untested 
gold potential along these structures in Tully Township. 

Within the upper Tisdale assemblage, magnetic patterns indicate northwest-trending 
lithologies cut by east-northeast-trending late faults.  Stratigraphic facings indicate 
younging directions towards the northeast within this assemblage (Berger, 2000).  The 
distribution of EM conductors in the north-western part of Tully Township suggests 
large amplitude northwest-trending folds.  
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7.2 Property Geology 

The following geology of the Frankfield Block has been extracted from Harron (2006) 
and Bradshaw (2008) with minor edits. 

Holocene organic deposits of peat and black muck cover much of the map area.  
Underlying the organic deposits are extensive Quaternary glaciolacustrine deep 
water varved silts and clays of the Barlow-Ojibway Formation up to several meters 
thick overlying Matheson Till. 

The bedrock geology of the Project is mainly derived from drill core observations and 
geophysical interpretations due to the extensive overburden and swamp lands 
characteristic of the region.  The property is underlain by tholeiitic basalt flows and 
komatiitic basalt to peridotite flows of the Kidd-Munro assemblage. The tholeiitic 
basalt flows dominate the northern half of the property and the komatiitic peridotite 
flows the southern half (Figure 7.2).  Thin (<10 m) units of pyritic graphitic argillite 
interflow sediments are commonly at or close to the contacts of the komatiitic 
peridotite flows in the north tholeiitic volcanic sequence.   

In detail, the Kidd-Munro assemblage on the property consists of magnesium-rich and 
iron-rich tholeiites, which range from pale green-gray to dark green in colour.  
Textures include massive and pillowed flows with abundant flow top breccia and 
occasional variolitic and spherulitic horizons.  Drilling has intersected thin (5-30 m) 
komatiitic peridotite flows intercalated in the north tholeiitic volcanic sequence.  Thin 
(<10 m) units of pyritic graphitic argillite interflow sediments are commonly at or close 
to the contacts of the komatiitic peridotite flows in the tholeiitic volcanic sequence.  
Quartz-calcite veinlets cut the various units at all angles.  Minor amounts of pyrite and 
pyrrhotite are common throughout the sequence and concentrations are slightly 
enhanced near pillow rims and siliceous flow top breccias.  Depositional indicators 
demonstrate a steeply north dipping and north younging direction for the volcanic 
sequence.  Highly altered ultramafic rocks, which are probably komatiitic flows as 
spinifex textured flow tops have been observed in drill core, occur in the southern 
and central portions of the Project.  The ultramafic flows are generally altered to fine 
grained talc-serpentine-carbonate mineralogy.   
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Structural geology of the Bradshaw Project is largely unknown.  Previous operators 
interpreted a north trending dextral fault at the western end of the Bradshaw Deposit.  
Berger (2000) suggested that the region (including the NTGP) is characterized by 
early northwest trending faults and later N70°E trending faults.  The stratigraphy has 
been deformed by at least two periods of deformation, as is common in the AGB.  
However, the paucity of outcrops severely hampers the elucidation of the fold 
patterns on the property.  Further interpretation of Gowest's detailed airborne 
magnetic survey and compilation with other exploration datasets may assist in 
determining the Project's structural geology. 

7.3 Mineralization 

General7.3.1

Four gold mineralization areas presently exist on the Bradshaw Project (Figure 7.2). 

Bradshaw Deposit 7.3.2

The Bradshaw Deposit comprises a geological Main Zone and several lesser Hanging 
Wall Zones. Gold mineralization in the Main Zone occurs primarily within a fractured 
and brecciated altered horizon previously interpreted as a shear zone in hanging 
wall basaltic flow rocks at or near the contact with steeply north-dipping (85°) 
footwall ultramafic rocks to the south (Figure 7.3).  

The mineralization is not confined to narrow vein-like structures (as can be seen in 
many other deposits in the area) but rather in a more massive/tabular structure that is 
consistently present throughout the mineralized horizon.  This characteristic is shared 
by the major past gold producers in the Porcupine camp including Hollinger, 
McIntyre and present producer Goldcorp at their Dome and Hoyle Pond deposits. 

Within the geological Main Zone, higher-grade gold mineralization is localized along 
the footwall of the horizon, termed the MZ1 Zone (previously referred to as M1 Zone - 
Harron, 2006) and occasionally along the hanging wall of the horizon, termed the 
MZ2 Zone (previously referred to as M2 Zone - Harron, 2006).  Both gold mineralized 
zones appear to rake steeply to the east based on current drill data.  Their variation in 
widths may reflect tectonically controlled shoots or boudinage structures. 
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Figure 7.3: Bradshaw Deposit Geological Section (486650e) 
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Sporadic, anomalous to lower-grade gold mineralization is present between these 
subzones.  Pervasive silicification, minor quartz-ankerite veining, hematite staining and 
presence of tourmaline generate a recognizable mauve to pinkish-grey hue for the 
mineralized zone.  Total sulphide content of the mineralized horizon varies from 3-30% 
with occasional 2-5 cm wide bands of massive arsenopyrite and pyrite.  Most of the 
sulphide component in the Main Zone is in the form of seams, bands and clots of 
sulphides accompanied by zones of heavy disseminations of 5-15% sulphides over 5-
10 cm core lengths.  The largest concentrations of arsenopyrite correspond to the 
highest gold concentrations.  Visible gold is not a feature of this type of 
mineralization.  Some late stage fracturing and brecciation of the mineralized horizon 
has caused varying amounts of sulphide remobilization (Roussain, 2004). 

Similar mineralization forms multiple structures believed to be subparallel to the strike 
and dip of the Main Zone and are referred to as hanging wall zones as they are 
located immediately north of the main zone.  They are highly silicified zones 
accompanied by intense bleaching, brecciation and quartz flooding, tourmaline, 5-
10% pyrite and arsenopyrite.  The overprint of silica flooding and white quartz veining 
makes the hanging wall zones appear different from the Main Zone but the gold is 
associated with the sulphide component as in the main zone.  As in the Main Zone, 
higher concentrations of arsenopyrite give rise to higher gold values.  A total of six 
such parallel structures (HWZ1 to HWZ6) have been identified in locations and are 
significant contributors to the total number of ounces of gold contained within the 
overall Bradshaw Deposit. 

To date, the deposit has a drilled strike length in excess of 950 m, trending N070-080°E, 
and has been tested to a depth in excess of 1,000 m.  The horizontal width of the 
geological Main Zone varies from 2 to 22 metres.  The Bradshaw zones are from 1 to 
up to 15 metres in horizontal width and average 2 to 3 metres.  The deposit remains 
open along strike and at depth. 

Overburden depth along the strike length of the deposit ranges from 10 to 16 metres 
and averages approximately 12 metres deep. 

Sheridan Deposit 7.3.3

In the northwest part of the Frankfield Block, the Sheridan Gold Deposit (formerly the 
Texmont Deposit) is hosted in a carbonate, hematite and sericite altered shear zone 
within a sequence of tholeiitic basalt flows.  The shear zone strikes N086°E and dips 75° 
to the north.  Sheridan is a sulphide mineralized zone of 3-5% disseminated pyrite and 
very fine microscopic arsenopyrite with quartz vein flooding.  Intex reported in 1982 
that the Sheridan Gold Zone contained 103,400 t averaging 7.54 g/t Au across and 
average width of 3 metres along a strike length of 152 metres and to a depth of 75 
metres.  Gowest is not treating this historic mineral resource estimate as a NI 43-101 
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compliant resource verified by a qualified person and the estimate should not be 
relied upon.  Subsequent drilling by Cyprus Gold (Canada) Limited in 1991 showed 
that the deposit extended to at least a depth of 360 m.  Gowest drilled six diamond 
drill holes in 2010.  The two best intersections obtained were 4.1 g/t Au over a down-
hole length of 13.7 metres and 4.1 g/t Au over 0.6 metre.  The Gowest drilling has 
traced the Sheridan Zone for 250 metres and it is open along strike and at depth 
below 200 metres.  Gowest has not prepared a mineral resource estimate for this 
deposit. 

Dowe Gold Showing 7.3.4

The Dowe showing is located on the southeast part of the Frankfield Block (Figure 
7.2).  Gowest drilled a single hole GW13-242 at the showing, in 2013.  The hole 
returned an anomalous gold value of 0.80 g/t Au over 0.7 metres in the altered mafic 
volcanics, 170 metres down dip of the Dowe gold zone.  This zone has reported gold 
drill intercepts of 2.86 g/t Au over 3.38 metres, 1.8 g/t Au over 12 metres, and 1.9 g/t 
Au over 3.4 metres from drilling in 1997-1998 by previous owners.  Mineralization is 
reported to occur in quartz veins within a wedge of mafic volcanic rocks enclosed in 
ultramafic rocks.  The mafic rocks are reported to be ankeritized and slightly silicified.  
Visible gold has been reported, together with pyrite.  No arsenopyrite has been 
reported.  The showing is reported to have a strike length of at least 150 metres and 
has not been closed off. 

Roussain Gold Showing 7.3.5

The showing is located 3 km northeast of the Bradshaw Gold Deposit on the North 
Tully claim group (Figure 7.2).  Drilling by Newmont exploration in 1983 outlined a 
northwest trending carbonate zone in basalts on the south side of an ultramafic 
horizon and in association with a graphitic horizon.  Gold intercepts of 7.1 g/t Au over 
1.5 m, 1.65 g/t Au over 5.1 m, and 1.65 g/t Au over 1.8 metres were reported from this 
drilling.  Gowest undertook an exploration drilling program on Roussain consisting of 
six holes (2,401 metres) in February-March 2013.  The Gowest drilling results confirmed 
and exceeded the historic 1980's assays.  Four gold mineralized zones were identified 
in hole GW13-236 with the best gold zone returning 5.01 g/t Au over 4.4 metres which 
included 12.00 g/t Au over 0.7 metres.  The wider upper gold zone is hosted within a 
pyritic sedimentary unit and the three other gold zones in carbonated-silicified 
basalts.  These three zones, which includes the 5.01 g/t Au over 4.4 metres are 
characterized by disseminated arsenopyrite-pyrite mineralization, which is a similar 
environment to that hosting the Bradshaw Gold Deposit.  The Roussain gold zones are 
open to the southeast and at depth. 
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8.0 DEPOSIT TYPES 

The sulphide enrichment gold deposit model best describes the mineralization of the 
Bradshaw Deposit.   

The sulphide enrichment deposit model is characterized by a dominance of sulphide 
minerals over quartz veins, and is localized in shear zones adjacent to rheologically 
differing mafic to ultramafic volcanic rocks of tholeiitic petrochemistry.  Mineralization 
typically comprises native gold associated with disseminated to massive arsenopyrite 
and vein hosted pyrite and arsenopyrite in silicified chloritic and sericitic schists, within 
a broad zone of potassium metasomatism and wall rock sulphidation (disseminated 
pyrrhotite and pyrite).  Carbonatization of the wall rocks is a less conspicuous feature 
than silicification.  Pervasive silicification and silicate alteration minerals developed 
within the shear zone consists of quartz, albite, chlorite, actinolite, tourmaline and 
amorphous carbon, suggesting a dominance of silicic and potassic alteration.  
Canadian examples of sulphide enrichment gold deposits include the Madsen and 
Starratt-Olsen deposits in the Red Lake Camp, (Durocher, 1983) and the ULU deposit 
in the High Lake Greenstone Belt in Nunavut.  The best Ontario examples of sulphide 
enrichment gold zones include the gold zones of the Holloway and Holt mines about 
100 km east of Timmins (Valliant and Bergen, 2008), and the flow ores of the historic 
giant Kerr Addison Mine about 150 km southeast of Timmins.  In the Porcupine Timmins 
Gold Camp documented examples include the Bell Creek Mine Zone (Pressacco, 
2011) and the historic Moneta Mine gold zones. 

In the search for sulphide enrichment and quartz lode gold mineralization magnetic, 
induced polarization/resistivity (IP/RES) surveys can define favourable host 
environments.  Alteration destroys the magnetic minerals in mafic and ultramafic 
rocks resulting in subdued magnetic patterns.  Silica alteration results in enhanced 
resistivity, while the presence of arsenopyrite and other sulphide species in the quartz 
veins and their alteration envelopes produce a positive chargeability response.  
Surveys over other Canadian examples of this type of mineralization have 
demonstrated the utility of IP/RES and mise-à-la-masse survey methods in defining 
mineralization.  Previous geophysical surveys on the Project have not included IP/RES 
surveying due to the thick clay overburden of the area, but have relied on HLEM 
surveys to delineate graphitic horizons in the volcanic stratigraphy (Trinder, 2011).  

Typical soil geochemical surveys are not particularly effective in the Bradshaw Project 
area, as a result of extensive thick overburden cover (greater than 15 metres and 
locally up to 50 metres thick).  Gowest has conducted several SGH geochemical 
surveys over various parts of the Project area in an effort to "see through" the deep 
overburden.  The SGH results are being evaluated and compiled by Gowest with 
other exploration data sets to determine its effectiveness on the Bradshaw Project. 
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9.0 EXPLORATION 

9.1 Airborne Geophysics 

Gowest has undertaken a number of exploration campaigns almost entirely centred 
on the Frankfield claim block in the past.  In 2009, Fugro Airborne Surveys Corp. 
conducted helicopter-borne DIGHEM V electromagnetic/resistivity/magnetic survey.  
A total of 438 line-km were flown.  The details and results of the survey have been 
discussed in previous reports, including Ling (2012).  The survey was helpful in that it 
appears to show that mineralization is associated with bedrock features.   

Once the Transition claims were optioned in early 2011, Gowest Gold contracted 
Fugro Airborne Surveys to conduct a HELITEM electromagnetic and magnetic 
airborne geophysical survey over the North Timmins Project.  It was flown between 
June 26th and July 9th, 2011 and amounted to 1,822.3 line km.  The airborne 
geophysical survey was carried out to map the geology and structure of the area.  
Data was acquired using a HELITEM electromagnetic system, supplemented by a 
high-sensitivity cesium magnetometer.  A GPS electronic navigation system ensured 
accurate positioning of the geophysical data with respect to the base map 
coordinates.  The geophysical data obtained by Fugro was processed and 
interpreted for Gowest by Mark Shore a consulting geophysicist.  A series of 
geophysical maps were produced of the survey area.  These updated geophysical 
maps along with Ontario geological and drill hole data were utilized by Dr. Philips 
Thurston (Laurentian University) to produce an updated geological/structural base for 
the project area.    

As most of the exploration has concentrated on testing the Bradshaw Deposit, full use 
has not been made of the airborne geophysical survey results.  As Gowest is able to 
develop exploration campaigns to test claims away from the Frankfield Block, the 
results of the airborne survey may be more useful.  

9.2 Soil Gas Hydrocarbon (SGH) Surveys 

Gowest undertook a SGH geochemical survey in 2009 on the Frankfield Block.  The 
technique is marketed by Activation Laboratories (ActLabs) of Ancaster, ON.  The 
results of the survey have been discussed in some detail previously in Chapter 6, and 
specifically in the following items within this chapter.  The results of the survey are not 
particularly useful by themselves and further follow-up work is required.  As with the 
airborne magnetic survey, little follow-up has occurred because all of the Gowest 
effort has gone into the drill testing of the Bradshaw Deposit. 
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In late 2011, an SGH survey was conducted, on the Wark 1 Property, to evaluate its 
gold mineralization potential.  A total of 680 soil samples were collected.  The 
interpretation of the SGH survey results by Dale Sutherland of ActLabs outlined four 
REDOX cells have weak to moderate potential to be a gold mineralization target.  An 
SGH survey was conducted, on the Wark 2 Property from October 7 to 13, 2011.  Soil 
samples were collected from 130 sites on the western half of the Wark 2 Property.  The 
interpretation of the SGH survey results outlined a strong 1,500 metres long oval 
REDOX cell trending east-west in the survey area.  This REDOX cell was judged by 
Dale Sutherland of ActLabs to have a strong potential to be a base metal 
mineralization target.  The details and results of these SGH surveys were filed for 
assessment with the Ontario Ministry of Northern Development Mines (MNDM) in 2012. 

A third larger SGH survey consisting of 2,320 samples was carried out on the Transition 
claims of the Pipestone East Property, from July to September 2011.  The 
interpretation of the SGH survey results by Dale Sutherland of ActLabs outlined a well-
defined gold halo anomaly in the central portion of the northern half of the survey 
area.  This oval REDOX cell is very large 2.5 x 4 km in size.  A more intense nested halo 
REDOX cell (800 metres x 1,000 metres) occurs in the eastern central portion of the 
larger cell and was interpreted to be a strong gold mineralization target.  The 
Pipestone East SGH survey was filed for assessment with the Ontario MNDM in 2013. 

In the fall of 2012, geochemical soil gas hydrocarbon (SGH) surveys were conducted, 
on the Gowan, Prosser and Wark 2 blocks to evaluate their gold mineralization 
potential.  A total of 50 samples were collected on each of the Gowan and Prosser 
surveys.  The interpretation of the Gowan SGH survey results by Dale Sutherland of 
ActLabs outlined a sharp 250 metres long oval REDOX cell in the south central portion 
of the survey area.  This REDOX cell was interpreted to have a strong potential to be 
a gold mineralization target.  Dale Sutherland's interpretation of the Prosser SGH 
survey results outlined a moderate to strong 350 metres long oval REDOX cell in the 
southeast central portion of the survey area and it was judged to be a good gold 
mineralization target.   

The third 2012 SGH survey consisted of 304 Soil samples being collected on the 
northern claim block and eastern half of the Wark 2 Property.  The interpretation of 
the SGH survey results by Dale Sutherland of ActLabs outlined two REDOX cells.  The 
first is a strong oval REDOX cell with an east-west strike length of approximately 750 
metres and a width of 400 m.  It is interpreted to have good gold mineralization 
potential and is located in the south-eastern part of the Wark 2 Property.  The second 
is a strong oval REDOX cell, 450 metres long and 200 metres wide.  This east-west 
smaller oval REDOX cell occurs in the eastern part of the Wark 2 Property.  The results 
of the three 2012 SGH surveys were filed for assessment with the Ontario MNDM in 
2013.   
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Gowest is evaluating the results of the SGH surveys on the various properties in 
conjunction with the 2011 airborne geophysical survey to develop future drill targets. 

9.3 Geology Surveys 

Gowest Gold conducted geological mapping on the Prosser and Gowan claim 
blocks in 2011.  This was carried out to satisfy assessment work requirements and filed 
with the Ontario MNDM on November 15, 2011.  No bedrock exposure was located 
on the Gowan block and a single mafic volcanic exposure was found along the 
northern claim boundary of the Prosser block.  Rock samples for gold analysis were 
not collected during the geological surveys. 
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10.0 Drilling

10.1 General

Drilling of the Frankfield Property, and in particular the Bradshaw Deposit, has 
continued for many years.  Details of the pre-2004 drilling are sketchy and it is likely 
that sampling and quality control/quality assurance were not up to current 
standards. 

10.2 Diamond Drilling 2004 to 2011 

There has been a significant amount of NQ diamond drilling since 2004.  Drilling in the 
period 2004 to 2011 is summarized in Table 10.1 and details of the various drilling 
programs are summarized by Trinder (2011). 

Table 10.1: Diamond Drilling 2004 To 2011 Frankfield Property – Gowest  

Program Drill Hole Series Total Drill Holes Total Meters 

2004 GW04-01 to GW04-22, GW04-25 25 6,538 
2005 GW05-01 to GW05-03, 

GW05-23 to GW05-24, GW05-26 to GW05-30 
10 3,989 

2006 GW05-31 
GW06-32 to GW06-38 

8 1,407 

2008 GW08-39 to GW08-44 6 1,275 
2010 GW10-45 to GWH10-120, 

GW10-60WA, GW10-60WB, 
GW10-122 to GW10-138, 
GW10-140 to GW10-146 

102 30,621 

2011* GW11-121, GW11-139, 
GW11-147 to GW11-162 

18 8,586 

Total  169 52,416 
Note: As at April 24, 2011 (Trinder, 2011)

During the 2004 to 2008 drilling campaigns the drill hole collars were surveyed by 
Talbot Surveying of Timmins, Ontario with a Real-Time GPS.  
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10.3 Drilling 2011 to 2012 

Gowest continued drilling on the Frankfield Block in 2012-2013 and details of the NQ 
drilling are summarized by Gow (2012).  A further 51 holes were drilled for an 
aggregate depth of 16,148 metres and details are set out in Table 10.2. 

Table 10.2: Diamond Drilling 2011 To 2012 Frankfield Property – Gowest  

Program Drill Hole Series Total Drill Holes Total Metres

2011 GW11-163 to GW11-199  37 9,743 
2012 GW12-200 to GW12-203,  GW12-207, GW12-208, GW12-211, 

GW12-215 to GW12-221  
14 6,405 

Total 51 16,148 

All the drilling on the Frankfield Block since 2004 drilling has been carried out by Norex 
Drilling Limited (Norex) of Porcupine, ON with the exception of five deep holes 
(5,299 metres) carried out by Bradley Brothers of Timmins, ON.  Both are reputable 
drilling contractors with good reliable records.   

10.4 Drilling 2013 to 2014 

An infill diamond drilling program was conducted in 2013 at the Bradshaw Deposit.  It 
consisted of a further 47 holes totaling 8,514 m.  The objective of the infill drilling 
program was to select two or three areas with good gold tenor and continuity in 
preparation for future underground test mining (bulk sampling).  The central shallow 
(to a maximum depth of 200 m) portion of the Bradshaw Deposit was targeted.  A 
small diamond drilling program consisting of six holes totaling 2,528 metres was 
completed from July 24 to September 8, 2014.  Its objective was to extend the limits 
of indicated resources in select areas. 

Details of the 2013-2014 drilling and the most recent drilling campaigns are set out in 
Table 10.3. 

Table 10.3: Frankfield Block Drill Hole Data 2013-2014 

Hole ID Northing Easting Elevation 
Azimuth 

(°) 
Dip 
(°) 

Length 
(m) Core Size 

GW13-222 5398725 486660 291.80 183 -56 203 NQ 

GW13-223 5398725 486660 291.80 183 -60 224 NQ 

GW13-224 5398740 486640 291.00 183 -57 230 NQ 

GW13-225 5398740 486640 291.00 183 -61 257 NQ 

GW13-226 5398725 486620 291.90 183 -57 230 NQ 

GW13-227 5398725 486620 291.60 183 -61 239 NQ 

GW13-228 5398740 486680 291.30 183 -57 221 NQ 
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Hole ID Northing Easting Elevation 
Azimuth 

(°) 
Dip 
(°) 

Length 
(m) Core Size 

GW13-229 5398740 486680 291.50 183 -62 242 NQ 

GW13-230 5398742 486720 291.00 183 -57 220 NQ 

GW13-231 5398742 486720 290.90 183 -62 236 NQ 

GW13-232 5398610 486580 291.60 180 -50 80 NQ 

GW13-233 5398630 486580 291.10 180 -50 98 NQ 

GW13-234 5398630 486580 291.10 180 -60 112 NQ 

GW13-242 5397655 487015 295.60 180 -63 500 NQ 

GW13-243 5397600 485400 292.80 180 -55 257 NQ 

GW13-244A 5398750 486700 291.40 180 -75 74 NQ 

GW13-244 5398750 486700 291.40 180 -75 371 NQ 

GW13-245 5398618 486700 291.70 180 -75 119 NQ 

GW13-246 5398683 486700 291.00 183 -52 140 NQ 

GW13-247 5398708 486700 291.50 183 -57 170 NQ 

GW13-248 5398708 486700 291.10 183 -65 212 NQ 

GW13-249 5398708 486710 291.80 180 -52 170 NQ 

GW13-250 5398643 486680 291.40 180 -48 92 NQ 

GW13-251 5398643 486680 291.40 180 -60 113 NQ 

GW13-252 5398705 486660 292.00 180 -51 170 NQ 

GW13-253 5398705 486660 292.00 180 -56 173 NQ 

GW13-254 5398725 486660 291.70 183 -59 221 NQ 

GW13-255 5398636 486640 290.90 180 -48 89 NQ 

GW13-256 5398636 486640 290.90 180 -60 107 NQ 

GW13-257 5398675 486640 291.50 183 -52 140 NQ 

GW13-258 5398675 486640 292.10 183 -62 158 NQ 

GW13-259 5398628 486600 291.40 180 -48 95 NQ 

GW13-260 5398628 486600 291.40 180 -60 109 NQ 

GW13-261 5398660 486600 291.80 183 -59 143 NQ 

GW13-262 5398618 486560 291.60 180 -45 86 NQ 

GW13-263 5398618 486560 291.60 180 -53 89 NQ 

GW13-264 5398656 486560 291.70 180 -56 152 NQ 

GW13-265 5398713 486610 290.30 183 -56 206 NQ 

GW13-266 5398722 486760 291.70 183 -57 191 NQ 

GW13-267 5398758 486760 290.40 183 -57 233 NQ 

GW13-268 5398672 486780 290.20 180 -50 110 NQ 

GW13-269 5398723 486780 291.90 183 -55 179 NQ 

GW13-270 5398775 486780 291.70 183 -57 251 NQ 

GW13-271 5398657 486800 290.40 180 -45 92 NQ 

GW13-272 5398657 486800 290.40 180 -60 101 NQ 

GW13-273 5398718 486800 291.90 183 -55 167 NQ 
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Hole ID Northing Easting Elevation 
Azimuth 

(°) 
Dip 
(°) 

Length 
(m) Core Size 

GW13-274 5398768 486800 291.80 180 -52 212 NQ 

GW13-275 5398768 486800 291.80 183 -57 230 NQ 

2013 Total     8,514  
GW14-276A 5398768 486500 291.00 180 -61 113 NQ 
GW14-276 5398936 486502 290.50 180 -62 540 NQ 
GW14-277 5398792 486496 291.10 183 -61 378 NQ 
GW14-278 5398948 486608 291.60 180 -70 579 NQ 
GW14-279 5398934 486949 292.50 180 -66 447 NQ 
GW14-280 5398710 486335 292.10 180 -61 360 NQ 
GW14-281 5398666 486450 292.00 180 -61 224 NQ 

2014 Total     2,528  

The above 2013-2014 drilling was carried out by Norex Drilling limited (Norex) of 
Porcupine, Ontario.   

Since 2010, drill hole collars were positioned by Gowest personnel with a hand held 
GPS unit.  All diamond drill holes were aligned by drilling crews employing an Azimuth 
Pointing System (APS) rented from Reflex instruments of Timmins Ontario.  The Azimuth 
Pointing System (APS) is a GPS based compass that provides a True North Azimuth 
measurement and position.  Since the APS is not using the earth's magnetic field to 
determine the azimuth, it is not affected by ferrous anomalies (metal) from the 
ground or surrounding structures.  The APS uses two antennas to calculate an azimuth 
solution.  The APS surveys the drill hole collar coordinates and elevation in UTM 
coordinates (NAD83) utilizing total station GPS instrumentation.  This data was 
recorded and subsequently inputted by Gowest personnel into a Surpac computer 
database.  

As a verification of the collar co-ordinates, Gowest resurveyed approximately 80% of 
the holes since 2010 using the APS.  Three survey bars were installed on bedrock at 
the Bradshaw Deposit drilling area in October 2014.  A further check of ten holes was 
then conducted by Talbot Surveying of Timmins, Ontario with a Real-Time GPS from 
the survey bars.  The Talbot surveyed drill hole collar co-ordinates were within ± 2 
metres of the Gowest APS surveyed collar co-ordinates.    

During drilling, the contractor conducted down hole surveying utilizing a Reflex EZ-
Shot®, an electronic single shot instrument. It accurately measures six parameters in 
one single shot; azimuth, inclination, magnetic tool face angle, gravity roll angle, 
magnetic field strength and temperature. Single shot tests were taken 15 metres or so 
below the casing and every 50 metres down the drill hole. Casing was left in each of 
the holes and the stand pipes were capped.   
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Industry standard core sampling protocols are used by Gowest on all drill holes. These 
protocols are documented in hard copy Gowest sampling procedures, which are 
described in this section. 

At the drill site, the drilling contractor places drill core into wooden tray boxes along 
with 'marker blocks" to indicate measured distances down the drill hole from the 
collar. During drilling programs, drill core is collected by Gowest technicians at the 
drill sites or the drill access trail every drilling day and moved to a secure logging 
facility.  The secure logging facility is located at 115 Jubilee Avenue East Timmins, 
Ontario. 

At the logging facility, the length of drill core recovered was compared to the 
position of depth markers in the core boxes by a technician in order to check for 
misplaced markers and to calculate the amount of core loss, if any.  Prior to 
lithological logging and sampling, a Gowest geo-technician photographs the core, 
cleans the core if necessary, completes a geotechnical log of core recovery, RQD 
and fracture analysis measurements, and records magnetic susceptibility data..  The 
core is then logged and sampled by qualified geologists.  Geological descriptions of 
the core and sampling intervals with corresponding identifier numbers were entered 
onto a "diamond drill log record" captured on a laptop computer.  Sampling of the 
core was based on visual observations of sulphide mineralization and samples were 
collected within lithologically homogeneous intervals with due regard for varying 
mineralogy and textures.  Sample intervals did not cross geological boundaries.  
Generally, the sample length within mineralized zones was on the order of 0.5 to 1.0 
metre or less.  The NQ core selected for sampling was split in half by a hydraulic 
splitter and a half bagged with the first part of a three-part assay tag bearing a 
unique identifier number.  The other half of the core was stored at the logging facility 
with the second part of the three part assay tag bearing an identical unique 
identifier number placed in the core box at the beginning of the sample interval.  
Records of the sampled intervals and sample numbers are recorded in the 
computerized drill logs, and the third part of the assay tag is filed. 

The spilt drill core is securely stored at the Norex Drilling office/core storage facility, 
7210 Highway 101 East in Timmins and the whole core is stored outside at Rob Roy 
Contracting, 6033 King Street in Timmins. 

The work was completed by experienced personnel with a history of work in the 
Timmins camp.  In the opinion of Mr. Gow, Gowest personnel used industry best 
practices in the collection, handling and management of drill core assay samples. 
There is no evidence that the sampling approach and methodology used by Gowest 
introduces any sampling bias or contamination. 
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10.5 Drilling Outside the Frankfield Block 

Gowest conducted exploration drilling outside of the Frankfield Block in 2012-2013 
and this drilling is summarized in Table 10.4.  On the southeast portion of the Tully East 
Property, five holes (GW 12-204 to 209) were drilled totaling 1,172 m.  They were drilled 
from February 7 to March 8, 2012.  These holes tested airborne electromagnetic 
conductors at or near lithological contacts thought to be similar settings as the 
Bradshaw Deposit.  Although the holes returned no significant gold values, they 
provided valuable information on the geology of the areas tested. 

A three hole diamond drilling program totaling 1,291 metres was conducted on the 
Pipestone East Property (Transition portion).  The three holes were labelled as GW12-
212/213/214 and were drilled from March 7 to April 20, 2012.  Drill hole GW12-212 
targeted an EM conductor proximal to Cross Lake Fault, Hole GW12-213 targeted the 
north portion of a large SGH gold anomaly coinciding with a magnetic low-magnetic 
high contact and hole GW12-214 targeted central portion of a large SGH gold 
anomaly and a weak EM conductor.  The holes returned no significant gold values, 
but bole GW12-213 intersected strongly carbonate-sericite altered volcanic rocks 
about a quartz vein zone which is encouraging for gold mineralization. 

A 2013 winter exploration drilling program of six holes (GW13-235 to -240) totaling 
2,401 metres was conducted on the Tully North claim block.  The program was 
geared to investigate historic reports of several gold values from drilling in the early 
1980s, which included a reported intersection of 7.1 g/t Au over 1.5 m.  The drill results 
confirmed and exceeded the historic 1980s assays.  Four gold mineralized zones were 
identified in hole GW13-236, with the best gold zone returning 5.01 g/t Au over 4.4 m, 
including 12.00 g/t Au over 0.7 m.  The wider upper gold zone is hosted within a pyritic 
sedimentary unit and the three other gold zones in carbonated-silicified basalts. 
These latter three zones, which includes the 5.01 g/t Au intercept over 4.4 metres are 
characterized by disseminated arsenopyrite-pyrite mineralization, which is a similar 
environment to that hosting the Bradshaw Deposit.  Drill hole GW13-238, located 250 
metres southeast and along strike of GW13-236, intersected several gold values that 
are interpreted as extensions of the gold zones in GW13-236.  Two of the gold zones 
are open to the southeast and all the zones are open at depth below hole GW13-
236, which penetrated the lowest zone at an estimated vertical depth of 
approximately 240 m. 

Hole GW13-241, a shallow hole (225 metres long) drilled 1.7 km east of the Bradshaw 
Deposit on the Tully East Property, intersected a mafic volcanic-ultramafic volcanic 
contact.  This appears to be the eastern extension of the deposit stratigraphy.  The 
hole intersected anomalous arsenic values at the contact, but no significant gold 
values. 
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Table 10.4: Drill Hole Data Tully East, Pipestone East and Tully North Properties 

Hole ID Northing Easting Elevation Azimuth 
(°) 

Dip (°) Length 
(m) 

Core 
Size 

GW12-204 5395725 493250 295 180 -55 263 NQ 

GW12-205 5395850 492249.2 302.5 200 -55 269 NQ

GW12-206 5396450 492800 295 180 -60 257 NQ 

GW12-209 5396575 492800 295 180 -55 81 NQ 

GW12-210 5396575 492800 295 180 -55 302 NQ 

GW12-212 5395672 494797.4 306.6 225 -55 530 NQ 

GW12-213 5394748 497001 340.6 180 -57 372 NQ 

GW12-214 5394340 497001.3 329.7 180 -57 450 NQ

GW13-235 5401368 488540 290 225 -52 302 NQ 

GW13-236 5401410 488583 290 225 -62 500 NQ 

GW13-237 5401553 488445 287 225 -55 401 NQ 

GW13-238 5401247 488754 290 225 -60 347 NQ 

GW13-239 5401915 488475 290 225 -50 501 NQ 

GW13-240 5401720 488285 290 225 -50 350 NQ

GW13-241 5398925 488850 291.9 210 -50 225 NQ 

Total      5,407  

Core handling procedures for the drilling outside the Frankfield Block was the same as 
for the Frankfield Block discussed above. 
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11.0 SAMPLE PREPARATION, ANALYSES AND SECURITY 

11.1 Sample Preparation Prior to 2010 

The following has been extracted from Trinder (2011). 

Security of samples prior to dispatch to the analytical laboratory was maintained by 
limiting access of un-authorized persons to the secure core handling facility.  Detailed 
records of sample numbers and sample descriptions provided integrity to the 
sampling process.  Labelled samples packed in sealed bags robust enough to survive 
the journey to the assay laboratory also provided sample integrity.  The assay 
laboratory completed sample preparation operations at their locations, and 
employed bar coding and scanning technologies that provided complete chain of 
custody records for every sample.  

The security and integrity of the samples submitted for analyses was un-
compromised, given the secure (fenced) core handling location, adequate record 
keeping, prompt expediting of samples, and the analytical laboratories' chain of 
custody procedures. 

Assaying of the samples from the 2004 to 2008 drill programs was completed by 
Swastika Laboratories Limited (Swastika), P.O. Box 10, 1 Cameron St., Swastika, 
Ontario, P0K 1T0.  Swastika participates in the Proficiency Testing Program for Mineral 
Analysis Laboratories, a testing program conducted bi-annually by the Standards 
Council of Canada.  Swastika is the holder of a Certificate of Laboratory Proficiency.  
Sample preparation follows industry best practices and procedures.  The analytical 
methods used are routine and provide robust data associated with a high degree of 
analytical precision.  

Sample preparation at Swastika starts comprised drying of the samples and crushing 
to ½ inch in a jaw crusher and then to -10 mesh in a roller crusher.  The sample was 
split with a Jones riffle, and 350 g of material taken for analysis; the remainder was 
placed in a numbered plastic bag and stored.  The 350 g sample was then pulverized 
(85-95% passing minus 150 mesh) and homogenized, and was then ready for assay.  
Compressed air was used to clean the equipment between samples, and the roller 
crusher is also cleaned with a wire brush.  Barren material was crushed between 
sample batches.  All Gowest samples were analysed for Au using fire assay/atomic 
absorption (FA/AA) techniques on 30 gram samples.  Samples that returned Au 
values greater or equal to 10 g/t Au were re-assayed by FA/gravimetric methods 
using a 30 g sample.   
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In addition to standards submitted by Gowest, Swastika conducted check assays on 
10% of the samples to monitor assay repeatability, and analysed a second pulp for 
samples that return high assays.  They also analysed their own standards and blanks 
with every batch of samples. Swastika's employees are independent from Gowest 
and Gowest personnel were not involved in sample preparation and analysis.  

The security, sample collection, preparation and analytical procedures undertaken 
on the Frankfield Gold project during the 2004 to 2008 drill programs is considered to 
conform to industry standards. 

11.2 Gowest 2010 To 2013 Sample Preparation, Analysis and 
Security 

The following is a description sample preparation, analyses and security protocols 
and procedures utilized by Gowest for the 2010 to 2013 drill programs, updated and 
as previously discussed by Trinder, (2011).   

Security of samples prior to dispatch to the analytical laboratory was maintained by 
limiting access of un-authorized persons to the secure core handling facility.  Detailed 
records of sample numbers and sample descriptions provided integrity to the 
sampling process.  Labelled samples packed in sealed bags robust enough to survive 
the journey to the assay laboratory also provided sample integrity.  The assay 
laboratory completed sample preparation operations at their locations, and 
employed bar coding and scanning technologies that provided complete chain of 
custody records for every sample.  

It is considered that the security and integrity of the samples submitted for analyses 
was un-compromised, given the secure core handling and storage locations, 
adequate record keeping, prompt expediting of samples, and the analytical 
laboratories' chain of custody procedures. 

Samples are delivered to ALS Minerals (ALS) Timmins branch laboratory, 2090 Riverside 
Drive, Unit 10, Timmins, Ontario. Samples were prepared at the Timmins facility and 
sample pulps were forwarded to the ALS Mineral Laboratory in North Vancouver, 
British Columbia for analysis.  The Timmins branch laboratory is individually certified to 
standards within ISO 9001:2008.  The North Vancouver analytical facility is individually 
certified to standards within ISO 9001:2008 and has received accreditation to ISO/IEC 
17025:2005 from the Standards Council of Canada (SCC) for methods including: Fire 
Assay Au by Atomic Absorption (AA); Fire Assay Au and Ag by Gravimetric finish; 
Aqua Regia Ag, Cu, Pb, Zn and Mo by AA and Aqua Regia Multi-element by ICP and 
MS.  Sample preparation follows industry best practices and procedures.  The 
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analytical methods used are routine and provide robust data associated with a high 
degree of analytical precision.  

At the Timmins facility, the sample was logged in the tracking system, weighed, dried 
and finely crushed to better than 70 % passing a 2 mm (Tyler 9 mesh, US Std. No.10) 
screen.  A split of up to 1000 g was taken using a riffle splitter and pulverized to better 
than 85 % passing a 75 micron (Tyler 200 mesh) screen.  Compressed air was used to 
clean the equipment between samples. Barren material was crushed between 
sample batches.  ALS then forwarded a split of the sample pulp to the North 
Vancouver Mineral Laboratory for analysis. 

Gowest requested the following analyses on all drill core samples in the period 2010 
to 2012: 

Gold Fire Assay - AAS Finish (ALS Code Au-AA23) 
- A 30 gram prepared sample is fused with a mixture of lead oxide, sodium 

carbonate, borax, silica and other reagents as required, is quartered with 6 
mg of gold-free silver and then cupelled to yield a precious metal bead.  

- The bead is digested in 0.5 mL dilute nitric acid in the microwave oven, 0.5 mL 
concentrated hydrochloric acid is then added and the bead is further 
digested in the microwave at a lower power setting. The digested solution is 
cooled, diluted to a total volume of 4 mL with de-mineralized water, and 
analyzed by atomic absorption spectroscopy against matrix-matched 
standards. 

- Lower detection limit: 0.005 ppm; Upper detection limit: 10 ppm (10 g/t Au) 
Multi-Element ICP-AES Analysis (ALS Code ME-ICP41) 
- A prepared sample is digested with Aqua Regia in a graphite heating block. 

After cooling, the resulting solution is diluted to 12.5 mL with deionized water, 
mixed and analyzed by inductively coupled plasma-atomic emission 
spectrometry.  The analytical results are corrected for inter-element spectral 
interferences.  

- Partial leach. 
Bulk Sample Density (ALS Code OA-GRA08) 
- The core section (up to 6 kg) is weighed dry.  The sample is then weighed 

while it is suspended in water.  The specific gravity is calculated from the 
following equation: 

SG= Weight in air (g) / (Weight in air (g) - Weight in Water (g)) 
- Conducted on all samples up to hole GW12-213. 
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Over-limit results (gold, arsenic and sulphur) are analysed by the following methods: 

Gold Fire Assay - Gravimetric Finish (ALS Code Au-GRA21) 
- A 30 gram prepared sample is fused with a mixture of lead oxide, sodium 

carbonate, borax, silica and other reagents in order to produce a lead 
button.  The lead button containing the precious metals is cupelled to remove 
the lead.  The remaining gold and silver bead is parted in dilute nitric acid, 
annealed and weighed as gold. 

- Lower detection limit: 0.05 ppm; Upper detection limit: 1000 ppm 
Ore-Grade Multi-Element ICP-AES Analysis (ALS Code ME-OG46) 
- A prepared sample is digested in 75% aqua regia for 120 minutes.  After 

cooling, the resulting solution is diluted to volume (100 mL) with de-ionized 
water, mixed and then analyzed by inductively coupled plasma - atomic 
emission spectrometry or by atomic absorption spectrometry. 

Total Sulphur - Leco Analysis (ALS Code S-IR08) 
- The sample is analyzed for Total Sulphur using a Leco sulphur analyzer.  The 

sample (0.01 to 0.1 g) is heated to approximately 1350 °C in an induction 
furnace while passing a stream of oxygen through the sample.  Sulphur 
dioxide released from the sample is measured by an IR detection system and 
the Total Sulphur result is provided. 

- Lower detection limit: 0.01%; Upper detection limit: 50%. 
 
Gowest had ALS Minerals carry out all the above analyses with the exception of Bulk 
Sample Density on all drill core samples during the 2013 drilling campaign. 

In addition to routine screen tests, sample preparation quality was monitored 
internally at ALS Minerals through the insertion of sample preparation duplicates.  For 
every 50 samples prepared, an additional split was taken from the coarse crushed 
material to create a pulverizing duplicate.  The additional split was processed and 
analyzed in a similar manner to the other samples in the submission. 

Internal quality control samples including certified reference materials, blanks, and 
duplicates were inserted within each analytical run.  The blank was inserted at the 
beginning, standards were inserted at random intervals, and duplicates were 
analyzed at the end of the batch.  The minimum number of quality control samples 
required to be inserted were based on the rack size specific to the method.  

All ALS Minerals analytical facilities in North America participate in round robin and 
external proficiency tests for the analytical procedures routinely done at each 
laboratory.  The laboratories also routinely participate in proficiency tests organized 
by the Canadian Certified Reference Materials Projects, Geostats and a number of 
independent studies organized by consultants for specific clients. 
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11.3 Gowest 2014 Sample Preparation, Analysis and Security 

The following is a description sample preparation, analyses and security protocols 
and procedures utilized by Gowest for the 2014 drill program.  Security protocols and 
procedures were the same as discussed in the section above. 

Split core samples were delivered directly by Gowest personnel to Activation 
Laboratories Ltd (ActLabs) Timmins branch laboratory, 1752 Riverside Drive, Timmins, 
Ontario. Samples were prepared and analyzed at the Timmins facility.  The Timmins 
branch laboratory is individually certified to standards within ISO 9001:2008.  Sample 
preparation follows industry best practices and procedures.  The analytical methods 
used are routine and provide robust data associated with a high degree of 
analytical precision.  

Upon the samples arriving at the ActLabs facility, they are examined for integrity, 
each sample is logged in the tracking system, weighed, and dried.  The entire sample 
is crushed up to 90% passing a nominal minus 10 mesh (1.7 mm), mechanically riffle 
split to obtain a representative sample(250 g) and then pulverized (mild steel)  to at 
least 95% minus 150 mesh (105 microns).  Quality of crushing and pulverization is 
routinely checked as part of our quality assurance program. 

Gowest requested the following analyses on all drill core samples in 2014: Gold Fire 
Assay - AAS Finish (ActLabs Code 1A2), Multi-Element ICP-AES Analysis (ActLabs Code 
1E2) with all pulp samples having gold values greater than 10 ppm being re-assayed 
by Gold Fire Assay - Gravimetric Finish (ActLabs Code 1A3).  The descriptions of these 
analyses are similar to the ALS analysis in the above section. 

ALS and ActLabs employees are independent from Gowest and Gowest personnel 
are not involved in sample preparation and analysis.  

The security, sample collection, preparation and analytical procedures undertaken 
on the Bradshaw Project during the 2010 to 2014 drill programs are considered by 
Montgomery to conform to industry standards. No drilling, sampling or recovery 
factors have been identified that could result in sampling bias or otherwise materially 
impact the accuracy and reliability of the assays and, hence, the resource 
database. 

11.4 Gowest Quality Control 2010 to 2012 

The monitoring and assessment of QA/QC data attempts to provide adequate 
confidence that sample and assay data obtained from these laboratories can be 
used for resource estimation.  Gowest has implemented formal analytical quality 
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control measures since 2004.  Details of the 2004-2008 QA/QC sampling protocol are 
summarized in Trinder (2011). 

Blanks11.4.1

Gowest inserted a blank into the sample stream at a rate of about 1 in 20 samples. A 
total of 460 blank samples were inserted during the 2010 to 2012 drilling campaign 
which represents about 3.9% of the sample database for this period. The blank 
material used was pre-pulverized silica flour.   

Of the 460 blank samples analysed from 2010 to 2012 at the ALS laboratory, 95.00% 
correctly identified the blank sample as having a gold content below or at the lower 
limit of detection (0.005 ppm Au).  An additional 4.35 % of the analyses identified the 
blank sample as containing less than or equal to 0.015 ppm Au.  Only three of the 
blank material values failed (>0.015 ppm Au, three times detection limit) which 
represents about 0.65 % of all the blank samples submitted for this period (January 
2010 to June 2012). Although any failure during a QA/QC program should be 
investigated, the sizes of the failures were not enough to be of a serious concern for 
the purposes of this report.  

Figure 11.1: Blanks 
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The results imply that the lab has minimal cross sample contamination, or analytical 
error in the assaying of blank material.    

Standards11.4.2

A certified standard was inserted into the sample stream at a rate of about 1 in 20 
samples.  A total of 472 standard samples were inserted during the drilling campaign 
which represents about 4 % of the sample database for this period. Three certified 
standards are currently used by Gowest for the QA/QC assessment of the ALS 
laboratory (see Table 11.1).  Standard OREAS-19A has the largest number of assays 
and was used throughout the 2010-2012 drilling campaign while standards OREAS-
16A and OREAS-16B were introduced in early 2011.  All three standards were 
obtained from Ore Research and Exploration Pty Ltd (ORE) of Australia through 
Analytical Solutions Ltd. of Toronto Ontario.  

They range in certified mean grade from 1.81 to 5.49 g/t Au and represent well the 
gold grades of the Bradshaw Deposit.  Control plots for the assaying of each 
standard by ALS Laboratory are presented in Figure 11.2 to Figure 11.4. 

Table 11.1: Standards 2010 To 2014 North Timmins Project Drilling 

Standard No. of Analyses Certified Grade St. Dev + 3 St.Dev -3 St. Dev

OREAS 16A 141 1.81 0.18 1.63 1.99 

OREAS 16B 145 2.21 0.07 2.00 2.42 

OREAS 19A 489 5.49 0.10 5.19 5.79 

The low-grade OREAS16A has an accepted value of 1.81 g/t Au with a between labs 
99th confidence of 0.18 g/t Au. The mean grade of the QA/QC samples submitted 
was 1.81 g/t Au, equal to the accepted certified value and within the confidence 
level set for between labs. There were no failures within the QA/QC sample suite 
submitted (Figure 11.2). Overall, there is some variance in the sample results 
throughout the 2010-2012 drill campaign, but there is no drift evident.  

The medium-grade OREAS16B has an accepted value of 2.21 g/t Au with a between 
lab's 99th confidence of 0.07 g/t Au. The mean grade of the QA/QC samples 
submitted was 2.20 g/t Au, very slightly below the accepted value and within the 
confidence level set for between labs. There were no failures within the QA/QC 
sample suite submitted (Figure 11.3). Overall, there is some variance in the sample 
results throughout the campaign, but there is no drift evident. 

Standard OREAS-19A has the largest number of assays and was used exclusively for 
the quality control of drill holes GW10-45 to GW10-110. The higher-grade OREAS19A 
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has an accepted value of 5.49 g/t Au with a between labs 99th confidence of 0.10 
g/t Au. The mean grade of the QA/QC samples submitted was 5.46 g/t Au, very 
slightly below the accepted value and within the confidence level set for between 
labs (Gow, 2012).   

While there are some occasions in which Standard OREAS-19A assays were beyond -
3SD, 93% of samples are within 3SD of the certified standard grade of 5.49 ppm Au.  
Of the 23 samples outside of 3SD, 19 are below -3 SD indicating that there is potential 
for underreporting of gold grades (Figure 11.4). Sample batches associated with 
failed standards were re-assayed as part of the ongoing QA/QC practice of 
checking the standard assay values against their expected values as sample data is 
received from the lab. Eleven batches were flagged and re-assayed, and the re-
assay results showed good repeatability with the first results in all cases, so no further 
action was required. 

Figure 11.2: Standard 16A 
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Figure 11.3: Standard 16B 

 
Figure 11.4: Standard 19A 
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Duplicates11.4.3

Core Duplicates 
In 2010, eight quarter core duplicates were taken from holes GW10-113, GW10-114, 
GW10-119 and GW10-125.  The core duplicates show good repeatability, 75% of 
samples have a HARD value less than 20% of the sample mean (5).  The repeatability 
of field duplicates is indicative of a low nugget effect (the inherent variability of gold 
content in samples from the same piece of core) and demonstrates acceptable 
levels of assay lab precision.  

There are an insufficient number of samples to determine the precision of all ALS 
analyses or the natural variability of gold in core samples (Trinder, 2011). 

A further eight core samples were taken by quartering as a test of the previous 
sampling and assay by Mr. Neil Gow in March 2011.  These samples were selected to 
test a range of values with a concentration on values close to the likely cut-off grade 
of the mineral resource to give some indication of reliability at this important level. 
Table 11.2 shows the sample data and results. 

Table 11.2: Core Duplicate Results 2011 Bradshaw Deposit 

Sample ID Hole ID From (m) To (m) Length 
(m) 

Original Value 
g/t Au 

Check Value 
g/t Au 

503109 GW10-113 38.0 38.5 0.5 4.42 3.8 
503110 GW10-113 39.1 39.7 0.6 2.29 1.33
503111 GW10-114 60.8 61.8 1.0 3.62 3.99 
503112 GW10-114 61.8 62.6 0.8 1.885 4.03
503113 GW10-114 70.7 71.4 0.7 6.49 6.59 
503114 GW10-119 125.9 126.3 0.4 2.21 1.78 
503115 GW10-125 38.9 39.3 0.4 1.755 1.72 
503116 GW10-125 36.4 37.0 0.6 2.53 1.8 

These results are interpreted to indicate reasonably good correlation for the number 
of samples collected.  It is noticeable that there is good correlation for the samples 
close to 2 g/t Au.  The mineralization of the Gowest deposit is fine grained and does 
not lend itself to sample selectivity.  Further, there is no significant nugget effect 
(Gow, 2012). 

REJECT DUPLICATES 
Gowest has conducted reject duplicate sampling of approximately 5% of coarse 
crush rejects of samples from previously sampled holes GW10-45 to GW10-163. A total 
of 374 samples were sent to ActLabs in Timmins for gold analysis. The comparison of 
the original ALS to the check ActLabs gold values for the samples are displayed in 
Figure 11.5.  
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Figure 11.5: Rejects Comparison ALS versus Actlabs 

 
 
The reject duplicates showed very good repeatability with 93% of the samples being 
within ± 20% of the sample mean.  The precision of the ALS analyses for holes GW10-
45 to GW10-163 is very good when one takes into account the inherent natural 
variability of gold in rock or core samples.  

PULP DUPLICATES 
From hole GW10-164 onwards Gowest established a protocol of having ALS Labs 
forward a cut of the master pulp to ActLabs for pulp duplicate (check) analysis, at a 
rate of about 1 in 25 samples.  A total of 72 pulp samples were analyzed at ActLabs 
as of November 2012 (Gow, 2012).  Based on the results of these samples the 
precision of the ALS analyses is good (see Figure 11.6). 
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Figure 11.6: Pulps Comparison ALS versus Actlabs 

 
 

11.5 Gowest Quality Control 2013 

Blanks11.5.1

Gowest inserted a blank into the sample stream at a rate of about 1 in 20 samples. A 
total of 312 blank samples were inserted during the 2013 drilling campaign which 
represents about 5 % of the sample database for this period. The blank material used 
was pre-pulverized silica flour.   

Of the 312 blank samples analysed in from 2012 to 2013 at the ALS laboratory, 98.1% 
correctly identified the blank sample as having a gold content below or at the lower 
limit of detection (0.005 ppm Au).  An additional 1.9 % of the analyses identified the 
blank sample as containing less than or equal to 0.015 ppm Au.  Gowest employed a 
policy that if any blank yields a gold value above 0.015 ppm Au, the batch of sample 
containing the blank should be re-assayed. No blank material values failed (>0.015 
ppm Au, three times detection limit).  

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



11–13

Figure 11.7: 2013 Blanks 

 
 
The results imply that the lab has minimal cross sample contamination, or analytical 
error in the assaying of blank material.    

Standards11.5.2

A certified standard was inserted into the sample stream at a rate of about 1 in 20 
samples.  A total of 282 standard samples were inserted during the drilling campaign 
which represents about 4.5 % of the sample database for this period. Three certified 
standards are currently used by Gowest for the QA/QC assessment of the ALS 
laboratory (see Table 11-1).  All three standards were obtained from Ore Research 
and Exploration Pty Ltd (ORE) of Australia through Analytical Solutions Ltd. of Toronto 
Ontario.  

They range in certified mean grade from 1.81 to 5.49 g/t Au and represent well the 
gold grades of the Bradshaw Deposit.  Control plots for the assaying of each 
standard by ALS Laboratory are presented in Figure 11.8 to Figure 11.11. 
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Figure 11.8: 2013 Standard 16A 

 
  

Figure 11.9: 2013 Standard 16B 
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Figure 11.10: 2013 Standard 19A 

 
 
The low-grade OREAS16A has an accepted value of 1.81 g/t Au with a between lab's 
99th confidence of 0.18 g/t Au. The mean grade of the QA/QC samples submitted 
was 1.80 g/t Au, very slightly below the accepted certified value and within the 
confidence level set for between labs. There were no failures within the QA/QC 
sample suite submitted (Figure 11.8).  Overall, there is some variance in the sample 
results throughout the 2013 drill campaign, but there is no drift evident.  

The medium-grade OREAS16B has an accepted value of 2.21 g/t Au with a between 
lab's 99th confidence of 0.07 g/t Au. The mean grade of the QA/QC samples 
submitted was 2.21 g/t Au, exactly the certified accepted value and within the 
confidence level set for between labs. There were no failures within the QA/QC 
sample suite submitted (Figure 11.9). Overall, there is some variance in the sample 
results throughout the campaign, but there is no drift evident. 

The higher grade Standard OREAS-19A has the largest number of assays and was 
used more in order to monitor higher grade assay results received from the 
laboratory.  It has an accepted value of 5.49 g/t Au with a between lab's 99th 
confidence of 0.10 g/t Au. The mean grade of the QA/QC samples submitted was 
5.52 g/t Au, slightly above the accepted value and within the confidence level set 
for between labs (Figure 11.10). 
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Standard 19A had 4 failures out of 152 analyses (2.6%) which is not a major concern 
as all other standards passed in their sample shipment.  Two of the failures were 
investigated by having ALS repeat the gold analysis on the sample pulps.  The failed 
standard passed on re-analysis and the repeatability of the other assays in the batch 
is satisfactory. 

Pulp Duplicates 11.5.3

Gowest established a protocol of having ALS Labs forward a cut of the master pulp 
to ActLabs for pulp duplicate (check) analysis, at a rate of about 1 in 25 samples 
during the 2013 drilling program.  

Figure 11.11: 2013 Pulps Comparison ALS versus Actlabs 

 
 
The duplicates showed an excellent repeatability with all the samples being within ± 
20% of the sample mean.  The precision of the ActLabs gold analyses was very good 
for the 2014 drilling campaign. 
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11.6 Gowest Quality Control 2014 

Blanks11.6.1

Gowest inserted a blank into the sample stream at a rate of about 1 in 20 samples. A 
total of 20 blank samples were inserted during the 2014 drilling campaign which 
represents about 4.7 % of the sample database for this period. The blank material 
used was pre-pulverized silica flour.   

Figure 11.12: 2014 Blanks 

 
 
Of the 20 blank samples analyzed at the ActLabs Laboratory, all correctly identified 
the blank sample as having a gold content below or at the lower limit of detection 
(0.005 ppm Au).  Gowest employed a policy that if any blank yields a gold value 
above 0.015 ppm Au, the batch of sample containing the blank should be re-
assayed. No blank material values failed (>0.015 ppm Au, three times detection limit).  

The results imply that the lab has minimal cross sample contamination, or analytical 
error in the assaying of blank material.   The author recommends that Gowest 
continue to use and monitor blank samples and flag any serious concerns with the 
laboratory staff, as soon as a failure is observed. 
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Standards11.6.2

A certified standard was inserted into the sample stream at a rate of about 1 in 20 
samples.  A total of 21 standard samples were inserted during the drilling campaign 
which represents about 4.9 % of the sample database for this period. Three certified 
standards are currently used by Gowest for the QA/QC assessment of the ALS 
laboratory (see Table 11-1).  All three standards were obtained from Ore Research 
and Exploration Pty Ltd (ORE) of Australia through Analytical Solutions Ltd. of Toronto 
Ontario.  

They range in certified mean grade from 1.81 to 5.49 g/t Au and represent well the 
gold grades of the Bradshaw Deposit.  Control plots for the assaying of each 
standard by ALS Laboratory are presented in Figure 11.13 to Figure 11.15. 

Figure 11.13: 2014 Standard 16A 
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Figure 11.14: 2014 Standard 16B 

 
 

 Figure 11.15: 2014 Standard 19A 
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The low-grade OREAS16A has an accepted value of 1.81 g/t Au with a between lab's 
99th confidence of 0.18 g/t Au. The mean grade of the QA/QC samples submitted 
was 1.84 g/t Au, very slightly above the accepted certified value and within the 
confidence level set for between labs. There were no failures within the QA/QC 
sample suite submitted (Figure 11.13). Overall there is some variance in the sample 
results throughout the 2014 drill campaign, but there is no drift evident.  

The medium-grade OREAS16B has an accepted value of 2.21 g/t Au with a between 
lab's 99th confidence of 0.07 g/t Au. The mean grade of the QA/QC samples 
submitted was 2.29 g/t Au, above the accepted value and within the confidence 
level set for between labs. There was one failure within the QA/QC sample suite 
submitted (Figure 11.14). This coincided with a failure of the next standard OREAS-19A 
in the sample shipment.  ActLabs was notified and the batch containing the failed 
standards was re-analysed.  The two standards and two blanks in the re-analysis 
passed.  The first ActLabs assays were replaced in the database by the new gold 
values obtained by the re-assay. 

The higher grade Standard OREAS-19A has an accepted value of 5.49 g/t Au with a 
between lab's 99th confidence of 0.10 g/t Au. The mean grade of the QA/QC 
samples submitted was 5.81 g/t Au, above the accepted value and slightly above 
the confidence level set for between labs.  It was noticed that Standard 19A after 
the first two shipments returned assay values just above the acceptable range of ± 3 
standard deviations (Figure 11.15).  However, the Standard 16A and 16B results in the 
same batch of assays passed within the acceptable range of ± 3 standard 
deviations.  As a result of the lower number of blank and standard assays in the 
smaller 2014 drilling program, it is difficult properly assess the results. Kevin 
Montgomery (P. Geo) of Gowest Gold has recommended internally that Gowest 
more closely monitor any new laboratory when utilizing it as the primary laboratory in 
the future. 

Pulp Duplicates11.6.3

Gowest continued its pulp duplicate protocol in 2014, at a rate of about 1 in 25 
samples.  In addition, extra samples that comprise mineralized zones in batches that 
had Standard OREAS-19A were re-analyzed. A total of 35 sample pulp splits from the 
2014 assaying were sent to ALS Minerals for the check analysis, along with blanks and 
new standards.  The results of the ALS check analysis compared well to the original 
ActLabs assay results (Figure 11.16).   
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Figure 11.16: 2014 Pulps Comparison Actlabs versus ALS 

 
 
The duplicates showed an excellent repeatability with all the samples being within ± 
20% of the sample mean.  The precision of the ActLabs gold analyses was very good 
for the 2014 drilling campaign. 

11.7 Quality Assurance and Quality Control Conclusions 

The QA/QC program at the North Timmins Project has allowed a broad assessment of 
analytical accuracy and precision since 2004.   

A total of 863 blanks which amounts to 4.4 % of drill core samples (19,655) and 851 
certified standards which amounts to 4.3 % of drill core samples have been assessed.  
This corresponds to the analysis of drill holes GW04-03 through GW14-281.  There is no 
QA/QC data available for assays obtained prior to 2004 and when those assays are 
included the overall percentage of QA/QC standard samples drops to 3.7 %.  

Positive QA/QC results obtained between 2004 and 2008 at Swastika Laboratories, 
support previous assertions that despite the greater degree of uncertainty in Swastika 
assays obtained prior to 2004 due to the lack of QA/QC programs, they are suitable 
for use in resource estimation (Trinder, 2011).  
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Standards OREAS-16A and OREAS-16B performed well however, OREAS-19A standard 
results from the ALS laboratory indicate a slight occasional bias towards under-
reporting of gold grades from 2010 to 2012.  Under-reported gold grades often occur 
as outliers associated with troughs in cyclical trends indicative of instrumental 
analytical drift.  It is best practice to alert the assay laboratory when successive 
standard analyses are beyond 3 standard deviations from the standard value. If 
necessary, the batch should be reanalysed (Gow, 2012). The situation of successive 
standards beyond 3 standard deviations did not occur during the 2010 to 2012 
Gowest drilling program.  The results of the gold analysis of the standards and blanks 
in 2013 are acceptable for use in a resource estimation.  

The performance of the standards and blanks in 2014 analysis is acceptable. The 
gold analysis of the blanks did not show any evidence of sample contamination. The 
certified standard charts do not show any evidence of significant analytical bias. 

The author recommends that Gowest maintain their thorough duplicate sample 
program involving the submission of core, reject and pulp duplicates to its primary 
assay laboratory and check pulp duplicates to a secondary laboratory.  The number 
of QA/QC core duplicate analyses is low and there is no QA/QC for pre-2004 
exploration. 

It is considered that QA/QC results provide sufficient confidence in assay values for 
use in the estimation of CIM compliant inferred and indicated resources.   
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12.0 DATA VERIFICATION 

12.1 Site Visits 

Mr. Gow visited the Frankfield Property August 28, 2015 as part of a data verification 
study.  Collars of a number of holes were visited.  The collars are well marked. 

Mr. Gow visited the Frankfield Property and the offices of Gowest in Timmins March 
11, 2011 for the purposes of completing due diligence work on the property.  The 
offices of Gowest were visited and the core logs from a number of holes were 
examined.  Logging and sampling were found to be reliable and the drill logs were 
accurately maintained.   

The purpose of the 2015 visit was for due diligence purposes for work completed 
since the previous visit.  Diamond drill core of a number of the newer holes was laid 
out and the core and appropriate logs were examined.  The most recent logging 
was carried out either by Mr. Montgomery P. Geo or under his supervision.  Logging 
and sampling procedures are considered to be up to industry standards and 
considered appropriate by Mr. Gow. 

A group of pulp samples were sent for re-assay.  Gow considers that this is 
appropriate, to test some assay variability in some of the most recent work.  The 
assaying procedures, protocols and QA/QC work are described above.  The re-assay 
of the pulps was completed at the ALS Laboratory in Val d’Or, PQ.  The results of the 
re-assay values are tabulated in Table 12.1.  Mr. Gow considers that the correlation 
between the original values and the check values is excellent. 

Table 12.1: Pulp Re-assay Comparison for the Most Recent Drilling 

Sample 
No. Hole ID From 

(m) 
To 

 (m) 
Interval 

 (m) 
Original 

(ppm Au) 
Pulp Check  
(ppm Au)

L883216 GW13-222 186.8 187.8 1.00 4.27 4.03 
Q622991 GW13-247 152.8 153.4 0.60 6.86 6.93 
Q623634 GW13-254 196.0 196.9 0.9 8.86 8.55 
Q618161 GW13-262 58.4 59.0 0.6 7.89 7.64 
Q618754 GW13-269 106.6 107.4 0.8 3.38 3.52 
Q619184 GW13-273 144.2 145.1 0.9 9.75 9.77 
Q619422 GW14-276 459.5 460 0.5 6.1 6.07 
Q620024 GW14-279 201 202 1.0 3.64 3.54 
Q620189 GW14-281 196.3 197 0.7 9.42 9.42 
Q619500 GW14-277 354.5 355.4 0.9 4.79 4.43 
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12.2 Verification of Resource Database 

Drill data validation was carried out in both the Timmins and Toronto offices of 
Gowest.  This work included detailed examination of the QA/QC results, and where 
appropriate, further analyses.  Exploration results were entered into the database in 
either Timmins or Toronto, for different drill campaigns.  Rigorous checking of the data 
after entry was completed. 

It is the author's opinion that the Gowest drill hole database is suitable for use in the 
estimation of a Mineral Resource. 
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13.0 Mineral Processing and Metallurgical Testing 

13.1 General

Sections 13.2 to 13.3.6 in this Section are taken from the report of Ling and Trinder, 
(2012).  

Section 13.3.7 Ore Sorting, is added to this section to provide test information and 
results. 

13.2 2008 Testwork 

Bradshaw (2008) reported on preliminary metallurgical tests undertaken by Gowest at 
SGS Lakefield Research Limited (SGS) in 2008.  

A gold deportment study was completed to examine the distribution of the gold in 
the Bradshaw mineralized samples.  The study consisted of a microscopic evaluation 
for visible gold and secondary ion mass spectroscopy (SIMS) for the quantification of 
submicron gold in sulphide particles.  The study concluded: 

Approximately 4% of the gold in the minerallized samples occurred as visible gold 
with an average size of 13 microns. 
96% of the gold in the sample exists as submicroscopic gold within the 
mineralization particles. 
The main submicroscopic gold carrier in the mineralization is arsenopyrite.   
The mineralization's pyrite content is only a minor carrier of submicroscopic gold. 
Gold content in the arsenopyrite grains ranged from 130 to +200 ppm while that 
in the pyrite grains was generally in the order of a few ppm or less. 

 
Direct cyanidation test-work was completed at SGS in 2008.  The goal of this testwork 
was to determine the response of the Bradshaw mineralization to direct cyanidation. 
The test-work program consisted of grinding the sample to approximately 80% minus 
45 microns.  A series of 6 cyanidation tests were then performed at 48, 72 and 96 
hours with carbon additions of 0 and 15 g/L for each leach period. 

The cyanidation tests with no carbon addition resulted in a gold recovery to solution 
of 5%.  With carbon addition, the gold recoveries ranged from 6 to 9%.  Cyanide 
consumptions for all the tests were reasonable and ranged from 1-2.4 kg/t.  Lime 
consumptions ranged from 0.7-1.2 kg/t. 

It was concluded from the direct cyanidation test-work that the gold in the Bradshaw 
mineralization is refractory and is contained within the mineralization's sulphide 
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content.  It appears from the test-work that the carbonaceous content (organic and 
graphitic) in the mineralization is low and unlikely to present problems for processing 
via cyanidation. 

Preliminary flotation studies on the Bradshaw composite sample were performed at 
SGS in 2008 to examine gold recoveries in the concentrate produced. Test-work 
consisted of a rougher flotation step followed by a two-stage cleaner flotation. Gold 
recovery during rougher flotation was 90% into a concentrate that consisted of 21% 
of the original sample mass. The recovery curve at this point remained quite steep 
and therefore it is expected that recovery improvements could be achieved by 
increasing mass recovery. Gold and arsenic recoveries in the concentrate were 
almost identical due to the fact that the vast majority of the gold in the Bradshaw 
mineralization is submicroscopic and contained within arsenopyrite. Cleaner flotation 
test-work produced a final high grade sulphur/iron/arsenic concentrate assaying 34% 
iron, 32% sulphur, 16% arsenic and 44 g/t Au gold. Overall gold recovery to the 
cleaner concentrate was 78%. 

Due to the refractory nature of the Bradshaw mineralization, some preliminary 
pressure oxidation test-work was performed at SGS in 2008. The test-work consisted of 
grinding the composite sample to a size of 80% passing 50 microns followed by a 
rougher flotation stage to produce a gold-bearing concentrate for pressure 
oxidation. Pressure oxidation was performed in an agitated batch reactor with 
oxygen injection for sulphide decomposition. The reactions were allowed to occur for 
a period of two hours at a temperature of 200°C and an operating pressure of 310 
psig (75 psig of oxygen over pressure). Following pressure oxidation, the residue solids 
were filtered from the slurry and subjected to 48 hours of conventional cyanidation 
with the addition of 10 g/L of carbon to the slurry. The overall gold recovery to 
solution during cyanidation of the pressure oxidation residues was 98%. Silver recovery 
was lower at 41%. Cyanide consumption was reasonable at 1.1 kg/t of solids. As a 
result of the promising initial results additional test-work was recommended to better 
define the optimal parameters for pressure oxidation of the Bradshaw mineralization. 

13.3 2010 to 2012 Metallurgical Testwork 

A series of metallurgical test-work has been completed for the Bradshaw Deposit.  
The information presented in this section is based primarily on test-work performed by 
SGS Canada (Lakefield), Ontario and follows industry accepted standard practices.   

Additional testwork performed as part of the ongoing metallurgical evaluation of the 
Bradshaw Deposit also involved: 

Golder Associates Ltd., ON 
McGill University, QC 
Tomra, Wedel, Germany  
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Metallurgical Sample Preparation 

In 2010 Gowest drilled a series of HQ size drill holes for the purpose of generating a 
composite sample for metallurgical testing.  The holes were located adjacent to two 
existing exploration holes - GW06-33/38 - which were located approximately 100m 
apart and intersected significant intervals of typical Main Zone style mineralisation.   

Preparation of the drill core for metallurgical test-work was performed in Timmins. The 
Main Zone core sections were removed in 1 metre intervals and individually bagged 
for shipping.  A total of 181 sample bags were delivered to SGS Canada in large 
crates. Samples were received at SGS approximately 8 kg each representing ~1 
metre of drill core (HQ).  The samples were individually inventoried and weighed then 
crushed to 100% passing ¼ inch.  A single 500 g sample was riffled from 30 randomly 
selected intervals to be reserved for comminution tests (crusher work index (CWI), ball 
mill work index (BWI), and abrasion index (Ai) tests).  The remaining material was 
crushed to 100% passing 10 mesh.  A 250 g aliquot of each sample was riffled out and 
pulverized. From the 181 pulverized aliquots, a sample of each was submitted for 
gold analysis and ICP scan. 

A 250 kg master composite sample (MC1) was prepared by combining the 32 
individual intervals with head assays in excess of 2 g/t Au. The head grade of the 
MC1 composite was 5.95 g/t Au.  A detailed analysis is included as Table 13.1.  The 
MC1 composite was used in flotation, pressure oxidation and bacterial oxidation test-
work as described in the remainder of this section. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



13–4

Table 13.1: Analytical Scan of MC1 Composite 

 
*average of 5.99 g/tonne and 5.90 g/tonne 
 
Subsequent to the preparation of composite MC1 a second series of HQ drill holes 
was completed to provide additional metallurgical test-work feed material (Master 
Composite 2 - MC2).  These holes were drilled in the same general locations and 
prepared using the same procedures outlined for composite MC1.  A comparison of 
the head assays for the two composites is presented in Table 13.2. 

Table 13.2: Head Analyses of Master Composites 

Element Master Comp 1 Master Comp 2 

Gold g/t Au 5.95 6.75 
Sulphur % S 3.43 2.79 
Sulphide Sulphur % S= 3.30 NA 
Arsenic % As 2.19 1.81 
Iron % Fe 9.3 NA 

Sample MC2 was divided and utilized primarily to prepare larger representative 
sulphide concentrate samples for analysis by third party groups interested in 
processing the Frankfield East flotation concentrate.  These samples were also utilized 
for filtration and thickening data as well as pressure oxidation optimization studies 
that are currently underway at SGS Canada.      
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Mineralogy Studies 13.3.1

Early on in the recent exploration activities (subsequent to 2008) it was determined 
that the mineralogy at Bradshaw was unlike many of the more "conventional" gold 
deposits in the Timmins area.  Although highly silicified, the mineralized zones are 
largely absent of large structures of white quartz and visible gold.  Instead, the 
brecciated and altered host rock is filled with fine sulphides that comprise anywhere 
from a few percent to in excess of 30% of the overall rock matrix.  Historically, the 
zones were further subdivided into "main zone" material located close to the contact 
between the mafic and ultramafic rock units and a series of sub-parallel "hanging 
wall" zones that were more distal to the contact and somewhat different visually with 
more apparent bleaching and quartz veining.   

Prior to the initiation of the 2010/11 metallurgical test-work program a series of rock 
samples from different zones within the deposit were subjected to a program of 
QEMSCAN™ and XRD analysis (SGS Lakefield) to identify the type and nature of the 
mineral species present in the deposit.  The results of this program provided insights 
into the physical characteristics of the deposit.  This included: 

Arsenopyrite and pyrite were the primary carriers of gold with the fine gold grains 
(submicron to 10 microns in size) being largely attached to or locked within the 
sulphides. 

Sulphide minerals were comprised almost exclusively of pyrite and arsenopyrite with 
variations in the ratio of these species in the different mineral zones. 

Sulphide grain sizes were very similar in the different ore zones (main versus hanging 
wall) with >80% liberation at a particle size of 20-30 microns. 

The non-sulphide minerals in the different ore zones were relatively similar with the 
exception of a quantity of micas/clays in the hanging wall areas that was largely 
absent in the main zone. 

Overall, the QEMSCAN™ and XRD data confirmed that differences between the 
mineralization present in the historically identified main and hanging wall zones were 
in fact minimal and both areas should respond similarly to metallurgical treatments 

Flotation13.3.2

Gowest initiated an extensive program of flotation test-work at SGS in 2010/11. The 
program was divided according to two general methodologies.  First, a bulk 
concentrate was produced containing both the pyrite and arsenopyrite.  After this 
work was completed a second part of the program examined the production of 
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separate pyrite and arsenopyrite concentrates.  In both cases, cleaning stages were 
utilised to upgrade the initial rougher concentrate.  Following the completion of the 
single stage batch tests a program of locked-cycle tests was completed to simulate 
the operation of the flowsheets with recycling of the intermediate products.   

Bulk Sulphide Flotation 
Bulk sulphide flotation resulted in high gold recoveries.  With staged additions of 
sodium hydrosulphide and potassium amyl xanthate, 96% of the gold was recovered 
to a concentrate containing 25% of the feed mass and assaying 21 g/t Au, 12% S and 
7.4% As.  It was possible to lower the mass recovery of the concentrate material to 
less than 16% by adding sulphide cleaners after the rougher circuit.  The batch results 
are summarized in Table 13.3. 

Table 13.3: Bulk Cleaner Flotation Test Results 

Product 
Wt Assays, g/t, % % Distribution 
% Au S As Au S As 

2nd Cl Concentrate 15.5 36.1 21.0 12.7 93.2 93.1 92.2 
1st Cl + Cl Scav Conc 23.7 24.5 14.3 8.64 96.4 96.6 95.8 
Rougher Concentrate 33.7 17.4 10.1 6.15 97.7 97.5 97.2 
Rougher Tailing 66.3 0.21 0.13 0.091 2.3 2.5 2.8 
Head (calc) 100.0 6.00 3.49 2.13 100.0 100.0 100.0 
*Test F16 - SGS Project 12416-001 Final Report (June 29, 2011) 

The results of the bulk concentrate batch test-work completed to date indicate the 
potential for recovery of up to 98% of the gold during rougher flotation into a 
concentrate that represents approximately 25% of the initial ore mass (assuming 
recycle of middlings).  Cleaner flotation is able to upgrade this concentrate resulting 
in a product with a final mass representing 15-20% of the initial ore mass and a gold 
grade of 30-35 g/t.   

Selective Arsenopyrite-Pyrite Flotation 
Bulk sulphide flotation was able to recover the gold into a concentrate with high gold 
recoveries for further processing.  In order to reduce the amount of material being 
shipped and/or processed and therefore to reduce overall processing costs, 
selective arsenopyrite-pyrite flotation was investigated.  The opportunity for a 
selective flotation process results from the strong association of gold and arsenopyrite 
in the Bradshaw Deposit. 

For the production of separate pyrite and arsenopyrite concentrates two different 
general flowsheets were examined: 

Bulk flotation followed by separation of the pyrite/arsenopyrite; and  
Sequential flotation.   
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Although both arrangement were promising it was determined that the sequential 
flotation process offered advantages in maintaining high gold recoveries while also 
providing better concentrate upgrading (higher gold grade in final concentrates).  
The sequential flotation flowsheet was optimised using single stage tests and then 
simulated with a final locked-cycle program.  

In the sequential arsenopyrite-pyrite process the ore was ground with lime and 
conditioned at pH 11 in order to depress pyrite flotation.  Stage additions of CMC for 
gangue depression, copper sulphate for arsenopyrite activation and a 
thionocarbamate as a collector were made to selectively recover an arsenopyrite 
rougher concentrate containing 92% of the gold, 18% of the pyrite and 90% of the 
arsenopyrite. The results of the best batch test are shown in Table 13.4. Subsequently, 
three locked cycle tests (LCT) were conducted to investigate the effect of 
recirculating middling streams on the sequential arsenopyrite-pyrite flotation process.  
The test LCT3 flowsheet is shown in Figure 13.1 Flowsheet utilized for locked-cycle 
flotation test-work (LCT3). The projected results from these cycle tests are presented in 
Table 13.5.  

Overall, the locked cycle test-work program was able to recover 92-93% of the gold 
into an arsenopyrite cleaner concentrate with 6-7% of the original ore mass. The 
grade of this concentrate was +90 g/t Au.  The final pyrite concentrate contains 
~1.5% arsenic with a mass recovery of approximately 5%. The effectiveness of the 
selective flotation process at separating and concentrating the sulphide minerals is 
apparent when examining the final concentrates.  The combined arsenopyrite + 
pyrite concentrate has the same overall gold recovery that was achieved in the prior 
bulk flotation test-work with only half of the concentrate mass.  Further optimisation 
work is underway to determine the best conditions for maximizing gold grades and 
recoveries. 
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Figure 13.1: Flowsheet Utilized for Locked-cycle Flotation Test-Work (LCT3) 

 
Pressure Oxidation 13.3.3

Pressure oxidation test-work (POX) was first commissioned by Gowest and conducted 
at SGS in 2010 and more tests were completed in 2011.  A bulk arsenopyrite/pyrite 
flotation concentrate was produced and subjected to pressure oxidation in a batch 
reactor under a range of conditions.  Four POX tests were carried out to evaluate 
different test conditions, namely, retention time, acid concentration and partial acid 
recycling. The standard POX conditions are given below: 

Agitation Speed = 720 rpm 
Reaction Temperature: = 200°C 
Oxygen Flow = ~250 mL /min 
Total Pressure: = 315 psi 
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Table 13.6 presented test results of test performed to date. 

Table 13.6: Results of Pressure Oxidation Tests (2011) 

 
POX 4: the acid solution was made up of recycled acid solution from POX 1 and2 at 39.5 g/L H2SO4 and concentrated 
H2SO4 and demineralised water. 

Following pressure oxidation, the residue solids were filtered from the slurry, 
neutralised and subjected to conventional cyanidation for gold recovery.   

Cyanidation tests were performed on flotation concentrate directly and on 
concentrate after POX. The leach results are presented in Table 13.7 Direct 
Cyanidation of Flotation Concentrate and Table 13.8 Cyanidation of Pressure 
Oxidation Residue. The leach retention time used was 48 hours for direct cyanidation 
and 24 hours for POX residue cyanidation. 

Table 13.7: Direct Cyanidation of Flotation Concentrate 

 
Table 13.8: Cyanidation of Pressure Oxidation Residue 
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Processing the Bradshow Deposit mineralization via flotation followed by pressure 
oxidation and cyanidation produced overall gold extractions of 94-95% (total of 
flotation/POX/cyanidation).  Other highlights include: 

Up to 99% oxidation of the sulphide minerals in the concentrate at 200 °C with a 
reaction time of 60 minutes. 
High iron/arsenic ratios in the POX discharge solutions (good for production of 
stable arsenic precipitate). 
97-98% gold extraction from the neutralized POX discharge solids with 24 hours of 
cyanidation. 
Low reagent consumptions for the cyanidation of the oxidized concentrates.  

Further optimisation studies are currently underway to optimise conditions including 
oxygen partial pressure and retention time. 

Bacterial Oxidation 13.3.4

Bacterial oxidation of the Bradshaw flotation concentrates was also examined as an 
alternative to pressure oxidation.  Test-work was initiated in 2010 under the supervision 
of Goldfields (BIOXTM process) and performed by SGS (Booysens,South Africa).  A 
bulk arsenopyrite/pyrite flotation concentrate was used for the test-work which was 
completed in stirred reactors that contained bacteria that attack the sulphide 
minerals in the concentrate.  Following oxidation the solids were filtered from the 
slurry, neutralised and subjected to cyanidation for gold recovery.  A summary of the 
results is shown in Table 13.9.  Highlights include: 

Sulphide oxidation levels of +96% (100% arsenic solubilisation) after five days of 
bacterial oxidation and 98-99% after 10-15 days of treatment, 
Gold dissolution of 95-96% from the oxidized solids, 
Reasonable reagent consumptions were achieved. 

 
Table 13.9: Frankfield East Bacterial Leach Results 

 
 
A stage batch neutralisation test performed on the BIOX effluent indicated that a 
stable ferric-arsenate precipitate can be produced using limestone and lime. The 
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test-work results confirmed that the arsenic content in the neutralised effluents (<0.24 
ppm) conforms to the US-EPA standards (EPA standard below 0.5ppm). The 
precipitates can therefore be considered stable for disposal to a tailings dam.   

Flotation Tailings 13.3.5

Golder Associates Ltd. was retained to evaluate the geochemical characteristics of 
combined rougher / flotation tailings samples (which is the combined tailings from 
the Bradshaw Project).  Metallurgical testing of the flotation tailings was carried out at 
SGS Lakefield, Ontario.  Bulk rougher and bulk cleaner flotation tailings produced 
during the flotation were blended in the relative proportions that would be produced 
during processing and then were used for geochemical testing.  

Tests carried out as part of the geochemical characterization program include: 

Elemental chemical composition 
Acid Base Accounting (ABA) 
Net Acid Generation (NAG) testing 
Short-term leach testing, including de-ionized (DI) water leach testing, detailed 
analysis of the NAG leachate; 
Decant water analysis 
Kinetic testing. 

 
Results of the ABA and NAG testing indicate that the combined tailings sample is 
non-acid generating.  The tailings contain relatively low sulphide concentrations, and 
the complete oxidation of sulphide minerals is predicted to take significantly less time 
than the depletion of available neutralization minerals. The neutralization potential of 
the tailings is high, and comprised primarily of carbonate minerals, which provide 
significant buffering capacity. Humidity cell testing has achieved metal 
concentrations decreased to stable concentrations where depletion calculations 
indicate that it could take several years to deplete the sulphide and/or Neutralisation 
Potential (NP) from the sample. 

Ore Sorting 13.3.6

In addition to the above listed test work, Gowest investigated a possible route to 
reduce impact of underground mining dilution on costs of ore transportation and 
milling. In 2010 Gowest initiated a comprehensive program to evaluate whether the 
characteristic of the rocks from the Bradshaw gold deposit is amenable to an array of 
potentially suitable automated ore sorting techniques which include visible spectrum 
optical sorting (Optical), Dual Energy X-Ray Transmission sorting (DEXRT), conductivity/ 
magnetic susceptibility sorting (EM), and X-Ray Fluorescence Spectroscopy sorting 
(XRF-S). 
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In 2010 Gowest initiated a comprehensive program to evaluate whether the 
characteristic of the rocks from the Bradshaw gold deposit is amenable to an array of 
potentially suitable automated ore sorting techniques, including visible spectrum 
optical sorting (Optical), Dual Energy X-Ray Transmission sorting (DEXRT), conductivity/ 
magnetic susceptibility sorting (EM), and X-Ray Fluorescence Spectroscopy sorting 
(XRF-S). 

Preliminary Ore Sorting Investigation - Benchtop Test 
In June 2010, Gowest asked SGS, Lakefield to engage Terra Vision (later acquired by 
Commodas-Ultrasort of Germany in Aug. 2010) in Quebec City to perform preliminary 
ore sorting investigation.  

The objective of the test was to take a sample from Gowest's Bradshaw project, 
characterise the rocks in the sample using several sorting sensors and then determine 
whether these characteristics can be used to sort the rocks by grade or another 
metallurgical property of interest. These results can then be used to determine if there 
is a sorting characteristic that warrants further investigation for full scale sorting.  

The sensors used in this first preliminary test were: 

1. DEXRT - Images acquired with a dual energy X-ray transmission (DEXRT) system. 
2. EM - Conductivity and magnetic susceptibility acquired with a multi-frequency 

sensor.  

The results of DEXRT and EM tests are presented in following two tables,  Table 13.10 
and Table 13.11. Each "Class" represents a group of rocks that have similar DEXRT or 
EM characteristics and can be separated from the others. 

Care should be taken when looking at the recovery and mass distribution by class for 
the benchtop sorting as it is unlikely that the mass distribution by grade is 
representative of the resource. Gowest and SGS selected the sample to span the 
different types of mineralisation found in the resource, not to represent the distribution 
of these types of mineralisation in the resource. 

The DEXRT test recovery curves show that almost all of the Au (96%) is contained in 
the first four of six classes, which accounts for only 69% of the mass. The DEXRT grade 
curve shows that if the first four classes were sorted to the sorter concentrate it would 
result in a grade of 2.82 g/t in 69% of the mass while the tails of such a sort would be 
0.29 g/t. 

There are only three classes in EM test as there was no measurable conductivity 
response and a magnetic susceptibility response at the lower limit of sensitivity of the 
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sensor. It is unlikely that the three classes could be separated with a sensor based 
sorter. 

Mass pull versus recovery and mass pull versus gold grade using DEXRT sorting are 
shown in Figure 13.2. The recovery curves show that almost all of the Au (96%) is 
contained in the first four of six classes, which accounts for only 69% of the mass. The 
grade curve shows that if the first four classes were sorted to the sorter concentrate it 
would result in a grade of 2.82 g/t in 69% of the mass while the tails of such a sort 
would be 0.29 g/t. 
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Second Bench-top Amenability Test13.3.6.1

A second bench-top screening test was completed in September 2011 using rock 
samples from the Bradshaw Deposit.  

The objective of this test was to take a set of specimens from the Gowest's Bradshaw 
project, characterize the rocks in the set using conductivity and magnetic 
susceptibility (EM), color (Optical), X-Ray Fluorescence Spectroscopy (XRF-S) and 
Dual Energy X-ray Transmission (DEXRT) features and determine whether these 
features can be used to sort the rocks to upgrade the gold values. These results can 
then be used to determine if there is a sorting characteristic that warrants further 
investigation for full scale sorting tests. 

Gowest shipped split core rock specimens to Commodas-Ultrasort in Quebec City. 
One hundred rocks were chosen at random from the specimens.  

Features of the 100 rocks were then acquired with the following sensors: 

1. DEXRT - A dual energy Heimann 6040i x-ray scanner was used to acquire the x-ray 
transmission (DEXRT) characteristics for each rock. 

2. OPTICAL - A benchtop optical sorter was used to acquire an image of each rock. 
3. EM - The conductivity and magnetic susceptibility response was acquired with the 

GDD MPP EM2S+ probe. 
4. XRF-S - The results were acquired with our benchtop test rig system configured to 

simulate a full scale XRF-S sorter. 
 
The 100 rocks were assayed at ALS Global in North Vancouver, BC. 

Figure 13.3 shows the theoretically perfect recovery to be 99% of the gold at a 33% 
mass pull to concentrate. The theoretically perfect sort curve for this sample was 
obtained by ordering the rocks in descending gold grade. The tests showed that 
DEXRT sorting appeared to have the best potential for sorting by grade as the DEXRT 
recovery curve approaches the theoretically perfect curve at approximately 35% 
mass pull to concentrate. The DEXRT sort showed a 98% gold recovery at 33% mass 
pull to concentrate. 

The specimens are also amenable to sorting with the XRF-S sensor used in this study, 
although the upgrading is not as significant as with the DEXRT sensor. A mass pull of 
60% to concentrate resulted in 90% recovery of the gold. 
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Figure 13.3: Gold Recovery versus Mass Pull Using Various Sorting Sensor 

 
 
Although Figure 13.3 appears to show EM sorting with similar performance to the 
DEXRT sensor the sort results from this test for this EM sensor are only applicable at the 
laboratory scale and not useful for a full scale sorter. 

Optical sorting results have not been included in the above figure as no pattern or 
visual characteristic could be defined that was usable by an optical sorter. The 
specimens were not amenable to optical sorting. 

Figure 13.4 shows the result of sorting the composite (crushed to a diameter of less 
than 0.75 inch) consisting of a wide range of Bradshaw drill core intersections ranging 
in gold content from 0 g/t (waste rock) to over 10 g/t (high grade main zone) and 
averaging 4 g/t. Despite the relative low gold content of the composite, results from 
the test-work confirmed an extremely efficient separation by DEXRT test. Greater than 
50% of the rock mass was rejected resulting in a final crushed rock product 
containing 12-15 g/t gold with only 2-3% gold losses. 
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Figure 13.4: DEXRT Test - Mass Pull versus Gold Recovery and Grade 

 
 
For the XRF test, as shown in Figure 13.5 a mass pull of 60% to concentrate would 
result in a recovery of 90% of the gold. For this same mass pull the concentrate would 
grade 6.8 ppm gold with tails of 0.99 ppm gold. The graph shows the Au recoveries 
and grade, however, the sensor was not able to sort directly for gold grade. 

Figure 13.5: XRF Test - Mass Pull versus Au Recovery and Grade 

 
Pilot Test - 2012 
A pilot test was conducted in April, 2012. One-ton bulk sample taken from the 
Bradshaw (previously named the Frankfield East) Deposit was provided by Gowest 
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and sorted on automated sorters at the Tomra (previous Commodas-Ultrasort lab) in 
Wedel, Germany. 

Test System - XRT Sorter 
The two pictures below show a Slag Secondary XRT belt machine that was used in 
pilot test to scan and sort samples and a schematic of the functional principals of the 
XRT sorter.  

Figure 13.6: XRT belt machine and schematic of the functional principals 

 
 
The sorter functions by using a broad-band electrical x-ray source that is applied to 
the material to be sorted while it is moving along the belt. The X-ray sensor system 
below the material produces a digital image of the material being sorted, using two 
different energy bands. The X-ray attenuation through the material is different within 
the two bands and depends on both the thickness and the density of the material. 
An image transformation of the density images of the two bands then makes it 
possible to classify each pixel according to atomic density. Classification proceeds 
relative to a reference density, to which the system has been calibrated. Depending 
on the classification the selected particles are either "ejects", diverted upwards by air 
jets (Material Stream A) or "accepts" in the other stream (Material Stream B). It is 
important to note that "eject" refers to the material that the system has been 
configured to blow out of the material stream; this can be either the waste or the 
product. Figure 13.7 shows an example of a XRT image and the transformed image 
used to determine whether a particle is an "eject" or "accept". See Appendix A – 
Sorter for test results and further descriptions about the sorter. 
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Figure 13.7: Classified XRT image (left) and original raw XRT image (right) 

 
 
Test Samples and Procedure 
Gowest shipped four barrels of rock specimens to the Tomra lab in Wedel, Germany. 
These barrels contained specimens of four grades ranging from low to high grade 
(soapstone, waste, low, and high) as well a range of sizes (1/4"-5/8", 5/8"-1", 1"-1½"). 
Subsamples were used to create a training set. The training set was created by 
passing rocks in the subsamples through a benchtop XRT sorter and then classifying 
the rocks into four predetermined categories based in their grade. 

As shown in table below each grade was assigned a label in which it was tested for 
each of the three size fractions.  

Sample Grade 
Material A  Soapstone  
Material B  Waste  
Material C  High Grade  
Material D  Low Grade 

Individual test images of the training sets were taken to enable the sorting unit to 
separate the material into:  

Higher grade ore as "Ejects*"  
Lower grade ore as "Accepts*"  
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Each material was tested twice using a different setting each time. The first setting 
was more selective of the high grade material that it "ejected", while the second 
setting was less selective and "ejected" more material. After these tests were 
completed, a mixed input fraction from each grain size was generated and sorted. 
Figure 13.8 displays images of the classes for the size range of 1"-5/8". Blue inclusions 
are indicative of high atomic density, "ejected" specimens. 

Figure 13.8: XRT Images and Settings for all Grades, 1"-5/8" 

 

 
 
Test Results 
The pilot test used widely available production scale DEXRT ore sorting equipment 
and was performed under commercial operating conditions. The crushed material is 
transferred at high speeds along a conveyor belt in front of an x-ray sensor that 
analyzes the signatures of individual rocks to detect the FeAsS in the crushed ore. The 
sensors then trigger a series of individually controlled air jets to separate the 
uneconomic ore with less than approximately 0.3 g/t gold. 

All of the sorted material processed in this test was sent to SGS Lakefield for assay.  
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The figures in Figure 13.9 presented results for high grade (C) and low grade (D) 
samples, showed that the equipment used was able to detect FeAsS down to 0.1-
0.2%. 

Conclusion  
The tests showed that DEXRT sorting appeared to have the best potential for sorting 
by grade as the DEXRT recovery curve approaches the theoretically perfect curve at 
approximately 35% mass pull to concentrate. The specimens are also amenable to 
sorting with the XRF-S sensor, although the upgrading is not as significant as with the 
DEXRT sensor.  

The bulk tests showed that XRT sorting is a very effective technology for sorting 
Gowest's material and it is a mature technology as compared to XRF-S sorting.   
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Figure 13.9: Pilot Test - Mass Pull to Concentrate versus Recovery and Grade - Sample 

 

 
Note: Sample C = High Grade and Sample D = Low Grade  

Figure 13.10 is based on 42 samples that were sorted via the DEXRT method, which 
shows that the gold in Bradshaw Deposit is closely associated with arsenopyrite 
(FeAsS), such that the higher the concentration of FeAsS, the higher the gold grade. 
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Details of these test programs summarized in this section can be found in various test 
reports as outlined in Section 27.  

Figure 13.10: Bradshaw Ore Gold Associated with Arsenopyrite 
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14.0 Mineral Resource Estimates 

14.1 Summary 

An updated mineral resource estimate was prepared for the Bradshaw Deposit.  The 
effective date of the updated Resource is January 12, 2015. The purpose of the 
update was to incorporate new drill hole and assay data from infill drilling completed 
in 2013 and 2014 since the last reported mineral resource in November 2012 (Gow et 
al, 2012).  The new model and resource is based on diamond drilling and assay data 
from 322 drill holes (93,867 m) and 22,736 assay samples. Of this total, 62 drill holes 
(12,414 m) came after the November 2012 mineral resource. These new drill holes 
represent a significant increase in the density of geological and assay information 
available in the upper half of the deposit, which now has drill hole spacing of 
approximately 25 metres (previously it was approximately 50 metres drill hole 
spacing).   

This updated mineral resource estimate is in accordance with the Mineral 
Resources/Reserves Classification as recommended by the CIM Committee on 
Mineral Resources/Reserves (CIM definitions).  The estimates are set out in Table 14.1. 

Table 14.1: Updated Bradshaw Mineral Resource Estimate 

3 g/t Au Cut-Off 
Category Depth Zone Tonnes  Au Grade Ounces

Indicated 

500 m MZ1 412,503 6.14 81,429 
500 m MZ2 634,583 5.88 119,963
400 m HWZ1 345,637 6.35 70,563 
400 m HWZ2 299,258 5.33 51,281 
400 m HWZ3 194,029 6.93 43,230 
400 m HWZ4 127,096 6.16 25,171 
400 m HWZ5 53,094 8.01 13,673 
400 m HWZ6 55,666 9.36 16,751 

   Total 2,121,866 6.19 422,059 

Inferred 

below 500 m MZ1 331,752 8.64 92,153 
below 500 m MZ2 1,078,096 4.36 151,121 
below 400 m HWZ1 693,934 5.16 115,119 
below 400 m HWZ2 566,913 6.45 117,559 
below 400 m HWZ3 443,788 11.85 169,073 
below 400 m HWZ4 514,614 6.62 109,527 

 Total 3,629,097 6.47 754,553 
Notes 
1. CIM (Canadian Institute of Mining, Metallurgy and Petroleum) definitions were followed for Mineral resources. 
2. Mineral Resources are estimated at a cut-off grade of 3 g/t Au. 
3. Mineral Resources are estimated at a long-term gold price of US$1,200/oz., and a US$/C$ exchange rate of $0.80. 
4. A minimum down-hole width of 2 m was used. 
5. Bulk density of 2.89 g/cm3 was used. 
6. The Mineral Resource estimate is based on drilling up to December 2014.
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The mineral resource estimate reported here was prepared by Ms. Angela Falcon 
P.Geo. (No. 2325), a Gowest geologist trained in the use of Surpac 6.6 software.  This 
work was supervised by Mr. Kevin Montgomery M.Sc. (App), P.Geo.  Exploration 
Manager for, Gowest Gold, and verified by Mr. Neil N. Gow, the Qualified Person for 
this estimate. 

14.2 Assumptions, Methodology and Parameters 

The basis of the mineral resources estimate for the Bradshaw Deposit is discussed in 
this section. 

data validation and preparation 
geological interpretation and method selection 
geological modelling methodology 
analysis of top cuts 
compositing of assay intervals 
data analysis of gold assays (including statistics and probability plots) 
search parameters 
block model construction 
grade interpolation and boundary conditions 
rock density 
validation of gold grade estimates 
classification of estimates with respect to 43-101 guidelines 
resource tabulation and resource reporting 

Data Validation and Preparation 14.2.1

The digital Bradshaw drill database consists of five tables stored in csv file format; 
Collars, Surveys, Lithology, Assays (gold in g/t), and Zone Select (a coded interval 
table with drill hole from-to intervals for each zone).  All database units are metric 
and all drill hole collar locations are reported in UTM NAD83 Zone 17 coordinates. All 
the drill holes are considered as actual and were drilled by Gowest since 2004, with 
the exception of historical exploration drill holes on the Bradshaw Deposit which have 
been validated by Gowest.  The data was loaded into Surpac 6.6 software and the 
Zone Select table updated manually in preparation for 3D modelling.   
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Table 14.2: General Properties of Bradshaw Drill Hole Database 

Attribute Name Statistical Data 
Effective date of Bradshaw Resource January 12, 2015 
Ownership Gowest Gold Ltd. 
Bounding Limits (UTM Nad83 Zone 17) Easting (X)[486100, 487250]; Northing (Y) [5398000, 

5399000];  Elevation (Z)[-1000, 296] 
 

Number of drill holes 322 drill holes, up to hole GW14-281 (279 drilled by 
Gowest incl. 6 failed holes*, 43 historical holes) 

Number of drill holes with assays 322 drill holes 
Total drilled meters 93,867 m 
Number of assayed intervals 22,757 
Total length assayed 22,227.56 m 
Rock Density 2.89 g/cm3  
Number of rock density samples 11,258 samples for 10,625.7 m 

*failed hole refers to holes which were abandoned in progress after going off target.

Montgomery and Falcon carried out statistical and visual validation of the data 
(audit) prior to modelling and resource estimation. 

Database auditing of assays revealed that many of the historical exploration drill 
holes were incompletely sampled within the mineralized zones, and that due to 
sampling gaps the data was not suitable for modelling or resource estimation.  A total 
of 15 holes were removed from the database and stored in a separate file for record-
keeping.   

In the database there are non-assayed drill hole intervals, which correspond to 
barren material, for example: unaltered mafic volcanic rock, and ultramafic volcanic 
rock. The non-assayed intervals were replaced by one-half of the gold detection limit 
(0.0025 g/t Au). 

The visual inspection of drill hole collars revealed that some of the collar elevations 
were out-of-line with the trending topographic profile on the north-south drill sections. 
The Bradshaw drilling area is generally flat with very little outcrop and so it is 
considered that any drill holes within 20-50 metres of each other should have similar 
collar elevations, within ± 2 metre elevation. The 32 (of the total 322) collars which 
were out-of-line were manually shifted up or down in elevation by a maximum of ±6 
m (averaging 3 m) to bring them in line with the topographic profile trend of the 
majority of drill holes. Additionally, a few historical exploration holes (drilled in 1970’s 
and 1980’s) whose precise location in the field could not be verified were adjusted 
slightly according to the topographic profile and by lining up their major ultramafic-
mafic volcanic contact to the more recent Gowest holes at the Bradshaw Deposit.   
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Upon completion of the audit and the minor adjustments above there is a high 
degree of confidence in the quality of the input data and the database is suitable 
for modelling and resource estimation. 

Geological Interpretation and Method Selection 14.2.2

The Bradshaw Deposit consists of at least eight sub-parallel gold enriched pyrite-
arsenopyrite horizons within a broader gold bearing alteration zone proximal to a 
major structural/lithological contact running through the Frankfield Property and 
beyond. This contact is a N80E trending steeply north-dipping lithological contact 
between ultramafic flows to the south and mafic volcanic flows to the north, and a 
fault typically occurs within the ultramafics near or at the contact.  The altered mafic 
volcanics are moderately-to-strongly sheared and it is believed they are part of a 
deformation zone termed “the North Pipestone Break”, part of the Pipestone Fault 
system. This deformation zone was considered to be the primary route of the sulphidic 
hydrothermal fluid which emplaced the mineralization. Flow contacts are roughly 
parallel with the major contact and are believed to be the structural controls on the 
enriched gold horizons.  

The broad gold bearing alteration zone is variably up to 100 metres in true width, 
characterized by altered mafic volcanics containing gold grades from 0.1 g/t Au up 
to 1 g/t Au.  Within the broad alteration zone are the gold enriched pyrite-
arsenopyrite zones characterized by dark silvery clots and stringers of arsenopyrite 
texturally ranging from super-fine to coarse needles. Gold grades inside the zones are 
typically greater than 1 g/t Au.  No visible gold has been observed in the zones 
during core logging. The enriched zones are visible in the core through the presence 
of arsenopyrite but generally not grade-predictable, meaning that it is not possible to 
distinguish between, for example, 2 g/t Au and 5 g/t Au in a core sample.  

The eight mineralized zones, Main Zone 1 (MZ1), Main Zone 2 (MZ2) and Hanging Wall 
Zones (HWZ1-6) represent the gold enriched horizons and are parallel with the major 
contact, and interpreted to be laterally continuous along strike and at depth.  

Earlier  resource estimations at Bradshaw Deposit were completed using Voronoi 
polygons with the nearest neighbor (NN) grade estimation method (Trinder, 2011). 
This method assigns an average gold grade to a polygon whose extents are limited 
by the spacing of drill holes, and are of a uniform width that is equal to the drill hole 
intersection width. The local gold grade is calculated as the average gold assay 
value over the intersection width and applied to the entire polygon. Each polygon is 
supported by a single drill hole intercept, and as many gold assays as there are within 
the intersection (at least two in the case of the Bradshaw Deposit).  
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In comparison to other methods such as the inverse distance method (INV), or kriging 
(KR), the NN method is known to estimate gold grade with uninfluenced samples, 
whereas the INV method produces a bulls-eye or target pattern, where the gold 
grade diminishes with distance from the sample.  Kriging was considered unreliable to 
use for this deposit due to the unstable variograms that were produced. Kriging has 
the effect of suppressing the expression of higher grade intersections by averaging 
the grade down using many samples, producing low average grades. 

Table 14.3: Comparison of Estimating Methods 

Interpolation Method Zone  Volume  Tonnes  Au g/t Oz 

Inverse Distance MZ1 138,818  401,184  5.05 65,135  

Nearest Neighbour  MZ1 142,735 412,503  6.14 81,429 

Extensive review of the grade distribution in block models produced using these three  
methods (NN, INV and KR) has been done by Gowest using the current updated 
wireframe model (see Table 14.3).  Considering the drill hole spacing currently 
averaging 25 metres in the upper half of the deposit and the disseminated style of 
the arsenopyrite-gold mineralization in the tabular zones, the nearest neighbor 
method has been selected as the best method to represent the gold distribution at 
Bradshaw. The testing of the gold continuity (discussed below) shows that regions in 
the model with high-grade gold (over 3 g/t Au) have good predictability over 
distances of 20-50 m. It is neither beneficial nor rational to average down the local 
grade of a polygon by averaging with samples further away.   

The methodology for modelling the grades at Bradshaw was as follows: calculate the 
average grade over the mineralized interval by averaging adjacent length-weighted 
gold samples over the mineralized interval (defines as continuous gold mineralization 
over a minimum of 2 metre core length). Because these values represent the 
average of at least two samples there is a high level of confidence in extending the 
influence of that calculated grade to the margin of the polygon, constrained inside a 
smoothed wireframe. 

Additional conservatism is built in to the model by using the wireframes as block 
modelling constraints, where the zones are modelled as smooth and continuous 
horizons rather than discrete polygons with a fixed uniform width. In this way, relatively 
wider and narrower intersections are smoothed and over-estimation of tonnage 
along polygon edges is minimized. 

Also, in some areas of individual zones the deposit is as narrow as 1.5m horizontal 
width. It is understood that these areas will be filtered out by the MSO software 
parameters discussed later in this report. Only resources with amenable mining widths 
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(greater than 2 m) and above mining cut-off grade (3 g/t) will be considered for 
conversion to reserves. 

The Gowest drilling campaigns on the Bradshaw Deposit since 2010 included 
metallurgical drilling that have demonstrated the gold grade continuity in select 
areas of the deposit.  Analysis of gold results from shallow metallurgical drilling (100 
metre vertical depth) in two clusters of closely spaced drill holes was undertaken in 
2012 in order to examine the grade variability over short distances. The clusters were 
defined as being within 20 x 20 metre blocks in longitudinal view. In the east cluster 
there were 11 holes, and in the west cluster there were 6 holes. The study results 
indicated good and predictable gold continuity in these areas. The chances of 
intersecting gold grades below 3 g/t Au in the MZ1 were 36% (East) and 16% (West). 
In the MZ2, it was 27% (East). These are good probabilities for gold mineralization and 
are reflective of the disseminated nature of the gold arsenopyrite mineralization at 
the Bradshaw Deposit.   

In addition, down dip drill testing was conducted into the MZ1 East cluster in 2012 to 
collect mini bulk samples (250 kg each) for ore sorter testing.   Four holes were drilled 
targeting a section of the MZ1 zone.  The holes intersected the MZ1 where predicted 
and returned the expected lengths of mineralization to collect large enough samples 
for the ore sorter testing.   

The polygonal nearest neighbor method is considered by the Gowest geological 
team to be the most suitable for estimating the grade of gold mineralization at the 
Bradshaw Deposit, and is further supported by the gold continuity studies discussed 
above. 

Modelling Methodology 14.2.3

The assay data for each drill hole within the altered/mineralized lithology were 
assigned into zones based on their relative distance from the main contact and their 
geological association (logged by Gowest geologists as main zone or mineralized 
zone).   For example, the two zones proximal to the contact, MZ1 and MZ2, are part 
of a single distinctively altered geological unit, termed the Main Zone.  The degree of 
alteration and shearing tends to decrease with distance away from this zone and up 
into the hanging wall lithology, where the alteration style is more quartz/carbonate 
breccia. Zones occurring within this lithology are called Hanging Wall Zones, as in 
HWZ1-6.  Criteria for identification of any zone was continuous down-hole gold 
mineralization over at least 2 metres of core length, traceable to similar intersections 
in drill holes below and above observed in 25 metre wide cross-sections. The Hanging 
Wall Zones were defined by following the geological continuity of the mineralization 
in adjacent holes and sections. Because the lateral distribution of grade continuity 
within the zones is variable, a minimum grade requirement was not used, and rather 
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the mineralized interval was selected to represent the zone where a drill hole passed 
through. 

Following tabulation of the zones, Leapfrog software was used to construct eight 
wireframes representing each of the mineralized zones (Figure 14.1).  Zones were 
checked visually for snapping-selection accuracy, overlaps, and triangulation errors.  
A “pinch-out” option was employed to have the zone width reduced in the rare 
occurrence of a non-mineralized interval and at the margins of the zones where they 
terminated. Wireframe edges were digitized to a maximum distance of 25 metres 
east, west, and at depth, outside of the drill holes defining the deposit margins 
(and/or the end of the area tested by drilling).  All zones were free from errors and 
validated by the software. 
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Figure 14.1: Bradshaw Deposit Wireframe Model (View Looking West) 
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The widths of the mineralized zones range from >1to 21.7 metre core length  
Table 14.4).  A minimum core length of 2 metres for wireframes was selected in order 
to model the deposit for extraction using current mining methods. The average width 
of the resource polygons using > 3 g/t Au cut-off grade in the zone wireframes is 3.49 
metre core length. 

Table 14.4: Wireframe Zone Widths (Composite Lengths) 

Zone   Core Length (m) 
 Minimum  Maximum  Average  

MZ1 2.00 12.40 2.44 
MZ2 2.00 15.20 2.71 
HWZ1 2.00 8.95 2.43 
HWZ2 2.00 8.00 2.25
HWZ3 2.00 21.70 2.38 
HWZ4 2.00 13.00 2.22
HWZ5 2.00 6.02 2.65 
HWZ6 2.00 4.00 2.25 

The mineralized zone wireframes were then used as 3-D solid constraints for block 
modelling, whereby only blocks within the wireframes were to be interpolated with 
gold values.  

The Leapfrog software was also used to generate an updated DTM (digital terrain 
model) of the overburden/bedrock interface for use as an upper constraint in the 
block model.  

Metal Price 14.2.4

A gold price of US$1,200/oz and a $US/$CAD exchange rate of $0.80 was used for 
the estimates.  The average gold price used for this study in Canadian dollars is 
$1,500.00 CDN/ounce.  The lower gold price of US$1,200/oz is considered to allow a 
cushion in the long term price. 

High Grade Capping 14.2.5

Of the 22,757 gold assay samples in the Bradshaw database, 18 samples were 
greater than 25 g/t Au and 10 samples were greater than 30 g/t Au (Figure 14.2).  The 
highest gold sample to date is 40.9 g/t Au over 1 m, in drill hole GW11-198 from 132 to 
133 metres down-hole depth.  Basic statistics and a probability plot are shown below 
based on the data presented in Table 14.5.  Based on this analysis, no top-cutting 
was necessary and the effect of top-cutting on the resource estimation is deemed 
negligible. 
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Figure 14.2: Frequency Distribution of Gold Assays In Bradshaw Database 

 
 

Figure 14.3: Log Probability Plot of Bradshaw Gold Assays 
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Table 14.5: Assay Statistics of The Bradshaw Drill Hole Database 

Basic Assay Statistics  
Average sample length 0.98 
Number of samples 22,757 
Mean 0.47 
Median 0.01 
Maximum 40.90 
Variance 3.85 
Standard Deviation 1.96 

Compositing14.2.6

Wireframes of each zone were used to codify, then extract the gold assay sample 
data within each zone. Each of the zones represented by a wireframe then had a 
unique set of composites created for estimation. Each composite sample is the result 
of summation and averaging of the length-weighted raw gold assays.  

The composites are of variable length depending on the length of the mineralized 
interval (or zone). The average assay sample length is 1 metre and the minimum 
mineralized zone intersection length is 2 m, therefore the shortest composite is 2 m. In 
other words, composite length is equal to mineralized zone length as shown in Table 
14.4). 

Basic statistics for all of the drill hole composites used in the preparation of the 
estimate are listed in Table 14.6. 

Figure 14.4: Frequency Distribution of Gold Composites In Bradshaw Database  
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Table 14.6: Composite Statistics of the Bradshaw Drill Hole Database 

Basic Composite Statistics 
Average composite length 2.42 
Number of composites 1,490 
Mean 1.49 
Median 0.42 
Maximum 22.3 
Variance 6.16 
Standard Deviation 2.48 

Search Parameters14.2.7

Search ellipsoids used in the sample selection for grade estimation of all zones were 
constructed based on the tighter infill drilling of the upper Bradshaw Deposit and the 
geometry of the zones. The previous resource estimation utilized a search ellipsoid 
with a 100 m radius (Gow, 2012).  In this updated resource, an isotropic search 
ellipsoid with a 50 metre radius was used for each zone.  Interpolations were 
completed with a single pass for each zone. 

Block Model Parameters 14.2.8

The Bradshaw resource estimation block model consists of 4 x 4 x 2 metre blocks, with 
2 m in the Y (north) direction to compensate for the relative narrow geometry of the 
zones. Standard sub-blocking was used down to a minimum block size of 1 x 1 x 0.5 
metre (0.5 metre in the Y direction) to obtain a better fit with the wireframes. The 
extents of the block model are as follows (UTM NAD83, Zone 17) as shown in  
Table 14.7. 

Table 14.7: Bradshaw Block Model Parameters 

Minimum Maximum Total extents Block Size 
X : Easting 486100 487252 1152 m  4 m, sub-blocks 1 m 
Y : Northing 5398400 5399200 800 m 2 m, sub-blocks 0.5 m 
Z : Elevation -1200 m 300 m 1500 m 4 m, sub-blocks 1 m 

Grade Interpolation And Boundary Conditions 14.2.9

The Bradshaw block model was interpolated using Nearest Neighbor function in 
Surpac 6.6.  The mineralized zone extents for the wireframe model of the Bradshaw 
indicated resources (upper 500 metres of the deposit) are shown in Figure 14.5.  Each 
zone was interpolated individually using the composites belonging to the 
corresponding zone. Interpolation of grades into each zone was constrained using 
that zone’s unique wireframe and a topographic surface (the overburden-bedrock 
contact) to prevent grades from populating blocks outside of any mineralized zone.  
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The interpolation process assigned one composite from each hole to each polygon, 
with each composite consisting of a minimum of 2 metres of assay-sampled material. 
In other words, the weighted average gold value of the entire intersection was 
applied to the appropriate polygon. The search distance for the interpolations was 50 
m, and in general, the search did not extend past 25-35 metres before encountering 
an adjacent polygon for the indicated resources. 

The interpolations were checked by reporting the total volume of the wireframe and 
reporting the total volume of blocks within each wireframe, to ensure that there were 
no blocks populated with gold values outside of the wireframes or in the overburden. 
The result of the checking confirmed that the interpolation plan was successful and 
no blocks outside of the wireframes or above the overburden contact were 
estimated with gold grades. 

Figure 14.5: Bradshaw Polygonal Block Model Longitudinal View of Indicated Resources 

 
 

Density14.2.10

A specific gravity of 2.89 g/cm3 was used to estimate the tonnage for the mineral 
resource estimate.  This is based on the mean average bulk sample density of 6,722 
gold mineralized core samples from drill holes GW10-45 to GW12-212. These readings 
were completed at the respective analytical  laboratories using a pycnometer. 

Dilution Gold Grade 14.2.11

Gowest conducted a study to determine the gold grade of rock material 
immediately outside the Bradshaw Deposit zone wireframes in early 2015.  The study 
utilized all the Gowest drill hole mineralized intersections in the zone wireframes. It 
involved averaging the gold grade (individual assays) of two samples (averaging 
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approximately 2 metre core length) either side of all the mineralized drill hole 
intersections.  Several cases were examined using different cut off grades (2, 3, 4 and 
5 g/t Au) and intersection lengths (2, 3, 4 and 5 m).  The mean average dilution 
grade was determined to be 0.71 g/t Au for a cut-off grade of 3 g/t Au over 2 metre 
down-hole length. 

Validation of Gold Grade Estimates 14.2.12

Gowest validated the Bradshaw block model resource estimate using: 

Volume checks  
Visual inspection of the model against the input composites 
Comparison of input grades with tonnage weighted output grades 
Grade trend (swath) plot 
Grade tonnage curves 

Volume Check 
A comparison of the total volume of the all blocks in each wireframe zone to the 
wireframe volume was conducted.  The results indicate that the main wireframe 
zones were completely filled by blocks (<96 %).  No over-estimation of the blocks 
volume occurred in any of the wireframe zones as shown in Table 14.8.  

Table 14.8: Volume Comparison of Zone Wireframe and Blocks, Bradshaw Block Model 

 
 
Visual inspection of the model against the input composites 

The gold grade estimates in the block model show a good local correspondence 
with the drill hole input composite grades as observed in longitudinal sections and 

MZ1 Volume check: HWZ1 Volume check: HWZ3 Volume check:
Volume m3 Volume m3 Volume m3

Blocks 2,097,434   Blocks 1,704,242           Blocks 1,461,456         
Wireframe 2,099,922   Wireframe 1,713,349           Wireframe 1,494,896         

% wireframe filled 0.999 % wireframe filled 0.995 % wireframe filled 0.978

MZ2 Volume check: HWZ2 Volume check: HWZ4 Volume check:
Volume m3 Volume m3 Volume m3

Blocks 2,390,575   Blocks 1,610,442           Blocks 1,326,782         
Wireframe 2,396,354   Wireframe 1,626,814           Wireframe 1,384,308         

% wireframe filled 0.998 % wireframe filled 0.990 % wireframe filled 0.958

HWZ5 Volume check: HWZ6 Volume check:
Volume m3 Volume m3

Blocks 49,014         Blocks 42,184                 
Wireframe 72,726         Wireframe 51,671                 

% wireframe filled 0.67              % wireframe filled 0.82
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cross sections (Figure 14.6). Using cross-sections showing blocks with drill holes, a 
selection of local polygon grades were compared with their input composite grades 
and were found to be in good agreement.  

Figure 14.6: Typical Bradshaw Block Model And Wireframes Section (486900e) 
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Grade Trend (Swath) Plots 
Sectional validation graphs were created to assess the reproduction of local means 
and to validate the grade trends in the block model. These plots compare the mean 
of the estimated grades to the mean of the input grades within block model slices by 
easting (vertical) and by elevation (horizontal) for the portion of the deposit 
estimated. The graphs also show the number of input samples on the right axis, to 
give an indication of the support for each swath. 

Validation graphs were created for each zone. All graphs are located in Appendix C, 
14.1 - Geology and the plots for Main Zone 1 (MZ1) are shown in Figure 14.7 and 
Figure 14.8. The swath width was 25 metres as the approximate drill hole spacing and 
polygon size.  

These plots indicate that in general there is good local reproduction of the input 
grades in both the horizontal and vertical directions. In some cases, the block model 
showed higher values than the input composites, and in other cases, the input 
composite values were higher than the block model values. These cases were 
checked, and it was observed that in swaths with less supporting data, the grade is 
biased by the polygons from adjacent swaths. In other words, nearby polygons are 
exerting influence on the average block model grades in the swath, because a 
portion of the polygon is inside the swath. In these cases, the portion of the polygon 
from the adjacent slice is affecting the average grade of that swath.  

Based on the average drill hole spacing, selected estimation method and maximum 
grade population ranges of 50 m, all polygons are considered as reasonably 
representative of the grade of their corresponding intercepts. 

Figure 14.7: MZ1 Vertical Swath Plot, Indicated Resources 
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Figure 14.8: MZ1 Horizontal Swath Plot, Indicated Resources 

 
 
Grade Tonnage Curves 
Plots of tonnage versus the average gold grade at cutoff grades from 0 to 6 g/t Au 
were produced for the MZ1, MZ2 and HWZ1-4 zones of the Bradshaw Deposit.  The 
plots show smooth curves in all cases (see Appendix C, 14-2 Grade Tonnage Curves. 

Mineral Resource Classification 14.2.13

The resource classification definitions used for this estimate are those published by the 
Canadian Institute of Mining, Metallurgy and Petroleum in their document “CIM 
Definition Standards”.  

Measured Mineral Resource: that part of a Mineral Resource for which quantity, 
grade or quality, densities, shape, physical characteristics are so well established that 
they can be estimated with confidence sufficient to allow the appropriate 
application of technical and economic parameters, to support production planning 
and evaluation of the economic viability of the deposit. The estimate is based on 
detailed and reliable exploration, sampling and testing information gathered through 
appropriate techniques from locations such as outcrops, trenches, pits, workings and 
drill holes that are spaced closely enough to confirm both geological and grade 
continuity.  

Indicated Mineral Resource: that part of a Mineral Resource for which quantity, 
grade or quality, densities, shape and physical characteristics can be estimated with 
a level of confidence sufficient to allow the appropriate application of technical, 
and economic parameters, to support mine planning and evaluation of the 
economic viability of the deposit.  The estimate is based on detailed and reliable 
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exploration and testing information gathered through appropriate techniques from 
locations such as outcrops, trenches, pits, workings and drill holes that are spaced 
closely enough for geological and grade continuity to be reasonably assumed. 

Inferred Mineral Resource: that part of a Mineral Resource for which quantity and 
grade or quality can be estimated on the basis of geological evidence, and limited 
sampling and reasonably assumed, but not verified, geological and grade 
continuity. The estimate is based on limited information and sampling gathered 
through appropriate techniques from locations such as outcrops, trenches, pits, 
workings and drill holes.  

The classification of resources into “Indicated” and “Inferred” categories at the 
Bradshaw Deposit is based upon the level of confidence in the quality of the data 
and that the distribution of data in the deposit area reasonably represents the 
potential of the deposit. The recent infill drilling campaign in 2013-2014 resulting in an 
increase in the average drill hole spacing (25 m) provides thorough coverage of the 
deposit in the upper part of the deposit (a 400 to 500 metre vertical depth below 
surface or -100 to -200 m above sea level).  Below these elevations the distribution of 
drill hole data points is between 50 to 150 metre spacing.  

Table 14.9: Bradshaw Resource Classification Parameters 

Zone Indicated Inferred Vertical Metres 

MZ1 Surface to -200 m ASL Below -200 m 500 m 
MZ2 Surface to -200 m Below -200 m 500 m 
HWZ1 Surface to -100 m Below -100 m 400 m 
HWZ2 Surface to -100 m Below -100 m 400 m 
HWZ3 Surface to -100 m Below -100 m 400 m 
HWZ4 Surface to -100 m Below -100 m 400 m 
HWZ5 Surface to -100 m Below -100 m 400 m 
HWZ6 Surface to -100 m Below -100 m 400 m 

Mineral Resource Reporting 14.2.14

Given all parameters listed above, Gow is of the opinion that the current Mineral 
Resource Estimate (Table 14.10) can be classified as Indicated and Inferred 
resources. The estimate is compliant with CIM standards and guidelines for reporting 
mineral resources and reserves.  The Mineral Resources are reported in Appendix C, 
14-3 at different gold cut-off grades from 2 to 4 g/t Au. 
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At a cut-off grade of 3.0 g/t Au , the current estimation represents 2,121,866 tonnes at 
6.19 g/t Au (422,059 oz Au) in the Indicated category and 3,629,097 tonnes at 6.47 g/t 
Au (754,553 oz Au) in the Inferred category (Table 14.9).  

Table 14.10 Updated Bradshaw Mineral Resource Estimate (as of January 12, 2015) 

3 g/t Au Cut Off 
Category Zone Volume  Tonnes  Au Grade g/t Ounces

Indicated 

MZ1 142,735  412,503  6.14  81,429  

MZ2 19,579  634,583  5.88 119,963  

HWZ1 119,598 345,637 6.35 70,563 

HWZ2 103,550  299,258  5.33 51,281  

HWZ3 67,138  194,029  6.93 43,230  

HWZ4 43,978  127,096  6.16 25,171  

HWZ5 18,372  53,094  8.01 13,673  

HWZ6 19,262  55,666  9.36 16,751  

 Total 734,212  2,121,866  6.19 422,059  

Inferred 

MZ1 114,793  331,752  8.64 92,153  

MZ2 373,044  1,078,096  4.36 151,121  

HWZ1 240,116  693,934  5.16 115,119  

HWZ2 196,164  566,913  6.45 117,559  

HWZ3 153,560  443,788  11.85 169,073  

HWZ4 178,067  514,614  6.62 109,527  

 Total 1,255,744  3,629,097  6.47 754,553  

Notes:  
1. CIM (Canadian Institute of Mining, Metallurgy and Petroleum) definitions were followed for Mineral 

resources. 
2. Mineral Resources are estimated at a cut-off grade of 3 g/t Au. 
3. Mineral Resources are estimated at a long-term gold price of US$1,200/oz, and a US$/C$ exchange 

rate of $0.80. 
4. A minimum down-hole width of 2 m was used. 
5. Bulk density of  2.89 g/cm3 was used. 
6. The Mineral Resource estimate is based on drilling up to December 2014.
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15.0 MINERAL RESERVE ESTIMATES 

The estimated in-situ resources at the 3.0 cut-off grade for the Bradshaw Project 
includes an underground resource, which is summarized in Table 15.1. 

Table 15.1: Bradshaw Underground Resources 

Method Classification Tonnes 
(millions) 

Grade  
(gpt Au) 

Ounces
(thousands Au) 

Underground 

Measured (M) 0 0 0 
Indicated (I) 2.121 6.19 422 
Subtotal M and I 2.121 6.19 422 
Inferred 3.629 6.47 755 

Totals  Total M+I and Inf 5.751 6.36 1,177 

Based on the orientation, size, and suggested competence of the rock mass, cut and 
fill and underground longitudinal blasthole stoping have been selected as the most 
suitable mining methods.  A productivity and cost analysis was performed for both 
mining methods and longitudinal blasthole mining method was recommended. As 
Bradshaw is located in Northern Ontario, personnel with mining experience are 
assumed to be available.  The mining method will require mobile equipment 
commonly used in the industry. 

15.1 Mining Dilution 

Two sources of dilution have been considered in estimating the Bradshaw resources 
mined to surface. 

Planned dilution includes low grade (below cut-off) material and/or waste rock that 
will be mined and will not be segregated from the mineralization.  Sources of planned 
dilution include: 

Waste rock or low grade material that is drilled and blasted within the drift profile 
of sills. 
Waste rock or low grade material included within the drilling limits of the stope 
design.  This includes internal waste pockets and footwall and/or hanging wall 
rock that has been drilled and blasted to maximize recovery and/or maintain 
favourable/necessary wall geometry. 

 
Several representative stopes have been designed to determine a global average 
grade for planned dilution for Bradshaw.  Planned dilution is directly reported for the 
representative stopes from the block model. 
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Unplanned dilution includes low grade resource, waste rock, and/or backfill from 
outside the planned stope limits that overbreaks or sloughs into the stope during the 
mucking cycle and is delivered to the mill.  Unplanned dilution was estimated at 15%. 
This is an industry “standard” and is reasonable considering the discussions with 
geologists during a site visit and the visual inspection of core logs. The core indicated 
that the ground was of good quality in all zones except where the zones are close or 
in contact with the ultramafic rocks. 

15.2 Mining Recovery 

Two recovery factors have been considered in establishing the mined resources. 

Planned recovery includes the in-situ block model resource that will be accessed, 
developed, and mined.   

A mining recovery factor has been applied to account for material that is planned to 
be mined within the confines of the stope limits, but will not be recovered due to 
factors such as: 

Poor ground. 
Blasting difficulties (ground does not break properly and cannot be recovered). 
Geometry of the mineralization. 
Broken material that cannot be extracted (i.e. resting on the footwall, or around 
corners). 
Unplanned mineralized pillars left in place. 

A 95% mining recovery has been used in estimating the mineable reserves because 
the majority of the stopes will be less than 3 metres wide, and recovery is generally 
increased with narrow mining stopes. 

15.3 Block Model Cut-Off Grade 

A 3.0 g/t Au block model cut-off grade was initially used to identify the mining areas.  
The following assumptions were made to establish the initial cut-off grade: 

Mine Operating Cost  $80 per tonne (ore to the portal) 
Mill Operating Cost  $40 per tonne (custom milling and transportation) 
Sustaining Capital Cost $20 per tonne 
Total Cost   $140 per tonne 

 
A gold price of C$1,500 per ounce ($48.23 per gram) was used which is a gold price 
of US$1,200.00 and a US$0.80 exchange rate. 
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15.4 Underground Mineable Reserve – Estimate 

The mineable reserve for this deposit is based on the in-situ Indicated resources 
identified in the block model. There were no Measured Resources and Inferred 
resources were not used in any economic analysis in this report since an “Inferred 
Mineral Resource” has a great amount of uncertainty as to its existence and as to its 
feasibility.  Readers are cautioned not to assume that all or any part of an “Inferred 
Mineral Resource” exists, or is mineable. The following methodology was used to 
estimate the mineable reserves mined to surface. 

1. The block model was reviewed in plan and in section to identify mineral resources 
above the 3.0 g/t Au cut-off grade contained in a minimum 2 meter wide 
envelope (including dilution), and to confirm the longitudinal mining method.  
Some of the areas above the cut-off grade were regarded as “outliers”.  The cost 
of development to access the “outliers” was determined to be revenue 
generated from extraction, and the mineral resource contained in the outliers 
excluded. 

2. Sublevels were designed at 30 metre vertical intervals, and vertical sections were 
cut through the model at 11 metre intervals along strike.  A minimum mining width 
of 2 metre was applied and wireframe mining shapes were designed to 
encompass areas above cut-off (“outliers” excluded). 

3. The in-situ tonnes and grade within each mining shape were extracted from the 
block model data.  The mining shapes include any low grade (below 3.0 g/t) 
material within the shape.  This material represents planned dilution. 

4. The unplanned dilution was estimated at 15% based on visual inspection of core 
logs during a site visit to the Bradshaw project, and based on industry experience 
within the region. 

5. The sill development was segregated from the mineral resources (in order to 
distribute development tonnes and grade based on the development schedule). 

6. The gold is associated within a disseminated arsenopyrite-pyrite zones and the 
bulk of the level development between the economical stope blocks is within 
uneconomic zones of low grade gold bearing sulphide. This development is 
called “mixed” or incremental development material and is segregated from the 
mineral resources and not included with the ore reserve. However, material can 
be economically retrieved using the sorter and the revenue generated from the 
recovered gold ounces is added to the project to mitigate the cost of 
development. The development mix is considered incremental material and is of 
sufficient estimated grade (1.31 gpt Au) to cover the ore sorting, milling and 
refining costs.   
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7. The mining costs are applied up to the point the ore has been delivered from the 
underground mine to the portal. The costs for crushing, sorting, transport to the 
mill, milling and concentrating, smelting and refining are applied after the 
haulage of the ore to the portal and considered to be part of the process stream 
after underground mining. 

8. Only Indicated resources were considered for economic extraction since there 
are no measured resources and inferred resources are too speculative to be 
considered for economic extraction. 

 
The estimated mineable reserves and “mixed” development material included in the 
mining plan are summarized in Table 15.2. The mineral reserves are categorized as 
probable as per the CIM May 10, 2014 definition. 

Mineable Reserves = 1,551,412 tonnes @ 4.92 g/tonne Au (in stopes) + 235,855 tonnes 
@ 4.19 g/tonne Au (sill development) 

TOTAL Probable Recoverable RESERVES (factored for recovery and dilution) – 
1,787,295 tonnes @ 4.82 g/tonne Au 

A development schedule, production profile, and mine design have been prepared 
as a basis of estimate for the capital and operating costs.  A life of mine cash flow 
analysis has been prepared.  The cost estimates and cash flow analysis are included 
in Section 21 and 22. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



15
–5

Ta
bl

e 
15

.2
: 

Es
tim

at
ed

 M
in

ea
bl

e 
Re

se
rv

es
 a

nd
 “

M
ix

ed
” 

M
at

er
ia

l b
y 

Le
ve

l (
g/

to
nn

e 
A

u)
 

 
 

LE
VE

L
In

si
tu

 T
on

ne
s

Re
co

ve
ra

bl
e 

To
nn

es
G

ra
de

Au
 o

un
ce

s
To

ta
l T

on
ne

s
G

ra
de

Au
 o

un
ce

s
To

ta
l O

z
To

ta
l T

on
ne

s
G

ra
de

Au
 o

un
ce

s
45

 (C
RO

W
N

)
69

,4
17

   
   

   
 

63
,8

40
   

   
   

   
   

   
   

 
6.

25
12

,8
38

   
 

15
,0

27
   

   
  

5.
54

2,
67

8
   

   
15

,5
15

   
 

48
,8

98
   

   
  

1.
33

2,
09

4
   

   
75

 T
ot

al
14

3,
91

9
   

   
  

13
8,

32
7

   
   

   
   

   
   

  
5.

24
23

,2
91

   
 

23
,7

32
   

   
  

3.
74

2,
85

2
   

   
26

,1
43

   
 

61
,0

65
   

   
  

1.
35

2,
64

6
   

   
10

5 
To

ta
l

11
8,

54
4

   
   

  
11

2,
24

7
   

   
   

   
   

   
  

4.
83

17
,4

32
   

 
11

,2
55

   
   

  
3.

72
1,

34
8

   
   

18
,7

80
   

 
56

,4
87

   
   

  
1.

52
2,

76
1

   
   

13
5 

To
ta

l
66

,4
71

   
   

   
 

62
,5

75
   

   
   

   
   

   
   

 
4.

29
8,

63
2

   
   

8,
62

8
   

   
   

 
4.

36
1,

20
9

   
   

9,
84

1
   

   
45

,3
88

   
   

  
1.

25
1,

81
9

   
   

16
5 

To
ta

l
70

,9
67

   
   

   
 

66
,7

60
   

   
   

   
   

   
   

 
4.

33
9,

29
5

   
   

12
,8

66
   

   
  

3.
95

1,
63

4
   

   
10

,9
29

   
 

49
,7

64
   

   
  

1.
20

1,
92

2
   

   
19

5 
To

ta
l

10
2,

32
5

   
   

  
95

,6
79

   
   

   
   

   
   

   
 

4.
21

12
,9

54
   

 
13

,7
90

   
   

  
4.

66
2,

06
8

   
   

15
,0

23
   

 
54

,4
59

   
   

  
1.

55
2,

70
9

   
   

22
5 

To
ta

l
17

1,
20

8
   

   
  

16
1,

92
8

   
   

   
   

   
   

  
5.

33
27

,7
34

   
 

30
,3

98
   

   
  

4.
17

4,
07

7
   

   
31

,8
10

   
 

60
,6

81
   

   
  

1.
24

2,
42

2
   

   
25

5 
To

ta
l

13
3,

30
2

   
   

  
12

8,
13

4
   

   
   

   
   

   
  

5.
33

21
,9

54
   

 
21

,2
02

   
   

  
4.

33
2,

95
0

   
   

24
,9

04
   

 
39

,7
41

   
   

  
1.

12
1,

43
5

   
   

28
5 

To
ta

l
83

,9
99

   
   

   
 

81
,8

46
   

   
   

   
   

   
   

 
5.

56
14

,6
23

   
 

7,
95

0
   

   
   

 
5.

42
1,

38
5

   
   

16
,0

08
   

 
38

,5
32

   
   

  
0.

99
1,

22
9

   
   

31
5 

To
ta

l
50

,7
06

   
   

   
 

48
,2

93
   

   
   

   
   

   
   

 
4.

37
6,

77
9

   
   

8,
48

0
   

   
   

 
4.

09
1,

11
4

   
   

7,
89

3
   

   
39

,5
61

   
   

  
1.

22
1,

55
0

   
   

34
5 

To
ta

l
87

,7
19

   
   

   
 

82
,2

08
   

   
   

   
   

   
   

 
4.

64
12

,2
73

   
 

20
,6

55
   

   
  

3.
32

2,
20

5
   

   
14

,4
77

   
 

38
,9

93
   

   
  

1.
65

2,
07

4
   

   
37

5 
To

ta
l

14
9,

43
2

   
   

  
14

2,
00

0
   

   
   

   
   

   
  

5.
12

23
,3

66
   

 
30

,3
89

   
   

  
4.

09
3,

99
3

   
   

27
,3

58
   

 
24

,5
44

   
   

  
1.

51
1,

19
5

   
   

40
5 

To
ta

l
12

8,
21

4
   

   
  

12
4,

55
3

   
   

   
   

   
   

  
5.

31
21

,2
61

   
 

2,
87

8
   

   
   

 
7.

26
67

1
   

   
   

 
21

,9
33

   
 

47
,3

48
   

   
  

1.
09

1,
66

5
   

   
43

5 
To

ta
l

35
,7

33
   

   
   

 
32

,7
29

   
   

   
   

   
   

   
 

3.
61

3,
80

3
   

   
5,

91
5

   
   

   
 

3.
07

58
4

   
   

   
 

4,
38

7
   

   
18

,3
52

   
   

  
1.

20
71

0
   

   
   

 
46

5 
To

ta
l

92
,5

08
   

   
   

 
91

,8
36

   
   

   
   

   
   

   
 

3.
88

11
,4

55
   

 
10

,8
07

   
   

  
4.

07
1,

41
4

   
   

12
,8

69
   

 
23

,2
46

   
   

  
1.

40
1,

04
5

   
   

49
5 

To
ta

l
11

8,
68

9
   

   
  

11
8,

45
7

   
   

   
   

   
   

  
4.

63
17

,6
24

   
 

11
,8

80
   

   
  

4.
19

1,
60

1
   

   
19

,2
25

   
 

19
,1

94
   

   
  

1.
12

69
1

   
   

   
 

G
ra

nd
 T

ot
al

1,
62

3,
15

3
   

  
1,

55
1,

41
2

   
   

   
   

   
 

4.
92

24
5,

31
4

  
23

5,
85

5
   

   
4.

19
31

,7
82

   
 

27
7,

09
6

  
66

6,
25

3
   

   
1.

31
27

,9
65

   
 

ST
O

PE
S

D
EV

EL
O

PM
EN

T 
O

re
"M

ix
ed

" 
or

 In
cr

em
en

ta
l D

ev
el

op
m

en
t 

G
ow

es
t G

ol
d 

Lim
ite

d 
Br

ad
sh

aw
 G

ol
d 

D
ep

os
it 

N
I 4

3-
10

1 
Te

ch
ni

ca
l R

ep
or

t a
nd

 P
re

fe
as

ib
ilit

y 
St

ud
y

16
95

14
56

8 
rp

t_
14

56
8_

br
ad

sh
aw

_p
re

fe
as

_f
in

al
_2

01
50

91
5 



16–1

16.0 MINING METHODS 

16.1 Overview 

The Bradshaw Mine (Bradshaw) design has been based on the block model 
"BradshawBMDec2014_Jan7.csv” supplied by Gowest on 7 January 2015. The mine 
design considers the resources in the measured and indicated categories between 
295 metre elevation (surface) and minus 205 metre elevation (500 metres below 
surface).  No inferred resources were considered in the mine design for this study. 
Engineering and cost assessment work has been completed on the measured and 
indicated resource material to a prefeasibility study level of detail.   

The naming convention for the underground sublevels at Bradshaw is metres below 
surface (i.e. 125 Level is 125 metres below surface).  The surface elevation is nominally 
295 metres above mean sea level (i.e. 125 Level is at 170 metre elevation). 

The ore zones between surface and minus -205 metre elevation are   steeply dipping 
(60-85º) and comprised of several parallel lenses with an average width of 2-3 
metres/lense to a maximum of 5 metres.  These ore zones strike east-west with a 
current maximum strike length of 1,000 metres.  The geometry of the Bradshaw 
Deposit zones in plan are shown in Figure 16.1, and in section in Figure 16.2.  
A longitudinal section of the ore zones are shown in Figure 16.3 and, Figure 16.4 
presents the envisioned site plan and surface infrastructure.  The existing infrastructure 
includes access roads. See Appendix F for a complete set of mine drawings. 
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16.2 Underground Mining 

Primary and Secondary Access Underground 16.2.1

The primary access to the underground mine will be via a single portal and main 
ramp from surface to the working levels.  All active production levels will be accessed 
via the ramp (i.e. no captive levels) and personnel, materials, ore, and waste rock will 
be transferred via the ramp. 

Secondary access/egress will be via the main return air raise.  The return air raise will 
be constructed to draw fresh air to the ramp during the development phase and 
throughout the mine life, and will be equipped with a manway. 

Stoping Methods 16.2.2

The Bradshaw Deposit is comprised of 8 steeply dipping (60-85 degrees) zones with a 
nominal thickness of 2-3 metres/zone and an overall strike length of 1,000 metres. The 
various ore zones are intermittent and discontinuous across the deposit, however, 
have continuity as sub-economic mineralized sulphide horizons that can be followed 
along strike and down dip. . 

A trade off study on two mining methods was performed to determine which method 
was more suitable for this deposit. The two mining methods, mechanized cut and fill 
and longitudinal blast-hole, were reviewed to determine the individual mining costs 
and productivities for each method. The results of the study are shown in Table 16.1.   

Table 16.1: Bradshaw Mining Method Costs and Productivities 

Mining Method 
Direct 
Mining 

Cost/Tonne 

Stope Cycle 
(days) TPD using 3.5 yrd LHD TPD using 6.0 yrd LHD 

Cut and Fill $121.57 10 for 50m 130 160 
Longitudinal Bulk 

20 m High $95.58 14 140 175 
30 m High $80.67 21 150 200 

For the trade-off study, tThe following mineability and dilution factors were applied to each 
method to determine the recovered gold ounces and revenues per tonne of mined ore. The 
results are shown in Table 16.2.

9
Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 

9



16–7

Table 16.2: Bradshaw Mineability, Dilution and Recoveries 

Mining Method Mineability/ 
Recovery

Dilution 
(External)

Au Oz 
Recovered

Value 
generated 
per tonne 
of mined  

Revenue/Tonne 
(Value-Direct 
Mining Cost)  

Cut and Fill 95% 22% 284,690 $191.96 $70.39 
Longitudinal Bulk 85% 34% 268,869 $187.30 $106.63 

As a result of this study, the longhole bulk mining method provided the following: 

Better revenue per tonne produced 
Lower direct mining cost 
Better productivities 
Reliable execution of the mining method 

Thus, the longitudinal longhole (blasthole) stoping with unconsolidated and 
cemented crushed rockfill (waste rejects from the sorter) has been selected as the 
primary mining method. This will allow the level development to occur within the 
mineral wireframes, and any development connecting the various ore zones (which is 
below the cut-off grade) will be stockpiled as mixed development material at the 
entrance of the portal. This material will be later be put through the ore sorter in order 
to concentrate any potential gold material before sending to the mill.  

Longhole mining is a widely used and proven mining method that involves common 
industry equipment and labour skillsets.  Longitudinal longhole stoping requires less 
capital and operating development than transverse.  The majority of the ore zones 
have 2-3 metre widths with a few zones where widths ranged between 5-8 metres. In 
these instances, transverse mining may be considered in future studies but for the 
purpose of this study, longitudinal retreat was used throughout. 

Sublevels have been designed at 30 metre vertical intervals (floor to floor) compared 
to 20 metres in order to reduce development costs.  On each sublevel, the deposit 
will be accessed from the centre and developed east and west along strike to a 
minimum size of 4 metres by 4 metres (allow travel of 6 yds LHDs).  In most cases, an 
overcut and undercut will be developed to mine the deposit, but in some instances, 
only an undercut will be developed, followed by longhole uppers including inverse 
raising.  Longitudinal mining will retreat from the outer limits back to the centre access 
point.  The typical stope length will be 11 metres but may vary depending on 
proximity to the ultramafics. [Stope heights are normally 30 metres with some 20 
metre and 15 metre uppers.} 
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The deposit has been divided into mining blocks which are comprised of several 
stopes of various sizes.  Mining will progress from the bottom of each block upwards.  
All stopes will be backfilled with a combination of cemented and unconsolidated 
waste rock.  In some areas unconsolidated rockfill will be used; however, the majority 
will require consolidated (cemented) rockfill when mining adjacent to previously 
mined stopes. 

The mining method is illustrated in Figure 16.5. 
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Stope Undercut and Overcut Development 
Sill drifts (stope overcuts and undercuts) will be developed along the strike of each 
zone under geological control (i.e. under the direction of mine geologists) and the 
height and widths will generally average 4 x 4 metres.  Smaller sized drifts were 
considered but the 4 x 4 metre size is thought to allow faster tramming and 
production cycling with more room to allow the vent tubing to be installed. There are 
some areas where the mining blocks are close together and a minimum pillar of 3 
metres will be required in order to mine as separate blocks. The minimum sill width will 
be 3 metres. 

Production Drilling 
Longholes will be 64 millimetre (2.5 inch) diameter and drilled with air or electric 
hydraulic top hammer drills (Boart Buggy).  The maximum length of each blast hole 
which ensure accuracy, and typically drilled to 16 metre. In order to ensure hole 
accuracy, longholes will be drilled from the overcut down 15 metres and from the 
undercut sill up 15 metres, with the ends of the boreholes overlapping by 2 metres at 
the midpoint of the stope.  In areas where up holes are required, holes will be drilled 
from the undercut to the upper limit of the stope (commonly referred to as blind 
uppers).  Other holes will be fanned up along either the hanging wall or footwall to 
the contours of the stope limits.  The drill pattern will include a 1.8 metre ring burden 
with 2.2 metre spacing between ring holes.  An initial slot raise will be drilled using a 4 
foot raise bore hole and additional 2.5 inch holes will be drilled around the raise bore 
hole and blasted to create the initial void for production blasting.  The estimated 
production drilling factor (excluding drop raises) will be 3.9 tonnes per metre of 
longhole.  Production drills will be provided by a mining contractor who will be 
responsible for drilling and blasting production stopes.   

To estimate the stope cycle time and productivity, an average daily production 
drilling rate of 180 metres has been used.  Stopes will average 800 metres drilled 
(including additional holes around the slot raise and a contingency for re-drilling) 
requiring approximately 5 drilling days (including moving in and out of the 
workplace). 

Production Blasting 
Longholes will be loaded with ANFO explosives.  The ANFO will be detonated with 
non-electric blasting caps and boosters.  The powder factor will be approximately 
0.78 kilograms of explosives per tonne of material.  ANFO bulk bags and a mobile 
pneumatic unit will be used for loading.  Including the slot raise, stope loading and 
blasting will require approximately 10 days (for a 3,300 tonne stope) and will be 
completed by mining personnel. 
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Stope Mucking 
Broken muck will be extracted from stopes using 6 cubic yard (6yd) class LHDs.  When 
the stope drawpoint brow is closed with muck, the LHD will be operated manually.  
When the drawpoint brow is open, the LHD will be operated via remote control with 
the operator located in a remote bay, a safe distance away from the brow.  The LHD 
will tram to a remuck on the level access.  Muck dumped into a remuck will 
subsequently be loaded with a 6 yd LHD into a 30 tonne class haul truck (30t truck) 
and hauled to the surface storage pads. 

Material Rehandling and Underground Truck Haul 
Broken muck will be rehandled from a remuck with a 6yd LHD, loaded into a 30t truck 
and hauled to surface or to a level where backfilling is in progress.  The estimated 
annual productivity for truck hauling material to the storage pad is summarized in 
Table 16.3. 

The hauling of backfill for the production stopes will be done on the return trip and 
has not been counted for the truck capacity. The amounts of underground backfill 
required are a shown in Table 16.4. 

Backfill 
Stopes will be backfilled with unconsolidated and cemented waste rock.  Waste rock 
generated from development activities will be the primary source of backfill.  Waste 
rock from underground will be loaded into trucks and hauled to the surface waste 
pile.  If a stope is available to be filled during waste haulage, the truck will dump 
waste into a remuck where it will be rehandled by a 6yd LHD into the open stope.  
When additional waste is required for fill, the 30t trucks will backhaul from the waste 
pile on surface and deliver underground to a remuck near the open stope to be 
filled. The waste reject piles from the sorter will be utilized as much as possible since 
the material will be crushed and will provide good aggregate for cemented fill. 

An “Aran” or equivalent cement plant will be located on surface and will initially mix 
cement slurry which will gravity feed a portable slurry mixing tank located close to the 
open stope requiring rockfill.  A cement/water slurry will be transported via a series of 
pipelines (main ramp and levels) from the batch plant located on surface to the 
underground slurry tank where it will be mechanically agitated.  A pipeline from the 
slurry tank will be directed to the open stope.  The LHD operator will draw slurry from 
the tank while dumping a load of rockfill. 

Table 16.4 summarizes the waste tonnes generated through the life of the mine, 
waste from the ore sorting process, the waste used for backfill and the remaining 
stockpile.   
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Stope Production Cycle 
The production rate for longhole stopes has been based on an average stope size of 
3,300 tonnes, with an estimated 21 day mining cycle (drill-blast-muck-backfill).  The 
resulting production from individual stopes will average 160 tpd (not including fill cure 
time). 
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Figure 16.6: Stope Production Cycle Time 

 
 
During steady state production, two blocks per level will be available for mining and 
a minimum of four active stopes (2 levels required), with sill development from other 
levels, contributing to the average life of mine recovery of 675 tpd. 

Development16.2.3

There will be two development crews required throughout the project and operating 
period.  Mining longitudinally will minimize development versus a transverse mining 
method. 

The first development crew will complete ramp access to the first two levels (45 and 
75 levles) and continue the ramp down to access the remaining levels.  The second 
crew will complete level development to support production.  The estimated 
development quantities are summarized in Table 16.5. 

24% 

19% 
38% 

19% 

Stope Production: Average 3,300 Tonnes, 21 days 
@ 160 tpd 

Drilling Blasting Mucking Backfilling
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Table 16.5: Estimated Development Metres 

Capital Development Operating Development 

Total 
(m) 

Level
Access 
Waste 

(m) 

FA 
Lateral 
Waste 

(m) 

Vertical 
Waste 

(m)

Ramp 
(m) 

Sub-
Total 
(m)

Mix Dev 
Waste 

(m)

Ore Dev 
Silling 
(m)

Sub-
Total 
(m)

2,339 1,301 524 3,924 8,080 14,370 5,102 19,472 27,560 

2,339 1,301 524 3,924 8,080 14,370 5,102 19,472 27,560 

Ramp and Infrastructure Development 
The ramp will be developed 5.0 metres wide by 5.5 metres high at a maximum 
gradient of 15 percent.  The ramp crew will prioritize the ramp face, with 
development to establish the access to each sublevel and associated initial 
infrastructure as a secondary heading.  The ramp development crew advance rate 
will be 5.0 metres per day including remucks.  The ramp floor will include a layer of 
ballast material and the roadway will be maintained by a grader to minimize 
equipment maintenance requirements. 

The main access to the levels will be developed 5.5 metres wide by 5.5 metres high 
up to the remuck.  This will accommodate the 6yrd LHD and 30 tonne trucks on the 
level for loading.  The sublevels and sills will be developed 4.0 metres wide by 4.0 
metres high.  Ancillary development such as refuge stations will be developed on the 
sublevel at a height of 4.0 metres.  The infrastructure on sub levels will generally 
include: 

Remucks and truck loading areas; 
Electrical substations; 
Material storage bays; 
Cap and powder mags (every 5th level); 
Sumps; 
Fresh air raise access drifts; 
Refuge stations (every 5th level); 
Main and intermediate sumps 

 
A development crew will consist of one lead miner and two development miners.  
The equipment used by the development crews will include a 2-boom jumbo, 6yd 
LHD, and a scissor lift.  The development crews will drill and blast, muck to a remuck, 
and install ground support using a scissor lift vehicle.  The crew will install ventilation 
and piping services and will remuck waste into the 30 tonne haul trucks.  A fourth 
worker (haul truck operator) will haul the waste rock to another sublevel as backfill or 
to the surface waste stockpile.  For the purposes of this study all waste material is 
assumed to be non-acid generating. 
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Sill Development 
The level development crew will develop the sill drifts.  The mining crews will drill and 
blast, muck to a remuck, and install ground support using the scissor lift trucks.  The 
crew will remuck broken material into a 30 tonne haul truck and a fourth worker (haul 
truck operator) will haul broken material to surface.  Waste will be hauled to a 
remuck on a level where a stope is to be filled with backfill when available.  Typical 
sublevel development is shown in Figure 16.7. Details on the mine design are found in 
Appendix G – Mine Design. 
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Ground Support 
Ground support will be installed in all underground excavations.  Standard primary 
ground support in the ramp and sublevel development headings will include 1.8 
metre 20 mm resin rebar (No. 6) installed at a 1.2 metre by 1.2 metre pattern with 
No.6 gauge welded wire mesh screen installed to within 1.5 metres from the floor 
along the drift walls.  Where the span of the drift exceeds 7 metres (intersections, 
truck loading areas), 3 metre No. 7 resin rebar will be installed at a 1.7 metre by 1.7 
metre pattern with No. 6 gauge screen.  Shotcrete may be required for blocky 
ground conditions, if faults and shear zones are encountered. 

Ground support in sill drifts will include 1.8 metre 20 mm resin rebar (No. 6) installed on 
a 1.2 metre by 1.2 metre pattern with No. 6 gauge welded wire mesh screen along 
the back of the drift and 1.8 metre long (FS35) friction bolts on a 1.2 metre by 1.2 
metre pattern with No. 6 gauge wire welded mesh screen installed to within 1.5 
metres from the floor along the walls.  Access along the sill drifts will be required for 
the life of the level.  All sill drifts will be shotcreted along the back and walls to 
maintain uninterrupted and safe passage during mining. 

A geomechanical report outlining geotechnical assumptions, ground support and 
stope sizes is located in Appendix B – Rock Mechanics.  

Underground Development Schedule 16.2.4

A development and production schedule has been completed for the Bradshaw 
Project.  Underground development will begin once a decision is made to mine the 
bulk sample.  The underground development and production schedule and annual 
development meters are shown in Table 16.6.  Additional development schedule 
details have been included in the Appendix E – Level Plans. 

Table 16.6: Annual Development Quantities 

Description Year 0 
(m) 

Year 1 
(m) 

Year 2 
(m) 

Year 3 
(m) 

Year 4 
(m) 

Year 5 
(m) 

Year 6 
(m) 

Totals 

Ramp (m) 586 1,218 943 724 454   3,924 

Lvl Acc (m) 228 776 605 332 398   2,339 

Mixed Dev 592 2,434 2,671 2,888 3,202 2,582 14,370

Ore Dev 246 684 817 1,152 1,088 1,114  5,102 
FA Dev Lat 
(m) 7 441 418 247 188   1,301 

FA Vert (m)  165 120 104 107   496 

RA Vert (m)  28      28 

Totals (m) 1,659 5,746 5,574 5,447 5,437 3,696 27,560 
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Underground Production Profile 16.2.5

The Bradshaw project will operate two shifts per day, seven days per week.  
Underground crews and maintenance workers will work 10 hours per shift.  
Management, administration, and technical services staff will work eight hours per 
day from Monday to Friday.  Annual production has been based on 365 days per 
year. 

Each mining block will be extracted from the bottom upward.  As the ramp is 
developed, access to the bottom of the mining blocks will be established.  The 
undercut and overcut sill drifts will be developed and stopes will be extracted while 
the ramp development continues downward.  An average of 675 tonnes per day will 
be achieved during the project’s mine life. 

Production Summary 
The life of mine production profile is summarized in Table 16.7. 

Table 16.7: Life of Mine Production Profile 

Production Profile LOM 
Total

 Year 0 Year 1  Year 2 Year 3 Year 4  Year 5  Year 6 Year 7 Year 8 

Dev Tonnes (t) 11,334 31,630 37,798 53,264 50,332 51,497 235,855 

Dev Grade (g/t) 5.52 3.63 4.30 4.36 3.82 4.35 4.19 

Stope Tonnes (t) 39,562 49,695 144,019 188,695 250,448 197,468 302,046 302,550 76,957 1,551,440 

Stope Grade (g/t) 5.78 5.49 4.56 5.31 4.64 4.48 4.95 4.88 5.89 4.92 
Stope and Dev 
Prod (t) 50,896 81,325 181,817 24,1959 300,780 248,965 302,046 302,550 76,957 1,787,295 
Stope and Dev 
Grade (g/t) 5.72 4.77 4.50 5.10 4.50 4.45 4.95 4.88 5.89 4.82 

Incremental Dev (t) 27,444 112,871 123,841 133,920 148,877 119,700 0 0 0 666,253 
Incremental Dev 
Grade (g/t) 1.31 1.31 1.31 1.31 1.31 1.31 1.31 0 0 1.31 
Gold from Dev and 
Stope Production 
(Au Oz) 9,366 12,467 26,327 39666 43,520 356,48 48,036 47,492 14,579 277,101 
Gold from 
Incremental Dev 
(Au Oz) 1,152 4,736 5,197 5619 6,230 5,023 0 0 0 27,957 

Total Au Oz 10,518 17,203 31,523 45286 49,751 40,671 48036 47,492 14,579 305,058 
Avrg Stope and 
Dev Production 
(tpd)) 139 223 498 663 824 682 828 829 855 675 
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Production Equipment 16.2.6

The underground mobile equipment required for production, development, and 
support services (excluding spares) is summarized in Table 16.8. 

Table 16.8: Mobile Equipment 

Equipment Type No. Units
Development  
2-Boom Jumbo 2 
LHD – 6 yd 2 
Scissor Truck 3 
Production/Backfill  
LHD – 6 yd 4 
Longhole Drill 2 
Underground Truck Haulage  
Haul Truck – 30 t 4 
Services/Construction  
Personnel Carrier 4 
Flat Deck Boom Truck 2 
Backhoe/Forklift 2 
Total 25

Ventilation16.2.7

The overall ventilation system design will be a negative or “pull” system providing 189 
m3/s (400,000 cfm) to the underground workings via the main decline connected to 
the mining horizons. All of the exhaust air will return to surface through a 3.7 metre (12 
ft.) x 3.7 metre (12 ft.) alimak Return Air Raise (RAR). This raise will be outfitted with a 
man-way for egress.  All primary fans will be located on surface and be controlled by 
variable frequency drives (VFD) to mesh the production rate with the air volume 
requirements, thereby optimizing energy (power and propane) usage. Details on the 
ventilation system design are found in Appendix D – Ventilation. 

Fresh air will be supplied to the extents of the mining levels using auxiliary ventilation 
from the main ramp. Exhaust air from the mining levels will return on the levels through 
regulators into the exhaust raise system to surface. The main ventilation systems 
consist of the following installations; 

Main fresh air supply fans and propane direct fired heaters connected to the 
portal 3 metre (10 ft.) x 3 metre (10 ft.) raise. 
Main return air fans connected to a 3.7 metre (14 ft.) x 3.7 metre (14 ft.) raise, 
which is outfitted with a man-way. 
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Installation of VFD’s for all primary fans will allow flexibility in the air volume capacity 
to meet the regulatory and production requirements. The overall ventilation system is 
illustrated in Figure 16.8. 

The region surrounding Bradshaw has a continental climate that is characterized by 
cold dry winters and relatively warm dry summers.  Daily temperatures range from 
+25ºC in summer to -22ºC in the winter.  Temperatures as low as -45ºC and as high as 
+35ºC have been recorded.  A direct fired propane mine air heating system will be 
installed to maintain approximately +3ºC mine intake air during winter months.  A 
mine air cooling system will not be required. 

The main fan operating duty points are listed in Table 16.9.  To obtain actual 
operating performance data, an Alphair ventilation fan was assumed. 

Table 16.9: Main Fan Duty Points 

System Number of 
Fans Operating Duty Point Connected Fan 

kW 
Mine Air 
Heater 

Main FAR Intake 2 189 m³/s (400 Kcfm) at 124.5 Pa 
(0.5” SP)  

2 x 37 kW (50 HP) 
 2 x 5.9 MW 

Main RAR Intake   2 85 m³/s (180 Kcfm) at 2.6 kPa (10.4” 
SP)   

2 x 300 kW (400 
HP) 
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Mine Air Volume Estimate 
The Ontario Occupational Health and Safety Act and Regulations for Mines, and 
Mining Plants Section 183.1 states that “The flow of air must be at least 0.06 cubic 
metres per second for each kilowatt of power of the diesel-powered equipment 
operating in the workplace”. 

A utilization factor was applied consisting of a conservative 80% or 70% for all 
haulage equipment and 50% or 25% for all other equipment.  The estimated diesel 
equipment fleet is listed in Table 16.10. 

Table 16.10: Diesel Equipment Fleet and Air Volume Requirements 

Equipment Type No. 
Units 

Engine Utilization 
(%) 

CMS Required 
(0.06 CMS/kW) 

Hp kW 
Development           
2-Boom Jumbo 2 116 86.5 25% 2.7 
Scissor Truck 3 116 86.5 25% 4.1 
LHD - 6yd 2 279 208 70% 20.4 
Production/Backfill           
LHD - 6yd 4 279 208 70% 34.9 
Longhole Drill 2 na  na  na  na  
Underground Truck Haulage           
Haul Truck - 30t 4 400 298 80% 60.4 
Services / Construction           
Personnel Carrier 4 134 100 50% 12.6 
Flat Deck Boom Truck 2 116 86.5 25% 2.7 
Backhoe/Forklift 2 99 74 25% 2.3 

Total 35       140.0 
Leakage Allow. 
(PFS study and
leakage) 34% 50.0 

Total CMS 190.0
Total CFM   400,000

The “leakage allowance” contingency includes consideration for the level of study 
and potential variation in the make/model of the final selection of diesel equipment. 
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Ventilation Design Parameters 
The primary ventilation design parameters used in the design of the ventilation system 
are listed in Table 16.11. 

Table 16.11: Ventilation Parameters and Design Values 

Parameter Value Unit 

Average ore production rate 675 tpd 

Ventilation system Pull 

Ventilation capacity (max) 189 (400,000)  m³/s (cfm) 

FAR air velocity (max) 11 (2,200) m/s (fpm) 

RAR air velocity (critical range) 7-12       
(1400-2400) m/s (fpm) 

Power Cost $0.08 Per kWh 

Main decline: 5.0 m x 5.2 m < 6 (<1200) m/s (fpm) 

Supported Alimak Raise (K-value) 0.0.013  kg/m3 

Haulage ramp resistance (K-value; blast tunnel –dykes) 0.012  kg/m3 

4.7 m x 4.7 m Alimak raise with manway (RAR) 0.02  kg/m3 

Silica, crystalline (TWA) 0.025 mg/m³ 

DPM – TC 0.4 mg/m³ 

CO (TWA) 25 ppm 

CO2 (TWA) 5000 ppm 

NO (TWA) 25 ppm 

NO2 (TWA) 0.2 ppm 

SO2 (TWA) 2 ppm 

Heat stress limit (wet bulb globe temperature - 
moderate, acclimatized, 75% work; 25% rest) 28.5 °C 

Noise continuous (8 hours)  85 dBA 

Noise intermittent (15 minutes) 100 dBA 

The design values are based on the “Threshold Limit Values for Chemical Substances 
and Physical Agents” as published by the ACGIH and referenced in section 283 of 
the OHSA and Regulations for Mines and Mining Plants. 

Typical Level Layout 
The ventilation circuit on most operating levels will consist of a single 42 inch 56 kW (75 
HP) fan, hung in the ramp, attached to 1.1 metres (42 inch) PVC ducting providing 
ventilation to the extremities of the orebody. The system will provide for the operation 
of an LHD and secondary equipment, which require a total of 18.8 m3/s (32,000 cfm). 
The trucks will not be accessing the individual levels but will be loaded in the ramp or 
along the level access near the remuck. If development distance exceeds 300 
metres (1000 ft.) a second fan will be required to be installed in series. The RAR 
regulator will be adjusted to allow for a total of 26.5 m3/s (56,000 cfm) exiting the 
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level. This allows for 13.5 m3/s (28,000 cfm) to be pulled off the ramp for passage of 
the LHD to the ramp for truck loading. A typical auxiliary ventilation fan including 
ventilation ducting is shown in Table 16.12.  A typical production level ventilation 
circuit is shown in Figure 16.9. 

Table 16.12: Level Auxiliary Fans Installations 

Duct Fan Type 
Total 

Number 
of Fans 

Connected 
Power Remarks 

Single 1.067 m 
Diameter ducts 
(42” diameter) 

Alphair 4200VAX2700, 1780 
rpm. 18.8 m3/s (37.5 Kcfm) at 
1.5 kPa TP c/w 56 kW (75 HP) 
motor

16+ 56 kW 
(75 HP) 

Single fan every 300 metres 
per active sublevel required, 
and preferred to keep two 
spares on site

Figure 16.9: Typical Level Ventilation Circuit 

 
 
Main Ramp Development 
The 5.5 metre (18 ft.) wide x 5.0 metre (16.5 ft.) high main decline will be driven at 
approximately -15% from the portal ultimately to the 495 Level.   

With operations in a single face heading, the maximum air volume required is for the 
simultaneous operation of the LHD and haulage truck (plus allowances for auxiliary 
equipment) should be 37 m3/s (78,000 cfm). This will be divided equally with 18.5 m3/s 
(39,000 cfm) being delivered via a two duct system to the face. 

The first exhaust air connection from the main ramp will be the 45 Level, which is 
approximately 500 metres (1500 ft.) from the portal.  An additional 100 metres (300 ft.) 
of duct allowance should be allowed to account for the extra time required to 
complete the first leg of the exhaust raise to surface. 
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The exhaust raise system will be divided into a series of raises in order to minimize the 
auxiliary ventilation system required to drive the ramp.   Each section of raise will be 
approximately 30 metres (100 ft.) in length. The auxiliary ventilation system should be 
designed for a total length of 300 metres, which includes equivalent duct lengths for 
going around corners in the ramp and an additional 100 metres of ducting before 
each leg of the exhaust raise is completed.  

The most practical auxiliary tubing installation consists of 2 x 1.1 metre (42 inch) 
diameter PVC ventilation duct each connected to a 75 kW (100 HP) fan. For each 
300 metres of new development an additional 75 kW (100 HP) fan will be added to 
the duct line. Each duct will handle 18.5 m3/s (39,000 cfm).  Each installation should 
consist of a 75 kW (100 HP) fan, inlet silencer, and inlet bell with screen.   

The 5.5 metre wide x 5.5 metre high main ramp will be driven at a maximum gradient 
of -15 percent.  The longest section of the ramp to ventilate before the first fresh air 
connection from the portal is approximately 610 metres.  The auxiliary ventilation 
system is designed for an equivalent length of 640 metres (2,100 feet), which includes 
allowances for corners in the ramp. 

LHD: 250 kW (335 HP) requiring 10.5 m³/s (33,500 cfm). 
50 t haulage truck: 485 KW (650 HP) requiring 23.3 m³/s (65,000 cfm). 
Two boom jumbo: 60 kW (80 HP) requiring 3.6 m³/s (8,000 cfm). 

 
The total volume of air required in the ramp has been designed to accommodate an 
LHD and a 50t truck.  During ramp development a total of 47 m3/s (100,000 cfm) will 
be supplied via twin 1.22 metre (48 inch) metal ducting to the face. 

During ramp development, two 1.22 metre (48 inch) diameter steel ventilation lines 
connected to 75 kW (100hp) fans will be installed.  Each duct will provide 23.5 m3/s 
(50,000 cfm). 

Underground Mining Personnel 16.2.8

The personnel required on site include owners and contractor’s management, 
technical services (engineering and geology), administration, maintenance, 
supervisory, and development/production personnel.  The estimated annual 
personnel required on site are summarized in Table 16.13. 
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Table 16.13: Personnel on Site (Life of Mine) 

 
 

Description Rate Unit Hours Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9
Bulk

Sample
Owner Staff
Mine Manager $79.00 $/Hour 10 1 1 1 1 1 1 1 1 1
Mine Engineer Planner $65.00 $/Hour 10 1 1 1 1 1 1 1 1 1
Mine Geologist/Sampler $65.00 $/Hour 10 1 2 2 2 2 2 2 2 2
Security/First Aid $45.00 $/Hour 10 2 2 2 2 2 2 2 2 2

Total Owner Staff $3,640 $/Day 5 6 6 6 6 6 6 6 6

Surface Contractor Direct Labour
Surface Material Handling
Loader Operator $72.49 $/Hour 10 2 2 2 2 2 2 2 2 2
Backhoe Operator $72.49 $/Hour 10 1 1 1 1 1 1 1 1 1
Sizer Operator $72.49 $/Hour 10 1 1 1 1 1 1 1 1 1
Crusher Operator $72.49 $/Hour 10 2 2 2 2 2 2 2 2 2

Surface Material Handling 6 6 6 6 6 6 6 6 6
Surface Contractor Direct Labour 6 6 6 6 6 6 6 6 6

Contractor Underground Direct Labour
Development
Ramp Development
Development - Leader Jumbo Miner $85.02 $/Hour 10 2 2 2 2 2 2 2
Development - Maclean Rockbolter Miner $83.65 $/Hour 10 2 2 2 2 2 2 2
Development - Contractor Development Miner $80.27 $/Hour 10 4 4 4 4 4 4 4

Ramp Development 8 8 8 8 8 8 8 0 0

Level Development
Development - Leader Jumbo Miner $85.02 $/Hour 10 2 2 2 2 2 2 2
Development - Maclean Rockbolter Miner $83.65 $/Hour 10 2 2 2 2 2 2 2
Development - Contractor Development Miner $83.65 $/Hour 10 2 2 2 2 2 2 2

Level Development 6 6 6 6 6 6 6 0 0

Truck Haulage
Truck Operator $58.30 $/Hour 10 2 4 4 6 6 6 6 6 6

Truck Haulage 2 4 4 6 6 6 6 6 6

LHD Haulage
LHD Operator $72.00 $/Hour 10 2 2 2 2 2 2 2 2 2

LHD Operator 2 2 2 2 2 2 2 2 2

Longhole Drilling/Borehole Drilling
Longhole Driller $83.65 $/Hour 10 1 1 1 2 2 2 2 2 2

Longhole Drilling/Borehole Drilling 1 1 1 2 2 2 2 2 2

Longhole Blasting
Longhole Blaster $83.65 $/Hour 10 2 2 2 2 2 2 2 2 2

LHD Operator 2 2 2 2 2 2 2 2 2

Alimak Raising/Escapeway Manway
Alimak Raise Miner $93.24 $/Hour 10 0 2 2 2 2 2 2 2 2

Alimak Raising/Escapeway Manway 0 2 2 2 2 2 2 2 2

Contractor Underground Direct Labour 21 25 25 28 28 28 28 14 14

Contractor Indirects Labour
Management
Superintendant $100 $/Hour 10 1 1 1 1 1 1 1 1 1
Underground Supervisor $101 $/Hour 10 2 2 2 2 2 2 2 2 2
Safety Supervisor $77.28 $/Hour 10 1 1 1 1 1 1 1 1 1
Clerk $48.80 $/Hour 10 1 1 1 1 1 1 1 1 1

Subtotal Management $3,645.8 $/Day 5 5 5 5 5 5 5 5 5

Engineering
Surveyor $77 $/Hour 10 2 2 2 2 2 2 2 2 2

Subtotal Engineering $1,104 $/Day 2 2 2 2 2 2 2 2 2

Mechanical
Mechanic Lead Mobile Equipment $83.90 $/Hour 1 2 2 2 2 2 2 2 2
Mechanic Mobile Equipment $60.61 $/Hour 10 2 2 2 2 2 2 2 2 2

Subtotal Mechanical $2,890 $/Day 3 4 4 4 4 4 4 4 4

Electrical
Electrician Lead $83.90 $/Hour 1 2 2 2 2 2 2 2 2
Electrician $60.61 $/Hour 10 2 2 2 2 2 2 2 2 2

Subtotal Electrical $2,890 $/Day 3 4 4 4 4 4 4 4 4

Office/Wash Trailer Cleaning
Dryman $48.81 $/Hour 10 1 1 1 1 1 1 1 1 1

Subtotal Office/Wash Trailer Cleaning $976.2 $/Day 1 1 1 1 1 1 1 1 1
Contractor Indirects Labour $11,506 14 16 16 16 16 16 16 16 16
Total Mining Contractor Labour 35 41 41 44 44 44 44 30 30
Grand Total Labour 46 53 53 56 56 56 56 42 42

Gowest Gold
Bradshaw Gold Deposit

Manning Table People at Site
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17.0 RECOVERY METHODS 

17.1 Crushing, Screening and Ore Sorting 

A portable crushing, screening and ore sorting plant with daily production capacity 
of approximate 800-900 tonnes is considered. Appendix A – Sorter has details on the 
set-up and test results of the sorter. It is ample for the demands of the 675 tonnes/day 
mining rate, which will process mineralized feed that is trucked up the underground 
ramp of the mine and dumped at the stockpiles. The circuit will be operated at the 
mine site via an independent contractor.  Crushing operations are currently 
envisioned as a two stage circuit, primary jaw and secondary cone, with ore sorting 
equipment between stages.  The portable equipment, including transfer belt 
conveyors, are independently powered via diesel powered drives.  

ROM ore with average size of 400 mm, max. 600 mm, is loaded with a front-end 
loader from mine site stockpiles to the crushing circuit.  There will be two stockpiles, 
the majority being the Run of Mine Ore stockpile that is retrieved from the ore reserve 
base using blast-hole stopes, and the mixed stockpile that has to be trucked up the 
ramp through the portal on surface. This material consists of mineralized development 
muck that due to dilution is below the cut-off grade of 3 g/tonne and ordinarily 
discarded as waste, but contains mineralized material that can be economically 
retrieved by the sorter. The material to be economic must contain enough 
recoverable gold to pay for crushing and sorting, transportation to the mill, milling 
and smelting at the prevailing gold price received. Ore is processed to produce a 
final crushed product of minus 50 mm material prior to be transported to a toll milling 
facility.  Primary crushed material is fed to a primary screen, which is a double deck 
vibrating screen with screen mesh sizes of 25, and 75 mm, respectively. Fine material 
passing the bottom 25 mm deck will be sent to a single deck screen with 10 mm 
screen panels. Two dual energy X-ray transmission (DEXRT) sorters are considered. 
Material of 10-25 mm from the single deck screen is fed to a fine material sorter, while 
material of 25-75 mm is collected and fed to a coarse material sorting machine. 
Oversize of +75 mm material from the primary screen top deck is fed to a cone 
crusher that reduces the ore size to 80% passing 50 mm. Cone crusher discharge is 
sent back to the primary screen. 

The -10 mm fine material, as well as concentrate from two sorters are collected and 
will be sent to the mill for processing. Barren material from the sorters will be 
stockpiled as waste and will be used as underground backfill aggregate for the 
mined out stopes. 

The crushed ore material is then transported by trucks to the ore processing facility for 
gold recovery operations.  The ROM and “Mixed” stockpiles at the mine site are sized 
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sufficiently to allow for normal crushing operation shutdown periods and short term 
production interruptions.    

Based on pilot ore sorting test result, it is estimated that the mass recovery to sorting 
concentrate is about 53% with 98% of gold recovery. At ROM ore gold grade coming 
out of the portal averaging 4.82 g/t, the gold grade of the material shipped to the 
processing plant is expected to be as high as 9 g/t. 

17.2 Processing Plant  

A standard flow-sheet for the processing of Bradshaw ore is depicted in Figure 17.1.  It 
is assumed that the processing plant will operate on a 24 hour per day basis with an 
overall availability of 93%. 

The flow-sheet design incorporates the following general stages: 

Comminution (grinding and regrinding)  
Sulphide flotation  
Pressure oxidation 
Cyanidation and  gold refining 
Cyanide destruction 
Tailings disposal 
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Figure 17.1: Block Diagram of Standard Bradshaw Project Process Flowsheet 

 
Comminution17.2.1

Crushed ore is hauled from mine site to mill by highway trucks of nominal capacities 
of approximately 34 tonnes each and transferred to a crushed ore storage bin at the 
plant site.  The grinding circuit consists of a ball mill circuit.  Ore is ground to a size of 
approximately 80% passing 75 microns prior to being sent to the flotation circuit.   

A regrind mill circuit has been included to reduce the rougher flotation concentrate 
particle size to approximately 25 microns (P80) in order to improve the sulphide 
cleaning efficiency.  
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Sulphide Flotation 17.2.2

The flotation circuit consists of rougher and cleaner stages for separating the 
arsenopyrite and pyrite concentrates.  The flotation circuit shown in Figure 17.1 
represents the bench scale Locked Cycle Test (LCT) flow-sheet used in the 
metallurgical program (see Section 13).  The rougher flotation is completed with a 
feed particle size of 75 microns (F80).  The arsenopyrite rougher concentrate is then 
reground to 25 microns (P80) for final cleaning operations.  The rougher tailings are 
fed to pyrite flotation stage for pyrite recovery, if required. 

The sequential flotation circuit without applying ore-sorting generates two 
concentrate products: 

arsenopyrite concentrate (6.4%* mass recovery / 93% gold recovery) 
pyrite concentrate (4.8% mass recovery / 3% gold recovery)  

 
*Note: With ore-sorting the mass pull for the arsenopyrite will increase marginally 
based on the higher feed grade of the sorted material.  

For the standard flow-sheet, tailings from both arsenopyrite and pyrite cleaning 
circuits are combined and fed to the last stage of flotation, sulphide scavenger to 
recover residue sulphides prior to disposal.  Flotation tailings will be separate from 
gold refining tailings management.  Tailings impoundment will be located on site as a 
managed facility for life of mine operations.   

The use of a sequential flotation circuit provides the most flexibility with respect to 
potential changes in the mineralogy within the Bradshaw Deposit as well future 
opportunities to treat feed materials at different mills.   

Pressure Oxidation (POX) 17.2.3

Flotation concentrates are arsenopyrite and pyrite which are treated using pressure 
oxidation to oxidize the sulphides to access the gold in the solids.   

The concentrate slurry is pumped into a continuously operating autoclave.  Once in 
the autoclave, the slurry is subjected to high temperature (+200°C) and injected with 
high pressure oxygen from an oxygen plant.  After about 60 minutes, approximate 98-
99% of arsenopyrite and pyrite components in the concentrate dissociate to free the 
contained gold.  The majority of the iron and arsenic is solubilized first and then 
precipitates under pressure forming scorodite ( FeAsO4·2H2O), a chemically stable 
form of arsenic.   
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The oxidized slurry from the autoclave is discharged, cooled and thickened 
separating solids from the acidic solution. A portion of the acidic solution from the 
thickener is recycled to the autoclave feed tank to help condition the new 
concentrate and remove carbonates.  The balance of the thickener overflow is 
neutralized with limestone and lime prior to being pumped to tailings area. The 
thickened gold bearing POX residue is neutralized to a desired pH level suitable for 
cyanidation and then pumped to a cyanidation circuit for gold recovery.   

Filtration of the thickened POX residue slurry prior cyanidation is being investigated, 
which will be necessary if the POX product is to be treated in a different location. 

Cyanidation and Gold Refining 17.2.4

Neutralized POX residue is pumped a conventional CIL (Carbon-in-Leach) circuit 
where leaching and adsorption of gold are carried out simultaneously. Cyanide 
required for leaching gold is added to the circuit, while milk of lime is added to 
maintain slurry at the desired pH level.  Barren activated carbon is added to the last 
tank and advances via carbon advance pumps counter-currently to the slurry. As 
the gold is leached, it is adsorbed by the carbon. Air is sparged from the bottom of 
each tank into slurry to maintain adequate dissolved oxygen levels in the pulp.   

Carbon pregnant with gold from the first CIL tank is pumped to a loaded carbon 
screen where the loaded carbon is separated from the slurry. The slurry falls by gravity 
back to the 1st CIL tank. The loaded carbon is transferred to a bin from where the 
loaded carbon is transferred to the stripping stage. 

Tailings from the last CIL tank overflows to a carbon safety screen which prevents the 
loaded carbon from getting lost. The screen undersize flows by gravity to a pump-
box, and is then pumped to the tailings dewatering area. 

Cyanidation of the POX residue results in high gold extractions of over 98%.  Loaded 
carbon is processed via a pressure stripping and gold refining plant.  The expected 
overall recovery of gold from the ore is approximately 93%. 

Cyanide Destruction 17.2.5

Following cyanidation, residual cyanide contained in the leached slurry is destroyed 
via a SO2/air cyanide destruction circuit.  Cyanide destruction discharge is then 
thickened and sent to a conventional tailings containment area for impoundment. 
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Tailings17.2.6

The autoclave discharge solution from the thickener overflow is neutralized with 
limestone and lime prior to being pumped to the tailings area.  Disposal is in a 
general cyanidation tailings area or in a separate designated area.  Water is 
recycled from the tailings impoundment area for reuse in the processing plant. 

17.3 Processing Plant Options  

Gowest has been exploring the possibility of bringing the project into production 
earlier and at reduced capital outlay through toll milling.  In 2012 Gowest and Xstrata 
(Glencore) entered into a memorandum of understanding (MoU) to complete 
internally a preliminary engineering study (PES) primarily aimed at evaluating the 
viability of toll-milling through the currently dormant D-division at the Kidd Operation 
Concentrator.  

In late 2014 Gowest retained AMEC Forster Wheeler (AMEC) to execute a 
prefeasibility level assessment of Kidd Mill option No.1 (Mill A), and a conceptual 
study of using alternative milling operation in the Timmins area.  The conceptual study 
included the following options, 

Toll milling through an alternative nearby mill referred to as “Mill B” .  
Construction of a new process plant at a Timmins brownfield site.  

 
The milling options explored in this report consider the production of an arsenopyrite 
concentrate as final product, which would be shipped to a refinery for gold recovery.  
To allow for comparison of the options above, similar treatment rates and flow-sheets 
were considered.  AMEC was retained by Gowest to perform an analysis of the 
different options available.  This section includes key findings from the AMEC Pre-
Feasibilty Study Report (Bradshaw Ore Toll-Milling Study) and an Internal Concepts 
Study Report (Bradshaw Ore Treatment Alternatives).   
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Process Design Basis17.3.1

Key design parameters for the toll milling are given in Table 17.1 below.  

Table 17.1: Summary of Toll Milling Process Design Parameters  

Design Parameters Units  Value  

Nominal processing rate  t/a  180,700  
Nominal production of gold (avg 7 years LOM)  oz/a  40,500  
Average feed grade to processing plant g/t  7.61 
Average plant daily throughput  t/d  500  
Crushed ore size (P80)  mm  varied 
Primary grinding size (P80)   75  
Regrinding size (P80)   25  
Crusher work index (CWI)  kWh/t  14.5  
Abrasion index (Ai)  gram  0.135  
Rod mill work index (RWI) kWh/t 16.6 
Bond ball mill work index (BWi)  kWh/t  15.3  
Flotation gold recovery  %  96 * 
Flotation mass pull %  8 to 10 * 
Estimated Au concentrate grade (Aspy Conc.) g/t 90 * 

*Data are estimated based on recent test work done for toll milling option, to be 
confirmed in the next phase.  

The mass balance calculations were performed using the Metsim® simulation 
software. The model is based on the latest flowsheets as presented in AMEC’s 
Prefeasibility Study Report.  

Toll Milling Option 1 (Kidd Operations - Concentrator) 17.3.2

This option is about the use of toll milling for Gowest to process Bradshaw ore using 
the ‘D’-Division (D-circuit) at Glencore’s Kidd Operations.  Toll milling with this option 
will produce an arsenopyrite gold concentrate as the final product.  The gold 
concentrate produced will be filtered and dewatered in the concentrator and then 
trucked offsite for third-party processing.  Flotation tailings will be sent to the current 
tailings management area (TMA) for disposal. 

The ‘D’ circuit has a design capacity of 90 t/h.  The operations team at the mill 
proposed a campaign based operation schedule so the D circuit will maintain a 
process rate near 90 t/h (nominal). The current ‘D’-circuit can be modified to 
accommodate the Bradshaw ore process flow-sheets as depicted in AMEC’s 
Prefeasibility Study Report  
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The flow-sheets for this option include the following: 

100-F-001 Ore Receiving and Storage 
200-F-001 Primary Grinding 
300-F-001 Arsenopyrite Rougher and Regrinding 
300-F-002 Flotation Scavengers 
300-F-003 Arsenopyrite Cleaners 
310-F-001 Concentrate De-watering / Truck Loading 

 
A block diagram for toll milling is presented in Figure 17.2. 

Figure 17.2: Bradshaw Ore Toll Milling Block Diagram 
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Process Description (Option 1) 17.3.3

Crushing, Screening and Ore-Sorting  
For a description of this area refer to Section 17.2 above.   

Ore Receiving and Storage Area (Dwg. 100-F-001)  
The crushed ore is delivered in 40t highway trucks to the Kidd Mill site and processed 
in the existing ‘D’ circuit. The maximum ore size is expected to be less than 1 inch 
(<25mm). The ore is dumped directly to a truck dump hopper, 100-HPR-001, from 
where it discharges to a feeder. This feeds the ore to an ore receiving belt conveyor, 
100-CVB-001 (existing No.6 conveyor), which is equipped with a belt scale for flow 
rate measurement. The ore is transferred from ground level to the top of the coarse 
ore bins, 100-BIN-011, with an active capacity of 3200 tonnes. An additional 1500 
tonne bin capacity could be available if a transfer conveyor belt plow was utilized. 
Ore discharges from the fine ore bins onto four of seven belt feeders, 100-FEB-011 to -
017 (existing 14DA to 14DG), which feed ore to mill feed transfer conveyors 100-CVB-
003/004 (existing 15D and 16D), followed by 100-CVB-005 (existing 17D). Conveyor 
100-CVB-005 feeds ore to the rod mill and is equipped with a belt scale (100-SLB-002) 
measuring the feed to the grinding circuit.  

Grinding Circuit (Dwgs. 200-F-001, 300-F-001)  
The D circuit has two comminution circuits, primary grinding of crushed ore and 
regrinding of rougher concentrate. Bradshaw ore processing requires both circuits. 
The primary grinding circuit consists of a rod mill and ball mill for two stage grinding. 
Ore is ground to give a size distribution of 80% passing 75 microns (P80) prior to being 
sent to the flotation circuit. The regrind mill circuit reduces the rougher flotation 
concentrate particle size to approximately 80% passing 25 microns (P80) in order to 
improve the cleaning efficiency.  

Primary Grinding Circuit (Dwg. 200-F-001)  
The primary grinding of Bradshaw ore is completed using the rod mill, 200-MLR-010 
(existing 420-2101-04) followed by two ball mills, 200-MLB-020/021 (existing 420-2102-04 
and 430-2101-04), operating in parallel. The rod mill, with dimensions of 3.5 metre 
diameter and 5.3 metre length, is driven by an 800 hp motor. The ball mills, each 3.7 
metre diameter and 5.5 metre length, are powered by two 1500 hp motors. The rod 
mill and one ball mill, 200-MLB-020, discharge to a common pump-box, 200-SMP-001 
(existing D-24). Ball mill 200-MLB-021 discharges to a pump-box 200-SMP-004 (existing 
D-025) from where slurry is pumped to pump-box 200-SMP-001. Combined slurry is 
then pumped to the D primary cyclopac for classification. Cyclone overflow with a 
particle size 80% passing 75 microns passes to the flotation stage. Cyclone underflow 
is recycled back to the two ball mills by gravity.  
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The existing primary grinding cyclones are gMAX10-3139.  A cyclone supplier has run 
a simulation for the cyclopac based on the Bradshaw project ore parameters and 
process conditions, and confirmed that the existing cyclopac in the circuit could be 
operated with larger 4" vortex finders, 5" overflow adapters and 5" overflow pipes.  

A sampler, 200-SAM-001, is provided to collect samples from the cyclone overflow. 
Sample will be analyzed for metallurgical and accounting purposes.  

Milk of Lime is added to the ball mills to bring the slurry pH level to about 11 that is 
required in the next rougher flotation stage. 

Regrinding Circuit (Dwg. 300-F-001)  
Aspy rougher concentrate collected in pump-box 300-SMP-001 (existing D-31) is 
transferred to the regrinding pump-box, 200-SMP-101 (new). The regrinding stage 
reduces particle size of rougher concentrate from 75 microns to 25 microns (80% 
passing). Regrinding mill, 200-MLB-120, discharges to pump-box 200-SMP-101. The 
combined slurry is pumped by regrinding cyclone feed pump to a cyclopac, 200-
CYH-125. Cyclone underflow flows back by gravity to the regrinding mill. Cyclone 
overflow (- -box, 200-
SMP-102, from where slurry is pumped to slurry distributor (D-10) feeding to the Aspy 
1st Cleaner stage.  

Note: The capacity of this mill will also be reviewed for upgrading or replacement 
with a new regrinding mill.  

Flotation
The flotation circuit consists of rougher and cleaner stages for recovery of the 
arsenopyrite gold concentrates. The rougher flotation has a feed with a P80 particle 
size of 75 microns. The arsenopyrite rougher concentrate is then reground to a P80 of 
25 microns for multiple stage cleaning operations. The rougher tailings are discharged 
to the tailings management area.  

Existing D circuit flotation banks will be used for Bradshaw ore flotation. The existing 
piping system will require re-routing in order to accommodate Bradshaw ore flotation 
flow-sheets and flow rates.  

Rougher Flotation (Dwg. 300-F-001, 300-F-002)  
Ground ore slurry is pumped to a conditioning tank, 300-TAK-001 (existing D-3) where 
slurry is conditioned with flotation reagents, including talc depressant (CMC), copper 
(CuSO4), frother (MIBC), and promoter (3894). The required condition retention time is 
about 3 minutes. The conditioned slurry is fed by gravity to two parallel rougher 
flotation banks via a distributor 300-SPS-001 (existing D-13). 
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Recent test results showed that a total of 17 minutes (without a scale up factor) is 
required for Bradshaw ore rougher flotation. Because of the existing equipment 
volume limitation, the rougher stage is divided into rougher flotation and rougher 
scavenge flotation to achieve the total retention time.  

The two existing banks, (D Bulk Rougher East and West), have total of 18 bulk rougher 
cells. They are Wemco 84 models with an original volume of 4.2 m3 per cell. They 
were later modified to increase the volume to 5.8 m3.  These cells will remain in place 
and be used as Aspy Rougher Cells (300-FLO-201 to 209, 300-FLO-210 to 218), which 
will provide approximately 30 minutes of retention time. 

Rougher concentrate from two rougher banks is collected in pump-box 300-SMP-001 
(existing D-31). Rougher tails are collected in pump-box 300-SMP-002 (existing D-32) 
from where slurry is pumped to rougher scavenger, 300-FLO-221 to 225. 

Rougher scavenger cells are the existing five D-circuit bulk cleaner No.1 west cells. 
These are Denver DR-100 cells, 2.8 m3 per cell. This stage is employed to provide four 
additional minutes rougher flotation time (or as a rougher flotation scavenger).  
Scavenger concentrate is collected in the Aspy Rougher Concentrate Pump-box (D-
31) 300-F-001, where it combines with concentrate from the rougher flotation.  
Scavenger tails are collected in pump-box 300-SMP-004 (D-40) and will be pumped 
to the final tailings transfer pump-box.  

Arsenopyrite Cleaners (Dwg. 300-F-003) 
Three cleaner stages are adopted for Bradshaw ore flotation based on flotation test 
work results. The purpose of these cleaners is to improve gold grade and thereby 
reduce the cost of shipping to third party processing. 

Existing copper rougher banks have total of 12 Denver DR 24 cells, six in the north 
bank and six in the south bank. Volume of each cell is approximately. 1.4 m3. These 
cells were used for copper/nickel separation. They can be used as Aspy first cleaner 
cells, 300-FLO-251 to 256, 300-FLO-301 to 306. The two banks are fed from the existing 
stream distributor, 300-SPS-003 (D-10). 

The D circuit has two bulk cleaner No. 2 banks installed in parallel. The west bank with 
5 Denver DR 24 cells can be used as Aspy second cleaners (300-FLO-261 to 265). The 
east bank with 5 Denver DR 24 cells will be used as the third cleaners (300-FLO-271 to 
275).  

Aspy First Cleaner Scavenger (Dwg. 300-F-002)  
The D circuit bulk cleaner No.1 east (Denver DR-100 x5 cells, 2.8 m3 per cell) can be 
used as the first cleaner scavenger. Slurry feed to the scavenger is pumped from the 
pump-box 300-SMP-003 (D-33).  
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Concentrate Dewatering and Handling Area (Dwg. 310-F-001)  
The existing nickel concentrate thickener, 18.3 metres in diameter, will be used for the 
dewatering of final arsenopyrite concentrate. The thickener underflow will be 
pumped to a concentrate holding tank, 310-TAK-001, which is the existing nickel 
holding tank. The slurry will be pumped from the holding tank to a filter for further 
dewatering.  

The filter press for concentrate dewatering will be sized to operate on an 8-hour per 
day schedule. The truck loading schedule should average 2 to 3 trucks per day 
depending on truck load size. The trucks can be filled up daily with the filter press 
dewatered concentrate slurry in 8 hours.  

As the details of the project evolve with engineering plans and further analysis, the 
concentrate handling routing, methods, and frequency can be better defined by 
Gowest for Glencore.  

Reagent Preparation Area  
The reagent preparation and delivery systems required to provide reagents for 
processing Bradshaw ore are listed below:  

Lime System  
MIBC  
CuSO4  
CMC  
Promote 3894  
Flocculant Preparation System  

 
The Kidd Operations- Concentrator has a well-organized area for reagent storage 
and mixing.  The bulk of the plant reagents are unloaded and stored in a reagent 
area.  After preparation and mixing, they are pumped to the head tank room above 
the control room with overflows returning to the reagent area.  Metering pumps are 
located beneath the head tanks to distribute reagents to various addition points. The 
lime system uses a circulating loop through the plant to feed the addition points.  

Some modifications and/or additions to the reagent areas may be required for the 
purpose of processing Bradshaw ore.  

Toll Milling Option 2 - Timmins Area Mill 17.3.4

This tolling option is about an alternative operating plant (Mill) in the Timmins area 
that could process Bradshaw feed material. Gowest personnel and AMEC consulting 
engineers visited the facility in 2014. The objective of the visit was to assess the 
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general condition of the facility and to obtain capacity information on the Mill to 
accommodate the Bradshaw flowsheet and throughput.   

The Mill is currently toll treating other material and has a flowsheet that closely 
matches the intended Bradshaw flowsheet (essentially grinding and flotation 
followed by filtration of the final product).  This Mill was in operation during the time of 
the visit and was well maintained and operated by the owner.  It was constructed 
about a decade ago and has operated more or less continuously ever since and is 
hence in good working condition.  The plant is designed for various milling streams 
with a potential through-put of up to 1500 tpd.  

Design parameters and the flowsheet for this Mill are the same as for the Toll Milling 
Option 1 provided in Table 17.1: and Figure 17.2.  

This Mill includes a crushing plant therefore the Bradshaw mine could deliver coarser 
material if required. The capacity of each section is assessed and results are 
presented in Figure 17.3. The maximum value of the Y-axis was set to 200% i.e. 
wherever the installed capacity of the Mill exceeds the required capacity by more 
than double it is shown truncated to 200% for visual presentation purposes. 

Figure 17.3: Comparison of Existing Mill's Installed versus Required Capacity per Operation 

 

*Note: This chart is based on the existing mill capacity of 1500 tpd which is depicted at the 100% redline. 
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The mill description henceforth is based on treating 1500 tonnes of material per day, 
the plant is more than sufficient for handling the tonnage rate of the Bradshaw ore 
feed material.   

Crushing and Screening 
The 30"x42" primary jaw crusher can be used mainly as a “chute” or can be used to 
crush feed, depending on the crushing at the mine site.   

The secondary crushing circuit will receive ore at a F80 of 60 mm and will produce a 
screen undersize at a P80 of approximately 8 mm.  A smaller transfer size is targeted 
for this plant because it became apparent that this Mill has reduced grinding 
capacity.  Using the crushing work index of 14.5 kWh/t and published data by Metso, 
it is estimated that this HP400 crusher would consume 112 kW from its motor. The 
HP400 is driven by a 400 hp (315 kW) motor that has more than enough power to 
perform this duty. The small targeted product will demand a small closed side setting 
of 13 mm and would result in a circulating load of 58% in the secondary circuit. The 
conveyor belts have not been assessed whether they can accommodate this 
circulating load.  However, given that the primary crusher can be used to reduce the 
feed size to the HP400 significantly, it is assumed that an 8 mm product would be 
achievable. The same argument applies to the capacity of the double deck screen. 

Ore Storage 
The two ore storage bins ahead of the primary Ball Mills can each accommodate 800 
t of coarse ore.  At a total surge capacity of 1600 t these bins provide more than 
sufficient surge capacity between the mine and the plant. This significant 
overcapacity would practically decouple the mining and treatment operations.  

Grinding  
This Mill currently has two operating and one standby 10' x 13' ball mills.  Two of these 
would be fed using existing conveyor belts as primary mills while the third would be 
assigned to perform the secondary grinding or regrinding duty in the Bradshaw 
flowsheet.  With the average Bond Ball Mill Work Index of 15.9 kWh/t and the sizes as 
stated, each of the two parallel mills will draw 547 kW of pinion power (734 hp).   

The capacity of all of the unit operations at the Mill exceeds the required capacity.  
Only two of the ball mills are fed by a conveyor belt, the third mill will act as a 
secondary mill receiving cyclone underflow as opposed to crushed fresh feed, a 
modification that would be relatively simple to implement.  

The third 10' x 13' ball mill could be used for regrinding of rougher and scavenger 
concentrates.  However, if a vertical stirred mill (such as Metso’s 1250 hp Vertimill) is 
supplied for regrinding it would require a rectangular footprint of approximately  
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6 x 10 metres (including maintenance access and pumps) – it is conceivable that 
such an area would be available indoors at the Mill.  

The third mill is driven by a 560 kW motor. This is adequate power to act as a regrind 
mill in the process flowsheet.  

The current operation at this Mill uses a mix of different sized cyclones divided 
between two easily accessible cyclopacs. The size of these cyclopacs appeared to 
be more than sufficient to accommodate more cyclones for the grinding circuits.  

Flotation 
There is currently no dedicated conditioning tank at the Mill.  However, many 
installed rougher tanks would not be required for the Bradshaw ore and can hence 
be used for conditioning duties.  If required there is sufficient space on the platform 
next to the cyclones to install a new conditioning tank.  

The Mill currently has four banks of roughers, with each bank having eight of 14.3 m3 
rougher cells. Based on a preliminary mass balance and the residence time 
estimated from test results the Bradshaw ore would require only 14.9 cells. Hence, two 
of the four available banks would suffice. 

Given the number of free rougher cells it was assumed that the cleaner scavenger 
section could consist of three of the rougher cells in one of the two unassigned banks. 
The residence time required for the scavenging duty calculates to a total live volume 
of 17 m3 only. Using three 14.3 m3 cells would provide a large excess residence time 
thus compensating for any possible short circuiting due to the small number of cells. 

This Mill has just one line of small cells for concentrate cleaning.  To circumvent this it is 
assumed that the remaining five cells in the bank of large cells can be used as the 
first cleaner bank.  This will require some modifications to the fifth tank to seal it off 
from the bottom three tanks such that this bank can be effectively split into two 
separate and autonomous banks.  Alternatively, the fourth unused rougher bank can 
be used.  The total volume required for all three stages of cleaning is estimated at  
80 m3, as this arrangement will provide the required volume as shown in Figure 17.2 
above.  This proposed arrangement still leaves eight large 14 m3 cells unassigned so 
there is more than sufficient capacity at the Mill to perform the required flotation 
operation.  

The first cleaner bank would thus consist of five 14.3 m3 cells while the second cleaner 
bank would consist of six 2.8 metres (100 ft3) cells and the third cleaner would consist 
of four 1.4 m3 (50 ft3) cells. The 3rd cleaner bank’s total available volume falls well 
short of the volume required but it is assumed that this is not a significant issue given 
the excess total volume available. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



17–14

Thickening and Filtration 
Two thickeners at the Mill have diameters of 12.2 and 7.9 metres and will provide 
more than sufficient capacity for settling both the Bradshaw ore flotation tailings and 
concentrate respectively.  By comparison, the theoretically required diameter of the 
tailings thickener is 7.7 metres, while the concentrate requires a smaller 1.8 metre 
diameter thickener.  The concentrate thickener provides ample surge capacity 
ahead of the filtration and concentrate load out operations.  

It is understood that the Larox 1.6 PF filter installed at this Mill has seven chambers 
while a four-chamber unit would be sufficient for the Bradshaw application.  The 
model and number of chambers available needs to be confirmed in the future.  

Miscellaneous  
This Mill does not currently have a lime slaker.  A lime slaking and distribution system 
would need to be obtained.  One possibility would be to buy a lime slaking skid and 
install this in a suitable area at the plant.  A second possibility would be to add 
quicklime pebbles via a feeder onto the ball mill feed conveyor to adjust the 
operating pH. 

It has been assumed that all of the other reagent mixing and dosing systems are 
available at this Mill.  It is also assumed that the process, raw and gland seal water 
systems are also adequate for the Bradshaw duty as is the air service. These 
assumptions are justified by the similarity in unit operations, flowsheet and throughputs 
between the current operation and the proposed treatment of Bradshaw ore. 

The total power consumption required to process Bradshaw ore at this rate is 
estimated at 3.0 MW. This is well below the 6.0 MW capacity of the main power 
distribution substation at the Mill.  

In conclusion, this Mill provides an excellent fit to the required flowsheet and 
capacities for the Bradshaw ore.  The potential limitation is with the existing grinding 
power, but only when the plant would treat up to 1500 tonnes per day, which is  a 
long-term concern. 
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New Plant Option- Kidd Brownfield Site  
This option considers the construction and operation of a complete gold plant at the 
Kidd brownfield metallurgical property.  It is anticipated that re-use of the site would 
offer many advantages, from extending existing permits to savings on infrastructure. 
Advantages specifically include the following which should already be readily 
available at the site: 

Certificate of approval (air).  
Process heating permit.  
Standby generators permit.  
Area dust control permit.  
Certificate of approval for tailings disposal.  
Permit to draw water.  
Rail access.  
Power – substation.  
Water – pumping equipment.  
Reduced site clearance and preparation.  

 
This option would require more capital costs and longer engineering and 
construction time compared with the other options.  For Gowest, this option would 
only be considered if toll milling was not available for long term operations in the 
Timmins area. For purposes of this study, Gowest is pursuing the toll milling option and 
have obtained costs of this option. 

Toll Gold Refining 
Producing Dore Gold Bars  

Gowest will produce a high grade gold concentrate product that can be shipped in 
bulk with a low moisture content.  The quantity of concentrate is dependent on the 
quantity of ore processed at the mill and the feed grade to the mill from the mine. 

The gold concentrate can be either shipped by truck or rail depending on the 
location of the processing facility.   

Potential facilities currently available to Gowest for processing the concentrate are 
as follows:   

1. Cobalt Refinery, North Cobalt.  United Commodity memorandum of 
understanding to receive Gowest gold concentrate at process in expanded 
plant.  Current plans at the plant include expanding the refinery to process higher 
rates of feed tonnage to match or exceed the potential production from the 
Bradshaw Deposit. 
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2. Barrick and Newmont Gold Refineries in Nevada, USA  
3. Overseas via shipping container, currently being explored with various 

commodity traders. 

Gowest has been in ongoing discussions with the above potential facilities to process 
the gold concentrate.  These discussions require further details on how contracts for 
gold processing would be constructed. Preliminary costs were provided by the 
Cobalt Refinery and have been used in the financial analysis in this study. 
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18.0 PROJECT INFRASTRUCTURE 

This section describes the mine site infrastructure that will be constructed.  Efforts have 
been made to minimize the area that will be disturbed by the construction of these 
facilities and to minimize the capital cost.  The general arrangement of mine site 
surface infrastructure is shown in Figure 18.1. Detailed drawings can be found in 
Appendix F – Mine Drawings and details on compressed air, de-watering, water 
discharge design and calculations are found in Appendix H – Air and Water. 
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18.1 Mine Site Surface 

The mine site surface infrastructure will include the following: 

Roads 
Mine Dry and Office Trailers 
Sprung Building and Laydown Area 
Maintenance Building 
Compressor Plant 
Surface Water Distribution System 
Parking Area 
Waste, Mix Development and Ore Storage Areas 
Surface Settling Sumps 
Ore Sorter and Crushing Plant 
Power Distribution System 
Main Fresh Air Fan and Heater Systems 
Mine Air Heating 
Main Return Air Fans 
Mine Water Treatment Facility  
Portal Access to Underground  
Cement/Backfill (“Aran” or equivalent) 

 

Roads18.1.1

Existing Road to Site 
The existing road to the Bradshaw site will be used by personnel, material delivery 
units, and haulage trucks transporting material to the mill.  The current road will be 
used during the bulk sample phase. $250,000 of upgrades to the road such as 
widening, top layer and proper culverts and ditching will be required once the the 
project becomes an operating mine. The road will be maintained by a contractor 
year round.   

Site Access Road 
A 2,000 metre site road allowance or $536,000 has been included to service the 
various infrastructures required during the bulk sampling and operating mine phases. 
The roads will be maintained to support service vehicles and underground truck 
travel to the waste and mill feed storage areas.  The area is relatively flat and 
additional roads will be constructed to the fill batch plant, sorting area, and returnair 
raise (RAR) locations. The road will be maintained by a contractor throughout the 
mine life. 
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Mine Dry and Office Trailers 18.1.2

A mine dry and office facility will be located near the ore stockpile and portal area.  
A 30 person mine dry will be constructed with portable trailers and will be installed for 
the bulk sample phase and will be later expanded to accommodate 60 construction 
and development personnel during the mining phase. 

The facility will provide space for a meeting/assembly area for mine operations and 
maintenance crews, offices/work areas for all mine technical, supervisor, and 
management personnel, and mine rescue equipment maintenance and storage. 

Sprung Building/Laydown Area 18.1.3

An allowance of $69,000 for a “Sprung” building (40 m x 50 m) has been included for 
this project. Items such as ventilation fans and ducting, ground support, mobile 
equipment parts and other items not required to be stored in a heated facility 
(warehouse) will be kept in the “Sprung” building/laydown area. 

Maintenance Shop18.1.4

The shop and warehouse building will be approximately 12.5 x  25 metres in size.  The 
shop will have three bays to service trucks and other surface and underground 
equipment.  It will be equipped with a 10 tonne capacity overhead crane and will 
provide adequate space for the storage of maintenance tool cabinets and other 
items required for maintaining the mobile fleet.  An allowance of $177,000 of capital 
has been included for this building. 

Compressor Installation 18.1.5

The compressed air system will supply compressed air throughout the mine.  The 
selected portable compressors are air-cooled, two-stage rotary screw type at 1400 
cfm (400 hp) each.  Only one compressor with a spare is required during the bulk 
sample phase. There will be a total of three compressors installed, two operating and 
one spare in the mine operating phase.  Each compressor will provide 1,400 cfm (125 
psig) to supply the estimated average demand of 2,040 cfm with a peak demand of 
2,660 cfm.  A 9,690 litre (2,560 USgal) air receiver and an oil and water separator will 
also be incorporated into the compressed air system during the mining operations.  
All compressors and accessories will be located near the portal area. A total $92,000 
of capital has been allocated for the installation and piping the portable 
compressors to the underground compressed line distribution system. 
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Surface Water Distribution System 18.1.6

The surface water distribution system will provide fire water to surface buildings, 
process water to the batch plant, and process water underground for the mining 
equipment. The process water will be pumped from existing surface diamond drill 
holes to a water tank and distributed to the various facilities. 

The water tank will contain 500 m3 (132,086 USgal) of water and this volume is 
capable of supplying the fire suppression system to the surface buildings at 53.6 L/s 
(850 USgpm) of flow for 90 minutes, and the underground service water system with a 
3.5 hour supply at the estimated peak demand.  The bottom portion of the tank will 
serve as the fire suppression water supply reservoir.  Service water will only be drawn 
out of the top portion of the tank to ensure that the water volume required for fire 
suppression is available at all times. 

There will be two 20 HP pumps (1 Duty, 1 Spare) used to supply service water for the 
surface buildings, the batch plant and service water underground.  Average batch 
plant water consumption is estimated to be 3.15 L/s (50 USgpm) and underground 
peak water consumption is estimated to be 16.5 L/s (261 USgpm).  Each of the pumps 
will deliver up to 20.2 L/s (320 USgpm).   

A total of $70,500 has been allocated to this project for the pumps and water tank. 
The water source is expected to be nearby from the West Buskegau River and pump 
locations have not been determined at the time of writing this report. This cost 
estimate will need to be updated once additional information is available. 

Parking Area 18.1.7

Two parking areas will be provided.  A common parking area will be sized to 
accommodate site personnel and visitors and will be located to the entrance to the 
mine site. 

A parking area for surface and underground equipment will be located adjacent to 
the maintenance shop building.  Surface service vehicles and underground 
equipment will park in the area during shift change. 

Ore, Mix Development and Waste Rock Storage Areas 18.1.8

Three pads, 100 x 100 metres, will be constructed for the ore, mix development and 
waste rock material. Each pad will be capable of accommodating, 5000 tonnes of 
material and $360,000 has been allocated for this construction.  
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A larger area for waste and overburden (240 metres x 340 metres) is sized to 
accommodate 2 million tonnes of material (816,000 m3).  A portion of the waste will 
be used as backfill to fill underground stopes.  A ditch system surrounding this area will 
be constructed to collect and sample water to be treated at the waste water 
treatment plant if required. 

Surface Water Settling Sumps 18.1.9

The settling sumps will be performed in two stages: first for the bulk sample period and 
a larger facility for the operation of the mine. The construction of the smaller settling 
sumps will occupy an area of 18,750 m2 and the larger settling sump will occupy an 
area of 56,250 m2. A total cost of $1.435 million has been included in the capital 
estimate and provides a total area of settling sumps of 250 metres x 300 metres or 
75,000 m2.  

Ore Sorter and Crushing Plant 18.1.10

A total of 2.45 million tonnes of ore and mix development material will have to be 
crushed to -2” and processed through the ore sorting equipment before being 
shipped to the mill.  

The crushing plant and ore sorting equipment will be located close to the ore and 
mix development material pads. $500,000 has been included in the capital estimate 
for the installation of this equipment.  

Power Distribution System 18.1.11

Power for the Bradshaw site will be initially supplied by diesel generator sets for the 
bulk sample phase and Year 1. Electrical power from the Ontario grid will be 
available in Year 2 once the new power line and switchgear are installed. 

Sufficient grid capacity and a connection point are assumed available at the 
intersection of mine site road and Hwy 655.  Included with the power line are fiber 
optic services from Hwy 655 for business system/internet service.  It is assumed that 
sufficient bandwidth exists at the Hwy 655 intersection connection point. Hydro One 
has been contacted, and a New Customer Connection Request has been submitted 
on behalf of the project such that Hydro One can evaluate internally whether 
sufficient system infrastructure and capacity is available.  A total of $6.5 million 
(including 30% contingency) of capital has been included to establish a power line to 
the mine site.  

One genset will be required (Cat model C175-20) for the bulk sample and will 
located close to the fuel farm and stockpile areas. A second gen set (Cat model 
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C175-16) will be required as the mine is expanding to lower levels and until power grid 
from Ontario Hydro is available. A total of $430,000 has also been added to the 
project for the installation of the necessary gensets and required switchgear. 

The main site electrical switchyard and substation will be located close to the portal 
area.  The electrical distribution system will initially include a diesel generator for the 
first two operating years and will connect to the Ontario grid via overhead lines for 
the remainder of the mine life. General site lighting will be a combination of power 
line pole mounted fixtures and building mounted fixtures at the offices, shop, and 
other miscellaneous buildings.  

Underground facilities will be code compliant and most electrical equipment will be 
located within mine power centres (MPC) located adjacent to the point of utilization 
(e.g. dewatering sumps, level substation). 

A dual circuit feeder will be provided for underground power, allowing for leap-
frogging of the feeders during development and balancing production loads later 
on.  The total load for surface and underground, approximately 5 MVA will include 
dewatering and mining of two stopes on three levels. Operating costs have been 
assumed @ $0.08/kwhr. 

The estimate assumes that the electrical feeders will be installed in the ramp, but they 
can be routed down the RAR if preferred.  The cables will be terminated in junction 
boxes at each level. 

Underground communication will be by leaky feeder, and hardwired telephone.  
There will be no advanced automation or communication systems. 

Main Fresh Air Fan and Heater Installations 18.1.12

Figure 18.2 illustrates the main fan and heater installation on surface (beside the 
portal) consisting of: 

Inlet hood with safety screen. 
Rectangular inlet silencer to reduce the noise level to 85 dBA at 3 metres from 
inlet. 
Two 5.9 MW (18.5 MM BTU/hour) direct fired propane mine air heaters come with 
control room, and transition section comes with access doors. 
Vane axial mine fans at 37 kW (50 HP) each comes with inlet bell with screen and 
outlet evase. 
Flex connection. 
Gravity operated back-draft dampers. 
Transition section from fan outlet to 3 metres x 3 metre elbow. 
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90 degree x 3 metres (10 ft.) x 3 metres (10 ft.) elbow to connect to 3 metres (10 
ft.) x 3 metres (10 ft.) raise collar. 
Air volume and pressure monitoring devices. 

 
The design will provide an air-lock door system to allow access for egress. 

Figure 18.2: Typical Intake Axial Fan/Direct Fired Heating System  

 
 
The main intake fan maximum operating duty point is listed in Table 18.1: . 

Table 18.1: Intake Raise Fan Duty Points 

System Number of 
Fans Operating Duty Point Connected Fan 

kW 
Mine Air 
Heater

Duty  2 189 m³/s (400 Kcfm) at 124.5 Pa (0.5” WG) SP 2 x 37 kW (50 HP)  2 x 5.9 MW 

Main Return Air Fan Installations 18.1.13

The main exhaust raise is sized at a 3.7metre (12 ft.) x 3.7metres (12 ft.) to keep the 
resulting velocities out of the critical velocity range 7-12 m/s (1400-2400  fpm) for 
exhaust raises. The proposed exhaust raise system will also serve as the secondary 
egress route from underground workings as it is proposed to be equipped with a 
man-way. 

The type of man-way installed in the raise will dramatically impact the raise resistance 
and therefore the surface main fans operating duty point pressure which impacts the 
electrical energy consumption. 

The air velocity within the 3.7 metres (12 ft.) x 3.7 metres (12 ft) raise at the design 
volume of 170 m3/s  (360,000 cfm) is estimated at 2.8 m/s (2519 ft./min). This velocity 
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will make travel through the system at full air volume difficult; therefore, in the event 
secondary egress is required, the variable frequency drives on the main RAR fans can 
be adjusted to lower airflow and velocity to allow safe passage. The operating points 
for the return air fans are summarized in Table 18.2. 

Table 18.2: Main Return Air Fan Duty Points  

System Number of 
Fans Operating Duty Point Connected Fan kW 

Duty  2 85 m³/s (180 Kcfm) at 2.6 kPa (10.4” WG) SP 2 x 300 kW (400 HP)  

Mine Air Heating 18.1.14

The underground air heating system will be located in the short raise near the portal 
and will heat the mine air to a nominal temperature of 3°C during the winter months.  
The heating system capacity is designed for a 48°C (86°F) temperature range to 
allow for heating of the mine air at low ambient temperatures (-45°C has been 
recorded in the Timmins area). 

The direct propane fired system will include two 5.9 MW (18.5MM BTU/hour) heaters 
with a temperature rise of 48°C (86°F), common control room and will be complete 
with valve trains, electrics, and two x 37 kW (50 HP) variable frequency drives for the 
heater raise fans.   

The propane system will include a three 90,000 litre tank farm, vaporizers, pump, 
cement slab and piers, piping, and fencing. 

A total of $1 million of capital has been allocated for the fan/heater and RAR fan 
installations. 

Mine Water Treatment Facilities 18.1.15

Domestic Water Servicing 
This system will provide water for use by personnel working at the mine and visitors, for 
eyewash, safety, showers, hand-washing, toilets and urinals; but will not be used for 
drinking or cooking consumption.  Water for drinking will be provided by bottled 
potable water from commercial sources. 

Sanitary Wastewater Servicing 
Sanitary facilities will be provided for use by the mine employees and visitors, and 
include handwash sinks, toilets and urinals, and safety showers. 
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The estimated wastewater flows will be less than 10 m3/d and will be discharged to a 
subsurface septic leach field. The final designs for this system were not available and 
the costs will be added at the next level of study.  

Mine Supply Water Treatment 
The average water demand for underground process use is estimated at 31 m3/hr.  A 
pumping capacity of 40 m3/hr will be provided to allow for peak demand periods. 

The process water supply is assumed to be from several surface diamond drill holes 
located close to the surface facilities. 

Mine Process Water Discharge Treatment 
A treatment plant will be provided to treat water discharged from the settling ponds.  
There are several discharge points available for the treated water with the preferred 
point being at the nearby West Bakegan River. 

Portal Access to Underground 18.1.16

A portal will be constructed on the surface outcrop, north of the deposit near the 
proposed infrastructure and storage pads.  The portal will provide primary access to 
underground and allow for haulage of workers and material to surface.  The ramp will 
be constructed at a maximum grade of -15% to a size of 5.5 metres by 5.0 metres 
supported by rebar bolts and screen. A total of $307,000 has been included to 
establish the portal for this project. 

Aran Plant Installation 18.1.17

The backfilling of stopes will be required to mine the Bradshaw Deposit. The backfill 
will consist of cement slurry mixed with development waste rock. The Aran plant is a 
portable plant comprised of a cement silo and a batching tank to mix the cement 
slurry. The cement slurry will be pumped into a pipeline to feed underground tanks, 
stored close to the stope requiring backfill. The cement slurry will be pumped and 
mixed with the development rock as dumped into the stopes. 

$1.6 million of capital has been included to set up the Aran plant, associated pipeline 
and the procurement of two underground mixing tanks. 

Underground Infrastructure 18.1.18

Underground infrastructure has been kept to a minimum in order to reduce capex 
and opex costs. No major garage, tire bays or wash bays have been included in the 
mine design. All equipment repairs will be performed in the maintenance garage 
located on surface. 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



18–11

Mine Dewatering  
Water from mining operations, backfill decant, and groundwater will be collected in 
sumps located throughout the mine.  The water collected in the sumps will be 
pumped to surface using the cascading dewatering system.  A dewatering rate of 
190 m3/hr (840 USgpm) has been assumed during full mine production.  During 
development, submersible pumps will remove water from the mine, until such time as 
the main pump stations are established. 

A semi-dirty cascading pump system is proposed for the Bradshaw project. The use of 
submersible pumps and elimination of dirty water sumps will reduce the capital cost 
and standardizes the pump sizes for the project. Each level sump will be connected 
with boreholes and will drain to the larger cascade sump located three levels below. 
As shown in Table 18.3, the proposed cascade dewatering system is comprised of the 
following. 

Table 18.3: Sump Location and Pumping Rates 

Sump 
Location 

Flowrate Sump 
Size 

Sump 
Length 

TDH Equiv 
Pressure

Pump Power 

45 Level 300 m3/h 1,320 USgpm 432 m3 36 m 54 m 575 kPa 80 Kw 107 HP 
135 Level 270 m3/h 1,180 USgpm 336 m3 28 m 116 m 1,235 kPa 154 Kw 207 HP 
225 Level 270 m3/h 1,180 USgpm 240 m3 20 m 116 m 1,235 kPa 154 Kw 207 HP 
315 Level 300 m3/h 1,320 USgpm 432 m3 12 m 120 m 1,279 kPa 83 Kw 111 HP 
405 Level 80 m3/h 310 USgpm 64 m3 8 m 90 m 1,679 kPa 62 Kw 83 HP 
495 Level 80 m3/h 310 USgpm 64 m3 8 m 90 m 1,679 kPa 62 Kw 83 HP 

Each cascading sump will collect water from the level and boreholes sumps above. 
This semi-dirty type of dewatering system is less expensive to build but requires 
agitators (usually compressed air) to keep solid material in suspension. This will 
increase the wear and tear on the pumps but will eliminate the sumps from being 
“sanded out.”  The cascading sumps will be driven at a -20% grade to allow for LHD 
access to clean out the slimes.   

An allowance of 210 metres (4 metres x 4 metres) or $450,430 has been included in 
the development costs for the cutting of the level sumps. 

Refuge Stations  
The cost of three refuge stations has been included in this project. The specific 
location for each refuge station has not been determined (will be developed on 
every fifth level) for this study but an allowance for development of 40 metres has 
been included in the development costs ($85,600), and $75,000/each or $225,000 for 
the refuge stations construction.  
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Explosives and Accessories Magazine  
The cost of three powder and fuse magazines has been included in this project. The 
specific location for the magazines have not been determined (will be developed on 
every fifth level) and an allowance for development of 48 metres has been included 
in the development costs ($103,000) and $75,000/each or $225,000 for the magazine 
construction.  

Level Storages 
A development allowance has been added to each level development costs as 
shown in Table 18.4. 

Table 18.4: Level Storages 

Description Quantitiy Size Total Metres Total Costs 
Ore Storage 16 4 m x 4 m x 10 m 160 $343,184 
Waste Storage 16 4 m x 4 m x 10 m 160 $343,184 
Electrical Substation 16 4 m x 4 m x 10 m 160 $343,184 
Level Sump 16 4 m x 4 m x 8 m 128 $274,547 
Supply Storage 16 4 m x 4 m x 6 m 96 $205,910 
Total 16  704 $1,510,000 

Secondary Egress  
The main egress to the mine will be the main ramp accessing each individual levels. 
A secondary means of egress will be located within the RAR system from the bottom 
mining level to surface. The escapeway will be comprised of ladders and landings 
with a screened wall separating the manway and the 3.7 metre by 3.7 metre return 
air raise (RAR). A total of $4.35 million has been allocated to sustaining capital for the 
development of the RAR and the construction of the secondary egress. 
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19.0 MARKET STUDIES AND CONTRACTS 

19.1 Market Studies  

Neither Gowest nor Stantec has conducted a market study in relation to the gold 
doré that will be produced by the Bradshaw Project. Gold is a freely traded 
commodity on the world market for which there is a steady demand from numerous 
buyers.  

19.2 Commodity Price Projections  

Commodity pricing is based on base case metal prices and exchange rates 
consistent with current consensus estimates.   

This economic analysis was based on a gold price of US$1,200 /oz using a US$/C$ 
exchange rate of $0.80.  This is in line with the average gold price over the last five 
years (May 28, 2010 to May 29, 2015) of US$1,433 /oz and the US$/C$ exchange rate 
averaging $0.96.   

19.3 Contracts

Gowest currently has no binding agreements or contracts in place for the 
development of the Bradshaw Gold Deposit. 

While preparing the economic analysis, non-binding “budget” quotations were 
received for a number of key cost items that were typical of and consistent with 
standard industry costs  including; 

Mining contractor rates 
Mine site crushing rate 
Transportation rates for ore and concentrate 
Toll milling rates 
Gold concentrate refining cost terms 

 
For purposes of this study, Stantec developed the costs for a mining contractor 
supported operation as a basis to develop operating costs that can be used in the 
financial analysis. Gowest Gold expects that terms contained within any sales 
contract that could be entered into for the sale of gold would be typical of and 
consistent with standard industry practices, and be similar to contracts for the supply 
of gold elsewhere in the world. In the opinion of the QPs, Gowest Gold will be able to 
market gold produced from the Bradshaw Gold Project at the prevailing world price 
through a variety of buyers available to other gold producers in the Timmins area. 
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20.0 ENVIRONMENTAL STUDIES, PERMITTING AND SOCIAL OR 
COMMUNITY IMPACT 

20.1 Environmental Baseline Studies 

Unless otherwise noted, the following sections have been summarized from the 2009-
2014 Environmental Baseline Report Gowest Bradshaw Project by Golder Associates 
(2015a). 

Overview20.1.1

Gowest recognized the importance for initiating environmental baseline studies and 
the permitting process at an early stage, and as such, environmental baseline studies 
were carried out between 2009 and 2014. The objective of the environmental 
baseline studies was to document existing conditions at the Project site prior to 
development.  The initial phase (Phase I) of the baseline studies was undertaken in 
2009 and 2010, to collect existing background information and carry out limited field 
baseline data collection programs, including a small-scale geochemical evaluation 
program, and a limited hydrology/surface water quality program.  Phase II of the 
baseline studies involved the completion of programs initiated in Phase I as well as 
remaining baseline field programs (e.g. hydrogeology, groundwater quality, aquatic 
biology, vegetation, and wildlife, carried out between 2010 and 2014). 

Geochemistry20.1.2

The primary objective of the geochemical characterization program was to provide 
sufficient data for the evaluation of the environmental behaviour of the various waste 
materials expected to be produced during mining and mineral processing at the 
Bradshaw Deposit.  Components of this objective included: 

Identification of mine materials (i.e. waste rock and ore) that may generate acid 
rock drainage (ARD) and/or metal leaching (ML). 
Quantification of mineral reactions to develop metal leaching rates. 
Identification of key factors that could influence site water quality; and 
Provide input to engineering design and other environmental evaluations for the 
Project. 

 
The geochemical characterization included the following tasks: a review of the site 
geology and general properties of mine materials and data evaluation and 
characterization of ARD/ML potentials of all collected materials.  Geochemical 
characterization was completed using samples selected from the diamond drill core 
to represent specific rock types, and to evaluate the characteristics of geological 
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materials on a scale that is relevant to proposed mining operations. The scope of 
work was consistent with the guidance documents that have gained regulatory 
acceptance in jurisdictions around the world. 

The geochemical work on the waste rock indicates that the argillaceous 
sediment samples have potential for acid generation based on static test data.  
The argillaceous sediments are a very minor lithology (<5% of the total rock) at 
the Bradshaw Deposit.  The remaining rock types are expected to be non-acid 
generating.  In general the neutralization potential of waste rock samples was 
high, consisting primarily of reactive carbonate minerals.  Acid generation of the 
ore is not an issue based on the results of Neutralization Potential Ratio (NPR), 
Carbonate Neutralization Potential Ratio (CaNPR) and Non Acid Generating 
(NAG) pH values.  Furthermore, the neutralization potential of the ore was high, 
and consists primarily of reactive carbonate minerals.  Metal leaching, most 
notably arsenic, does appear to be an issue with the ore and waste rock, as 
observed in both short-term leach and humidity cell tests.  The waste rock 
lithologies reporting the highest arsenic concentrations in the leach tests were the 
argillaceous sediment and the unaltered mafic volcanics.   

Hydrogeology20.1.3

The purpose of the hydrogeological program was to document existing 
hydrogeological conditions at the site prior to development, establish baseline 
groundwater quality, determine groundwater flow direction and identify potential 
groundwater users in the area.  The baseline hydrogeological study included the 
following tasks: 

Background review and data gathering. 
Determination of groundwater monitoring well requirements (overburden and 
shallow bedrock). 
Drilling, installation and development of monitoring wells. 
Sampling of monitoring wells. 
Assessment of groundwater quality and flow direction and potential groundwater 
users in the area. 

 
Five monitoring wells were installed in June 2010 on the Project site.  The stratigraphy 
encountered in the wells was peat/organics, clay/silt, and till overlying bedrock.  
Water quality samples and water level measurements were taken from October 2010 
to August 2012.   Groundwater elevation is near surface, with some artesian 
conditions encountered at the site.  Hydraulic conductivity estimates for the 
screened intervals of the wells ranged from 3.3 x 10-7 to 2.1 x 10-5 m/s, with shallow 
bedrock hydraulic conductivities being slightly higher than that of overburden. 
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Groundwater users in the area are very limited with no known active wells being 
located within 10 km from the center of the site.  Shallow groundwater flow in the 
eastern portion of the site is likely flowing east towards the West Buskegau River and 
west in the western portion of the site towards a wetland area which flows 
northwards and eventually reports to the West Buskegau River. 

Meteorology And Hydrology 20.1.4

The objective of the baseline hydrology program was to document existing climate 
conditions, streamflow and water elevation data to provide and understanding of 
site hydrology over a range of conditions and drainage basin sizes.  The baseline 
hydrology program included the following tasks:  

Desktop review and basic analysis of available regional information;  
Selection of station locations and installation of equipment;  
Station monitoring; and  
Comparison of regional and local hydrologic information. 

 
Stream discharge was collected at four stream crossings around the Project site from 
September 2010 to November 2011 and in the winter of 2014.  Water elevation 
(stage) and discharge data were used to develop stage-discharge rating curves at 
each of monitoring locations.  The rating curves at the stations were used in 
conjunction with the continuous stage (water level) recorders that were installed to 
estimate a continuous discharge record over the program period.  

Despite the fact that station locations were not optimal due to site accessibility 
limitations around the Project area, it was found that for the recorded period, the site 
hydrology is comparable to the regional flow regime.  

Water Quality 20.1.5

The baseline ground water, surface water and sediment quality program included 
the following tasks: 

Collection of water samples and limnological data at six surface water 
locations;  
Collection of sediment samples at surface water locations; and  
Collection of ground water samples and limnological data, and measure 
water levels at eight monitoring wells.   

 
 

Gowest Gold Limited 
Bradshaw Gold Deposit 
NI 43-101 Technical Report and Prefeasibility Study
169514568 rpt_14568_bradshaw_prefeas_final_20150915 



20–4

Due to seasonal variability, four time periods were sampled throughout each year to 
determine seasonal trends and changes.  The sampling occurred from September 
2010 to August 2012.  

Fifty-four surface water samples were collected from six locations at the Project site.  
The surface water is generally acidic to near-neutral and organic, which is 
characteristic of the low-flow meandering watercourses of the wetland and 
coniferous forest environment.   Several metal levels were elevated with respect to 
the receiving water quality criteria of the Canadian Council of Ministers of the 
Environment (CCME) and Provincial Water Quality Objectives (PWQO) in all stations 
throughout all sampling seasons including iron, aluminum, cadmium and copper.  
Phosphorus was also elevated with respect to the PWQO criteria with concentrations 
classified as meso-eutrophic to oligotrophic according to the CCME guideline.  
Sporadic concentrations (7%) of free cyanide were elevated with respect to the 
receiving water quality guidelines (CCME and PWQO) at some stations.  Some 
phenol, cobalt and lead concentrations (below 17%) were elevated with respect to 
receiving water quality criteria (CCME and PWQO).  Sporadic selenium, zinc and 
Escherichia coli concentrations (below 6%) were elevated with respect to CCME and 
PWQO.  There was no apparent overall geographical trend observed in water 
quality.  A seasonal trend was observed with the highest numbers of exceedances 
with respect to CCME and PWQO criteria occurring in the winter sampling period 
(e.g. February).  

Twenty-eight sediment samples were collected from six locations at the Project site.  
Several metals were elevated with respect to the Provincial Sediment Quality 
Guidelines and CCME at all stations including cadmium, chromium, copper, iron, 
manganese, nickel.  All concentrations were below the CCME Probable Effects Level.  
A correlation between water quality and grain size and/or sediment quality is not 
apparent.   

Sixty groundwater quality samples were collected at the Project site.  The 
groundwater was generally near-neutral and within the receiving water quality 
criteria ranges (CCME and PWQO).  The groundwater samples had consistently 
elevated concentrations of phosphorus (92% exceeded the PWQO criteria value of 
0.02 mg/L) and were classified according to the CCME guidelines to be hyper-
eutrophic, indicating that the groundwater is nutrient-rich.  Dissolved iron 
concentrations were elevated with respect to the CCME and PWQO criteria in 
greater than 90% of samples.  Several metal concentrations were elevated with 
respect to the CCME and PWQO criteria including dissolved aluminum, dissolved 
arsenic, dissolved cobalt, and dissolved boron (i.e., greater than 25% of samples).  
Sporadic concentrations of copper, molybdenum, phenols, tungsten and vanadium 
exceeded the CCME and/or PWQO criteria at one or more stations. 
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Terrestrial Ecology 20.1.6

The terrestrial ecology study involved a phase one records review and a phase two 
field mapping (plant community mapping and breeding bird point count surveys).  
The phases were completed to provide a baseline characterization of the terrestrial 
environment within the Project site.  They provide preliminary baseline data as 
support for permit applications and the basis for comparison with future studies.   

Based on the results of the records review and field surveys, the following points 
relative to the Project site were highlighted: 

A total of 84 plant species were inventoried during the detailed plant community 
surveys. 
Broad beach fern has a provincial rank of vulnerable (S3) and was observed in 
two Eastern White Cedar – Black Spruce- Species Rich: organic soil (ES13r) 
ecosites.  These small ecosites are located in the northwest part of the Bradshaw 
Property away from any current proposed mining development.  
There is potential for 13 provincially listed wildlife species, one federally listed 
wildlife species, and one species listed as provincially vulnerable known to occur 
in the study area.   
Based on the information available, olive-sided flycatcher and rusty blackbird are 
assessed as having a moderate-high to high potential to occur within the site 
study area.  Of these species, only the olive-sided flycatcher was documented in 
the study area.   
A total of 55 species of birds were recorded during the breeding bird surveys. 
The study has provided Gowest with an understanding of the terrestrial flora and 
fauna within the site and can be used as a basis for more effective scoping of 
future baseline studies and ongoing monitoring studies. 

 

Aquatic Ecology 20.1.7

The aquatic ecology work consisted of collecting representative information for 
portions of the West Buskegau River system located upstream, within and 
downstream of the Project site. The following tasks were completed:  

Fish Habitat Mapping and Supporting Data Collection at five locations within an 
unnamed tributary of the West Buskegau River that flows along the western 
boundary of the property (2011) and at sampling locations SW2 (potential 
discharge location) and SW4 (downstream of the potential discharge location) 
on the West Buskegau River (2014). 
Fish Community Assessment at five locations within the western tributary of the 
West Buskegau River (2011) and at SW2 and SW4 (2014). 
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Benthic invertebrate community and algal community sampling at SW2 and SW4 
(2014). 

 
The results of the aquatic ecology field program indicate that the unnamed tributary 
to the West Buskegau River supports small fish species while the main channel of the 
West Buskegau River also supports sport fish (e.g., walleye and northern pike).  Neither 
of the SW-2 or SW 4 locations assessed contained potential spawning habitats for 
these sport fish species, although only two discrete sections of the West Buskegau 
River were assessed during baseline studies.  Catch data indicates that the West 
Buskegau River Tributary and the main River are cool water streams. 

Benthic invertebrate community and algal community sampling on the West 
Buskegau River provide background information required for permitting and for 
comparative purposes in future monitoring studies following approval of a final 
discharge location. Results indicate location SW2 supports a benthic invertebrate 
community of moderate density (>5000/m²) and moderate to low richness, with 10 
benthic invertebrate families and one phylum represented, total mean richness was 
18.  Location SW4 supports a low density (<5000/m²) benthic invertebrate community 
and moderate richness represented by 18 families, one phylum and one subclass of 
invertebrates. Mean total richness was 23.  Based on the 2014 assessment at SW2 and 
SW4, both benthic invertebrate communities appear to be characteristic of warm 
water habitats of low to moderate productivity.  The benthic invertebrate 
communities at SW2 and SW4 are similar and are likely representative of much of the 
West Buskegau River and other local and regional watercourses of similar 
geomorphology.  Highly sensitive indicator species typically associated with sensitive 
(e.g., cold water habitats) are not abundant at either location (Seyler, 2014). 

Archaeology20.1.8

Golder Associates Ltd. conducted a Stage 1 archaeological background study for 
the Bradshaw Project area in late 2014. This assessment was conducted as part of the 
environmental baseline studies for Advanced Exploration.   The objective of the 
Stage 1 assessment was to compile all available information about the known and 
potential cultural heritage resources within the study area and to provide specific 
direction for the protection, management and/or recovery of these resources, 
consistent with Ministry of Tourism, Culture and Sport guidelines.  The Stage 1 
archaeological assessment resulted in the determination that archaeological 
potential exists within the Project area 150 m either side of the West Buskegau River.  It 
is recommended that this area of archaeological potential be subject to an 
archaeological survey prior to any ground disturbance activities in that area.  No 
further assessment is recommended for areas not found to exhibit archaeological 
potential, away from the West Buskegau River (Davidson, 2014). 
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Golder Associates Ltd. Conducted a Stage 2 archaeological assessment for the 
Bradshaw Project area (Davidson, 2015).  The objectives of the Stage 2 
archaeological assessment were to provide an overview of archaeological resources 
on the property, and to determine whether any of the resources might be artifacts 
and archaeological sites with cultural heritage value or interest and to provide 
specific direction for the protection, management and/or recovery of these 
resources.  Areas recommended for Stage 2 assessment were surveyed by shovel test 
pitting.  The Stage 2 test pit survey of the areas of archaeological potential within the 
Bradshaw Project area did not result in the identification of any archaeological 
remains.  No further archaeological assessment is recommended for the Bradshaw 
Project area. 

20.2 Project Permitting 

Several different types of permits, authorizations and/or licenses are required to 
develop a typical mining project in Ontario.  To obtain the necessary permits, a 
proponent is required to submit applications, with the relevant technical supporting 
documentation, to a number of different regulatory agencies.  On June 25, the 
Minstry of Northern Development and Mines (MNDM) accepted the Gowest Closure 
Plan for Advanced Exploration at the Bradshaw.  Subsequently Gowest have filed all 
the necessary permits for an Advanced Exploration underground bulk sample 
program with the various government agencies. : 

Ontario Ministry of the Environment and Climate Change  
Environmental Compliance Approval ( ECA) - Industrial Sewage Works, and Air 
and Noise;  
Permits to Take Water (PTTW) – groundwater and surface water takings; 
Hazardous Waste Information Network Registration;  

 
Ontario Ministry of Northern Development and Mines 

Closure Plan; 
 
Ontario Ministry of Natural Resources and Forestry 

Application for a Work Permit that requires Lakes and Rivers Improvement Act 
Approval; 
Application for Easement; 
Forest Resource License;  
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Fisheries and Oceans Canada determined that a Fisheries Act authorization is not 
required given that serious harm to fish can be avoided by following standard 
measures.  In addition, Gowest or their contractor, will obtained a permit from Natural 
Resources Canada for explosive use and storage.    

Gowest met with Provincial Ministry officials on June 14, 2010 to share the draft 
Project Definition and provide regulators with an opportunity to comment.  On 
February 27, 2014 Gowest met with MNDM, Ministry of the Environment and Climate 
Change (MOECC) and Ministry of Natural Resources and Forestry (MNRF) to review 
their revised Project Definition.  On April 25, 2014, Gowest met with MOECC to discuss 
the path moving forward for the ECA application for Industrial Sewage Works.  
Gowest also conducted a field visit to the Project site with representatives from 
MOECC and MNDM on October 29, 2014.  On November 26, 2014 Gowest met with 
MOECC to solicit feedback on the proposed content of the Preliminary Water 
Management Plan, submitted as a step of the application for the ECA for Industrial 
Sewage Works.  A meeting was held on December 19, 2014 with MNRF and MNDM.  
Discussion at the meeting included land use, the Forest Resource License, the Lakes 
and Rivers Improvement Act application, and other permitting considerations. 

20.3 Community Consultation 

General20.3.1

Gowest continues to engage and consult with the local communities, including First 
Nations and the Métis community.  Through meetings, site tours and regular 
communications, Gowest strives to ensure engagement with all members of the local 
communities.  The following sections have been summarized from the Closure Plan for 
Advanced Exploration – Bradshaw Project by Golder Associates (2015). 

First Nations Consultation 20.3.2

The MNDM identified the following Aboriginal groups  to be consulted regarding the 
mine development of the project:  

Matachewan First Nation 
Mattagami First Nation 
Taykwa Tagamou Nation 
Metis Nation of Ontario - Timmins Metis Council 
The Metis Nation of Ontario - Northern Lights Metis Council 

Gowest has been engaging and consulting with the communities identified above 
and Tribal Councils that expressed an interest since 2010. 
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Gowest has a strong relationship with the Wabun Tribal Council that coordinates 
mineral development communication for both the Matachewan and Mattagami First 
Nations.   As such, Gowest has engaged Wabun Tribal Council to assist with 
coordinating the consultation activities with Matachewan and Mattagami.  These 
consultation activities have included:  

Memorandum of understanding between Matachewan and Mattagami First 
Nations and Gowest for mineral exploration signed in October 2011. 
Meetings, letters, and e-mails directly with Matachewan and Mattagami First 
Nation leadership as well as community members since 2010.  
Field visit to the Project site and an exploration overview of the Project in 
November 2012 and August 2014.  
Distributing the Draft Advanced Exploration Closure Plan to Matachewan and 
Mattagami First Nations in September 2014.  
Open houses on October 6, 2014 at the Matachewan First Nation and on 
October 7, 2014 at the Mattagami First Nation to provide their communities with 
information about the Project and Closure Plan.   Invitation from Gowest in 
November, 2014 to attend Open House held on December 1, 2014 in Timmins.  
Copy of the archaeology report Stage 1 was provided in December, 2014. 
Invitation from Gowest on June 16, 2015 to participate in the archaeology study 
Stage 2 to take place on June 23, 2015. 

 Response from Matachewan and Mattagami First Nations to Gowest’s Closure 
Plan in December 2014 indicating no issues with the Closure Plan but that the 
Project would affect their traditional territory.   
Discussions with Matachewan and Mattagami First Nations related to 
development of an Impact Benefit Agreement (IBA). 

Key issues identified by Matachewan First Nation include project footprint, schedule 
and reporting compliance.  Key issues identified by Mattagami First Nation include 
the mine life, total tonnage, definition of bulk sample, and treatment for acid 
generating material from the waste rock. Also, there were questions about the 
environmental and archaeological studies done to date. Gowest will continue to 
work with Matachewan First Nation and Mattagami First Nation to address the 
potential effects on their traditional territory and work towards an IBA 

Advanced Exploration consultation activities with Taykwa Tagamou Nation started in 
2014 when MNDM identified that their Aboriginal and Treaty rights could be 
impacted by the Project; however Gowest had made initial contact with Taykwa 
Tagamou Nation in 2010.  Significant efforts have been made to consult with Taykwa 
Tagamou Nation and key consultation activities have included: 

Initial early Gowest letter in 2010 about exploration activities on the project. 
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Letter from Gowest in July 2014 advising the Project is currently moving into the 
advanced exploration stage followed by a meeting in August, 2014 at Gowest’s 
Toronto office. 
Distribution of the Draft Closure Plan to Taykwa Tagamou Nation in September 
2014. 
Field visit to the project site and a meeting at the Gowest Timmins office in 
October, 2014. 
Meeting in October, 2014 reiterating the desire to enter into a memorandum of 
understanding. 
Meeting held in November, 2014 to discuss the exploration agreement and 
review of the closure plan. 
Invitation from Gowest in November, 2014 to attend Open House held on 
December 1, 2014 in Timmins. Copy of the archaeology report Stage 1 was 
provided in December, 2014. 
A Taykwa Tagamou Nation report with comments to the draft Closure Plan was 
received March 25, 2015. 
Gowest responded to Taykwa Tagamou Nation on their draft Closure Plan 
comments on April 17, 2015. 
Invitation from Gowest on June 16, 2015 to participate in the archaeology study 
Stage 2 to take place on June 23, 2015. 

Discussions with Taykwa Tagamou Nation related to the development of a 
memorandum of understanding, and potential effect of the Project on Aboriginal 
rights and interests are ongoing.   

Gowest first initiated contact with the Metis Nation of Ontario (MNO) in 2010.  
Consultation activities increased in 2014 when MNDM identified the MNO Timmins 
Métis Council and Northern Lights Métis Council Aboriginal and Treaty rights could be 
impacted by Gowest’s proposed the advanced exploration plan.  Key consultation 
activities have included: 

Meetings, letters, and e-mails that have dealt with introducing and updating the 
Project, MNO’s preferred consultation approach and  MNO’s rights within the 
Project area;  
Introductory letter from Gowest in July 2014 advising the Project is currently 
moving into advanced exploration stage followed by a meeting in September 
2014 at Cedar Meadows in Timmins. 
Field visit to the project site as part of the Archaeology Study (Stage 1) in October 
2014. Copy of the archaeology report Stage 1 was provided in December, 2014. 
Distribution of the Draft Closure Plan to MNO in September 2014. 
Invitation from Gowest in November, 2014 to attend Open House being held on 
December 1, 2014 in Timmins. 
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Teleconference in January, 2015 where MNO indicated support of the Closure 
Plan. 
Inviation from Gowest on June 16, 2015 to participate in the Archaeology Study 
Stage 2 to take place on June 23, 2015. 

Since distribution of the Draft Closure Plan in September 2014, Gowest has continued 
to follow up with MNO to solicit feedback and comments on the Draft Closure Plan.  
MNO has indicated support to the Closure Plan but a letter indicating this has not 
been received to date. To date, MNO leadership has identified Aboriginal rights 
within the Project area, however, they have not specified impacts on their Aboriginal 
or Treaty rights. 
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Public Consultation 20.3.3

Gowest is an active member of the local community with an exploration office in 
Timmins, Ontario that offers local residents an easily accessible location to learn 
about Gowest and the Project.  In addition to the Aboriginal consultation activities 
described above, Gowest has carried out stakeholder consultation activities 
including communications and meetings with the City of Timmins, ongoing 
consultation with relevant Ontario government regulatory agencies.  

Gowest held an Open House in Timmins on December 1, 2014 at the McIntyre 
Community Arena Auditorium to provide information about the Bradshaw Project 
and an Advanced Exploration Closure Plan.  The open house provided the public 
with geological and engineering details about the Project, the environmental 
permitting and approvals process, details on the environmental baseline studies 
being completed in support of the Bradshaw Gold Project, and information about 
the Closure Plan.  Over 100 people attended the Open house with 42 people signing 
into the Open House and five people completing comment forms.  Gowest received 
positive feedback on the environmental studies and Closure Plan of the Project.  
Some issues identified either verbally or through written comments included: potential 
effect of mining and transportation on Ice Chest Lake cottagers (Gowest stated road 
access to Project would  not be on the Ice Chest Lake road), the use of overburden 
during closure activities (Gowest stated overburden would be utilized to aid 
vegetation of any waste rock piles during closure activities) and storage of diesel fuel 
for power generators if used (Gowest stated government approved storage 
containers would be utilized during operations and an emergency spill action plan 
would be in place). 
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21.0 CAPITAL AND OPERATING COSTS 

All costs have been estimated in Q1 2015 Canadian dollars and are to a prefeasibility 
economic assessment level of accuracy of -15% to +25% percent.  Costs have been 
calculated from first principles, or based on recent experience for similar installations 
at other project sites.  Equipment and material purchase prices are based on recent 
and escalated vendor quotes.  All underground mine development and operations 
work will be completed by a contractor labour force.  All surface capital construction 
will be completed by contractors.  The facilities will be managed by the owner over 
the life of the mine. 

21.1 Capital Costs 

Capital costs are defined as all project and sustaining costs incurred during the pre-
production period and up to the end of Year 8. Initial project capital will occur during 
the pre-production period and Year 1, and will comprise the cost of surface 
installations. With the addition of closure costs in year 8, the total capital costs 1ill 
$16.52 million.  Sustaining capital pertains to all underground ramp, level and 
infrastructure costs up to Year 4.  

The capital costs include closure costs, surface road upgrades, surface infrastructure 
construction, surface power line, underground infrastructure development and 
underground infrastructure construction. A contingency of 18% has been applied to 
the project capital during the pre-production period and Year 1. No contingency has 
been added to sustaining capital. The capital costs have been summarized in Table 
21.1.  Additional capital cost details are included in the Appendices. 

Table 21.1: Bradshaw Budgeted Capital Costs 

Description Est. Cost (millions)

Bradshaw Surface Road Upgrades  $0.250  
Bradshaw Surface Infrastructure Construction $6.314 
Bradshaw Surface Ventilation Infrastructure Construction $1.027 
Underground Infrastructure Development (sustaining capital) $37.225
Underground Infrastructure Construction $0.600 
Surface Power Line Grid Costs $6.500
Closure Costs $0.350  
Contingency (On project capital only – First two years) - 18% $1.474 

 
Gowest – Bradshaw Capital incl. Contingency – Prefeasibility Study $53.740  
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Ramp Development 21.1.1

Ramp development quantities have been based on Stantec’s mine design, including 
a main ramp accessing 16 individual levels at 30 m intervals. The ramp will begin at 
surface and end at 495 level, 495 metres below surface. Each active production level 
in the mine will be accessed by the ramp and the ventilation system. 

The estimated unit cost for ramp development has been developed from first 
principles using labour rates (including wages, overtime, bonus, and allowances), 
mobile equipment rental and operating costs (fuel and lubricants, spare parts, tires, 
buckets), consumable materials, services materials (piping, ventilation ducting, 
electrical cables), and calculated productivities.  The ramp development unit costs 
do not include haulage of the waste rock (identified separately).  The ramp 
development unit costs are based on an average 5 metre per day advance rate.  
This advance rate is consistent with Stantec experience with many projects.  The 5.0 
metre x 5.5 metre ramp development unit cost is summarized in Table 21.2. 

Table 21.2: Ramp Development Unit Cost 

Description Metres $/M Total $ (millions) 
Main Ramp (5 m x 5.5 m ) to 495 Level 3,924 $5,601 $21.978 

Waste Infrastructure and Ore Development 21.1.2

Waste infrastructure development quantities have been based on Stantec’s mine 
design.  Waste development will include lateral waste access to the mineralized 
zones, FAR access, and underground facility development.  The underground facility 
development will include: 

Ore, rock and supplies storages, as well as dewatering sumps and electrical 
substation for every level 
Lunchroom/refuge station, as well as a explosives and accessories magazine on 
every fifth level 
An intermediate and main dewatering sump for the entire mine envisaged in this 
study 

The lateral waste development unit costs do not include. The waste development 
unit costs which have been based on an average 7 metre per day advance rate 
(multiple heading).  The 4 metre x 4 metre waste infrastructure development unit rate 
is summarized in Table 21.3. 
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Table 21.3: Waste Infrastructure Development Unit Cost 

Description Metres $/M Total $ (millions) 
Level Access Drift and Services (5 x 5.5) 1,322 3,513 $4.644 

Level Waste X-Cut (4 x 4) 1,018 3,016 $3.070 

Level FAR Access (4 x 4) 1,301 2,447 $3.182 

Raise Development 21.1.3

Raise development quantities have been based on the underground longitudinal 
section.  All Return Air Raise (RAR) development will include an escapeway with 
platforms and ladders (included in raise unit rate).  RAR excavation and escapeway 
equipping will be completed by contractor alimak crews. 

The estimated unit cost for raise development has been developed from first 
principles using labour rates (including wages, overtime, bonus, allowances and 
overhead), mobile equipment operating costs (fuel and lubricants, spare parts, tires, 
buckets), alimak machine rental, consumable materials, services materials (piping, 
ventilation ducting, electrical cables), and calculated productivities.  The unit costs 
do not include haulage of the waste rock (identified separately) or primary mucking 
of waste rock (this will be completed by the owner).  The raise development unit 
costs are based on an average 1.0 metre per day advance rate (includes setup and 
teardown) and accounts for pilot raising and second pass raise slashing.  This 
advance rate is consistent with Stantec experience with other studies.  The 3 metre x 
3 metre RAR alimak development unit rate is summarized in Table 21.4. 

Table 21.4: Alimak Raises Development Unit Cost 

Description Metres $/M Total $ (millions) 
Surface to 495 Level (3  m  x 3 m) 525 8,288 $4.351 

Equipment Purchases 21.1.4

No capital equipment was purchased for this project. All surface buildings, shops, 
fans, compressors and pumps are rental units and are included in the project 
contractor indirect operating costs. All underground mining equipment, fans and 
pumps are rental/leased units and are included in the mining operating costs and 
the contractor indirect operating costs.    

Surface Infrastructure 21.1.5

Surface infrastructure construction will be completed by contractor personnel.  
Surface infrastructure estimates are developed from first principles and quotes from 
suppliers. The surface infrastructure costs are included in the Table 21.5. 
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Table 21.5: Surface Infrastructure Capital Costs 

Description Est. Cost (millions) 

Pre-Production Period 
Site Road Access (2000 m) $0.536 

Ore Pad Construction  $0.120  

Surface water settling sump (250 m x 300 m) $0.359 

Generator Installation $0.215 

Office/washroom trailers $0.149 

Mtce Building (12.5 m x 25 m) $0.177

Air Compressor Installation $0.046 

Pump House $0.070 

Total Pre-Production Period $1.672
Production Period  

Aran Plant Installation $0.925 

Backfill Pipeline $0.206 

Concrete mixing tanks $0.500 

Safety/Mine Rescue Equipment $0.650 

Material Handling System $0.500 

Waste Pad $0.120 

Mix Development Pad $0.120 

2nd Surface water settling Sump (250 m x 300 m) $1.077 

2nd Generator installation $0.215 

Fuel Farm $0.065 

2nd Office/washroom Trailers $0.149 

Storage Sprung Building (40 m x 50 m) $0.069 

2nd Air Compressor Installation $0.046 

Total Production Period $4.642
Main Surface Road Upgrade $0.250 

Power Line Grid Installation $6.500 

  

Gowest – Bradshaw Surface Capital  $13.064

Underground Infrastructure and Construction 21.1.6

Infrastructure construction will include underground facilities required to support 
production.  Infrastructure cost estimates have been developed from first principles 
and include direct labour, materials, and equipment operating.  All construction will 
be completed by contractor crews. The underground infrastructure costs are 
included in the Table 21.6. 
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Table 21.6: Underground Infrastructure Capital Costs 

Description Est. Cost (millions) 

Ventilation Infrastructure  
Pre-Production Period  
Heating Plant $0.060
1st set of Ancillary fans $0.095 
2nd set of Ancillary fans $0.020
Production Period  
Ancillary Fans $0.050  
Main Surface fans $0.071 
Elect Controls for Main Surface fans $0.030 
2nd Heating Plant $0.060 
Vent Bulkheads (16 levels @ $40,000/ea) $0.640 
Total Ventilation Infrastructure $1.026 
  
Underground Infrastructure 
Lunchroom/Refuge Station (Total of 4) $0.300 
Powder/Fuse Magazine (Total of 4) $0.300 
Total Underground Infrastructure $0.600 
  
Gowest – Bradshaw Underground Capital  $1.626  

Milling Capital21.1.7

Milling capital cost has not been included for this project since the ore will be milled 
through a custom milling arrangement budgeted at 35.00/tonne. The sorted ore 
tonnes from the stope and mixed development will be trucked to the Kidd mill, 
located 20 km from the mine site. A trucking cost of $5.00/tonne has been applied to 
move the sorted material to the Kidd mill site.  
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21.2 Operating Costs 

Operating costs include all mine and mill costs, other than sustaining capital costs.  
The life of mine operating costs will include both direct and indirect costs.  The direct 
operating costs are summarized in Table 21.7.  Additional operating cost details are 
included in the Appendices. 

Table 21.7: Budgeted Operating Cost Summary 

Description Estimated Costs 
Operating  
Operating Development Cost $55,304,454 
Owners Cost $31,278,979 
Indirect Cost $51,304,841 
Mining Operating Cost $59,632,904 
Milling Operating Cost (Gowest) $43,647,805 
Definition Diamond Drilling $1,500,000 
Ore Transportation to the Mill (Gowest) $6,235,401 
Smelting/Refining Costs (10% of Recovered Gold Production) $42,619,296 
Total Bradshaw Operating Costs (no capital included) $291,523,680 

The “all-in” estimated average life of mine direct operating cost (not including 
capital costs) per tonne is $163.10/tonne for the underground operation. 

Direct Operating Costs 21.2.1

The underground direct operating costs include waste development to access 
stopes, sill development and stope production activities.  All costs not directly related 
to mine construction, development, and production activities, have been included in 
the owner and contractor indirect operating costs. 

Operating Development21.2.2

Underground operating development quantities have been based on Stantec’s mine 
design and include sill development along the mineralized zones as well as operating 
waste development to access the mineralization.   

The operating development unit costs have been based on a 6.0 metre per day 
advance rate.  This advance rate is consistent with Stantec experience. The 4 metre x 
4 metre sill development unit rate is summarized in Table 21.8. 
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Table 21.8: Sill Development Unit Cost Summary 

Description Metres $/M Total $ (millions) 
Level Waste Development 8,732 2982.1 $26.039 

Level Ore Development 10,799 2710.0 $29.265 

Total 19,531 2831.6 $55.304 

Mining Operating Cost 21.2.3

The direct costs related to longhole stoping include the labour, consumable 
material/supplies, and equipment operating and maintenance associated with: 

Drilling, loading, and blasting longholes (including drop raises). 
Mucking from the stope with a 6yd LHD and tramming to a remuck. 
Truck Haulage ore to surface and backfill haulage to the level remucks. 
Backfilling with a mixture of consolidated and unconsolidated waste rock. 
Operation of a backfill plant. 
Material handling on surface, crushing and ore sorter. 

The direct costs for longhole stoping are summarized in Table 21.9. 

Table 21.9: Mine Operating Costs and Unit Costs 

Description Total $ (millions) Tonnes $/tonne 
Production Drilling and Blasting $18.870 1,787,295 $10.56 

LHD Mucking $8.441 1,787,295 $4.72 

Underground Truck Haulage $13.031 1,787,295 $7.29 

Backfilling Concrete Material $1.823 1,787,295 $1.02 

Backfill-Back Haulage $3.258 1,787,295 $1.82 

Material Handling, Crusher and Sorter $12.365 1,787,295 $6.92 

Aran Batch Plant Operation $1.844 1,787,295 $1.03 

Total $59.632 1,787,295 $33.36 

Contractor Indirect Operating Costs 21.2.4

The Bradshaw Deposit will be mined with contractor labour. All costs not directly 
related to mine development, construction, or production activities have been 
included in the indirect operating costs.  Indirect operating costs have been 
developed from first principles and recent experience.  The indirect operating costs 
consist of the following: 

Support labour (built up labour rates including wages, overtime, bonus, and 
allowances) 
Indirect hourly labour 
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Contractor Staff operating 
Contractor Engineering  
Administration 
Mobile equipment operating costs (fuel and lubricants, spare parts, tires, buckets) 
Supplies and services (i.e. dry operating, road maintenance, offices supplies, etc.) 
Maintenance and supplies for equipment (i.e. fans, heaters, pumps, compressor, 
etc.) 

Indirect operating costs and labour are summarized in Table 21.10 and Table 21.11. 

Table 21.10: Indirect Operating Costs 

Description Total $ (millions) Tonnes $/tonne 

Indirect Staff $32.705 1,787,295 $18.30 

Indirect Building/equipment Operating and Rental Costs $18.600 1,787,295 $10.41 

Total $51.305 1,787,295 $28.71 

Table 21.11: Indirect Contractor Labour Costs 

Position Quantity Total Annual Cost 
($)

LOM Cost 
($)

Contractor Indirect Labour
Mine Superintendent 1 $261,798 $2,027,757 
Underground Supervisor 2 $740,074 $5,732,237 
Safety Supervisor 1 $201,445 $1,560,288 
Clerk 1 $127,193 $985,171 
Engineering Surveyor 2 $402,799 $3,119,875 
Mobile Mechanic Lead 2 $612,470 $4,743,881 
Mobile Mechanic 2 $442,453 $3,427,016 
Electrical Lead 2 $612,470 $4,743,881 
Electrician 2 $442,453 $3,427,016 
Dryman 2 $356,313 $2,937,888 
Total 17 $4,199,468 $32,705,012 

Owner’s Operating Costs 21.2.5

All costs not directly related to mine development, construction, or production 
activities have been included in the owner’s operating costs.  Owner’s operating 
costs have been developed from first principles and experience.  The owner’s 
operating costs consist of the following: 

Owner’s staff 
Engineering and geology  
Mine air heating 
Generator and electrical power (5MVA capacity) 
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Electrical costs were calculated at $0.08 kwhr.  Owner’s operating costs and staff 
numbers are summarized in Table 21.12 and Table 21.13. 

Table 21.12: Owner’s Operating Costs 

Description Total $ (millions) Tonnes $/tonne 

Owner’s Staff $10.678 1,787,295 $5.97 

Surface Building Heating $1.811 1,787,295 $1.01 

Ventilation Underground Heating $3.574 1,787,295 $2.00 

Generator and Electrical Power $15.216 1,787,295 $8.51 

Total $31.279 1,787,295 $17.49 

Table 21.13: Owner’s Staff 

Position Quantity Total Annual Cost ($) LOM Cost ($) 

Bradshaw
Mine Manager 1 $288,350 $1,802,174 
Mine Engineer Planner 1 $237,250 $1,482,802 
Mine Geologist and Sampler 2 $474,500 $2,965,603 
Security/First Aid 2 $328,500 $2,053,110 
Total 6 $1,328,600 $10,678,139

Milling Operating 21.2.6

Milling costs have been provided by Gowest.  The process plant operating costs were 
calculated to be $35.00/tonne milled. The material will be processed at the Kidd 
milling facility, located approximately 20 kilometres away.  

Refining and Metallurgical Costs 21.2.7

The refining and metallurgical costs were provided by Gowest. 10% of the total gold 
ounces have been removed from the revenue stream to pay for this cost. The cost 
per tonne equivalent is $42.619 million or $23.83/tonne. 
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Ore Transportation Costs to the Mill 21.2.8

The ore transportation cost to the mill was provided by Gowest. A $5.00/tonne has 
been applied to all sorted tonnes being transported from the mine site to the mill 
located at the Kidd Operations. Trucking sorted material will range from a low of 110 
to a maximum of 620 tpd.  

Total ore transportation cost of $6,235,401 has been applied to this project. 

Diamond Drilling 21.2.9

There are 30,000 metres or $1,500,000 of definition drilling that have been included for 
the Bradshaw project.  About 2,500 metres of definition drilling will begin once the 
ramp and the first two levels are established for the bulk sample. The definition drilling 
will be increased to 5,000 metres per year as the mine ramp and additional levels are 
developed. Drilling will occur throughout the mine life with the exception of the final 
year. 
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